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EXECUTIVE SUMMARY AND KEY RECOMMENDATIONS 
 
This compliance assessment of progress with the implementation of Ministerial Statement 938 for the period 
1/1/2019 to 31/12/2019 was undertaken on behalf of the Proponent, the Western Australian Department of 
Primary Industries and Regional Development.  It assesses and makes recommendations on compliance with the 
delivery of the conditions applied to the development of the Ord River Irrigation Area Stage 2 (M2 Supply 
Channel) as stipulated in Ministerial Statement 938 issued by the Minister for the Environment and administered 
by the Department of Water and Environmental Regulation. 
 
Previous audits (KBC 2018; Strategen 2015, 2016, 2017) have recommended changes to a number of actions in 
the Goomig Environmental Management Plan (EMP).  These recommendations are retained.  A full review of 
the EMP to meet contemporary, outcomes-based requirements of the EPA, commenced in 2017 but is not yet 
complete. Under the associated Commonwealth approval (EPBC 2010/5491), review of the stormwater 
monitoring, management and modelling requirements, and of groundwater monitoring, is being undertaken 
with advice from the Independent Review Group.  This is directly informing the EMP revision. 
 
The auditor identified that of 188 audit items assessed for the associated EMP (required to be implemented 
under condition 5-1), eleven (11) or approximately six per cent (6%), of management actions were potentially 
non-conformant in 2019.  As with previous audits, the majority of the PNC actions relate to an aspect of formal 
monitoring that is currently not being undertaken, or is being partially undertaken, as prescribed in the EMP.   
 
Incidents were documented relating to (a) the flow of Ord Stage 1 water to the Keep River (compliance 
assessment for which is outside of the parameters of the Goomig / Weaber Plain approvals, unrelated to Goomig 
but nonetheless reported to DWER); (b) channel water flow due to a gate malfunction in March 2019 (not 
reported); and (c) the detection of farm chemicals in the Keep River in late November / early December 
2019 (not reported).   This review did not find that these incidents were outside of compliance parameters 
indicated in the current EMP. The Proponent advised that the revised EMP (in preparation) will provide clearer 
triggers and compliance assessment criteria and incident reporting requirements on matters relating to water 
discharge, via the revised Stormwater and Groundwater Discharge Management Plan which has been supported 
by the IRG. 
 
The incident reports highlight that a key risk arising from the Goomig development relates to the downstream 
impacts of off-farm flow to the Keep River.  It is noted that the Goomig farm area represents approximately one 
per cent (1%) of the Keep River catchment area, contributing one and a half per cent (1.5%) of catchment inflow 
under unmodified conditions.  Other land and river users impacting on the Keep River include Ord Stage 1 and 
recreational fishers.  The recent upgrade of the Legune/Keep River Road will indirectly contribute to the 
pressures on the Keep River habitat through increased recreational fishing pressure.  The extent to which the 
Goomig proponent is perceived to be singularly responsible for the health of the river, through the monitoring 
and outcomes requirements of the relevant management plans, requires further consideration. 
 
The auditor’s overall assessment is that there are clear indications of the Proponent clarifying and revising the 
operational management requirements to meet the objectives of Statement 938.  This is being undertaken 
through the comparison of baseline and post-baseline monitoring and the revision of Statement 938 and EPBC 
2010/5491 management plans.  Achieving and maintaining compliance with a small number of monitoring 
actions remains problematic.  It is expected that this will be resolved with the EMP and EPBC Management Plan 
revisions to outcomes-based rather than prescriptive requirements.  
 
Future compliance assessments will need to pay close attention to the operation and utility of the development 
discharge monitoring at the DW1 Gauging Station, once functionality is restored in 2020.  With clearing of the 
Knox Creek Plain commencing in 2020, the Knox actions will come into play in the next annual Compliance 
Assessment Report. 
 
It is further recommended that with the introduction of additional land users (MG Corporation and their partner 
Cubbie Farms) in 2020, that the monitoring obligations associated with Lots 15 and 16 are clearly articulated 
and met.  This particularly pertains to tailwater monitoring and management, given the downstream (Keep 
River) risk associated with that activity.    
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1.0 Introduction 
This Compliance Assessment Report (CAR) for the Ord River Irrigation Area Stage 2 (M2 Supply Channel) 
addresses compliance with Ministerial Statement 938 (MS938) and the associated Environmental Management 
Program (EMP), for the period 1 January 2019 to 31 December 2019.  The Project approval was granted under 
the Environmental Protection Act 1986 (EP Act). 
 
The project allows for the development of up to 30,500ha of land for irrigated agriculture in the East Kimberley, 
with an additional 3,000ha for infrastructure and 42,500ha as buffer area. The 30,500ha includes the M2 area 
in the Northern Territory (NT), commonly referred to as Ord Stage 3.  This CAR does not address the NT portion 
of the M2 area.  M2 irrigation development has not yet commenced in the NT. 
 
Alternatively known as ‘Ord Stage 2’, the Weaber Plain development commenced in 2010, and is now also 
referred to as the Goomig farmlands.  The development of the Knox Creek Plain is yet to commence, however 
approvals were finalised in 2015.  Both land areas are managed by Kimberley Agricultural Investment Pty Ltd 
(KAI) following the issuing of a lease in late 2017.  Proponency transferred from the Western Australian Minister 
for State Development to the Minister for Regional Development (DPIRD) on 12 December 2017.  
 
In mid-2017, at the request of the (then) Office of the Environmental Protection Authority (OEPA), a full review 
of the Weaber Plain EMP commenced.  This revision is being undertaken in part to comply with current 
guidelines for EMPs (EPA, 2020) and in part to address the issues raised by previous auditors regarding the 
existing EMP.  This process is not yet complete, as the EMP revision cannot be finalised until management plans 
under the associated EPBC approval 2010/5491 are completed and endorsed by the Commonwealth 
Department of Agriculture, Water and the Environment (DAWE).  The reason for this is that the management 
actions and monitoring requirements of the EPBC 2010/5491 management plans will transfer directly into the 
new EMP.  The proponent is working with the DAWE and the Independent Review Group (IRG) established under 
EPBC 2010/5491 to revise the EPBC management plans. 
 
The current EMP was originally prepared for construction purposes.  The recommendations of previous auditors 
in relation to revising the EMP are retained in the knowledge that this process is under way.  As such, this CAR 
relates to the approved 2013 EMP.   
 
A Compliance Assessment Plan (CAP) prepared by Strategen (2013) in relation to the Project was approved by 
the OEPA in late 2013.  The CAP provides the basis for the methodology and structure of this report.  The CAR 
will be reviewed when the EMP is fully revised and any recommended changes will be submitted to DWER for 
approval. 
 

1.1 Project background 
DPIRD, on behalf of the Minister for Regional Development, holds the approval to develop land for irrigated 
agriculture across the Weaber, Keep River and Knox Creek Plains, located north-northeast of Kununurra in the 
eastern Kimberley region of WA and extending to the Northern Territory.  The area of development (referred to 
as the M2 Area) is northeast of the Ord River Irrigation Area (ORIA), with the development representing the 
second stage of the ORIA scheme.  In total, the M2 area comprises approximately 76 000 ha (including Buffer 
Areas).  The name ‘M2 area’ refers to the agricultural land able to be serviced for irrigation from the main 
irrigation channel (the ‘M2 channel’). 
 
Project development commenced in 2010, with the first phase of the Ord Stage 2 project, resulting the in the 
construction of infrastructure (roads; channels; drainage network) to service the Weaber / Goomig farmlands. 
 
Farming on Goomig commenced in 2015.  The development of the Knox Creek Plain commenced in May 2020, 
and will be reported in the 2020 CAR. 
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Figure 1 - M2 area (Goomig and Knox) location plan 
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1.2 Project approvals 
The M2 area is subject to a number of environmental approvals, issued to both the proponent and other land 
users.   
Table 1 and  

Table 2 respectively present approvals relevant to the M2 area: 
 

Table 1 - Project details and status of WA EP Act (1986) approvals for the M2 area 

Descriptor / Requirement Detail 
Proponent Minister for Regional Development 
Approval – EP Act 1986 Ministerial Statement 938, issued 12 June 2013 
Approved Final Project Design 
Plan (FPDP) – Weaber Plain 
(2012)  

Ord River Irrigation Area – Weaber Plain Development 

Approved Environmental 
Management Plan - Goomig 

Ord River Irrigation Area – Weaber Plain Development Project Environmental 
Management Program dated October 2013 

Approved Final Project Design 
Plan – Knox Creek Plain (2017) 

Ord River Irrigation Area – Knox Creek Plain, including amendment to accommodate 
Moonamang Road extension works being undertaken for the WA government by 
LandCorp.  This CAR relates to the Knox FPDP approved in 2017.   Revision C, dated 
June 2019, was approved in May 2020.   

Approved Environmental 
Management Plan - Knox 

Ord River Irrigation Area – Knox Creek Plain Environmental Management Program 
dated August 2015. 

 

Table 2 – Other environmental approvals relevant to the Ord River Irrigation Area Stage 2 footprint 

Area Approval Approval Authority Approval 
Holder 
(Proponent) 

Direct Relevance? 

Weaber Plain 
[Goomig] 

EPBC 
2010/5491 

Cwth Minister for the 
Environment under 
Environment Protection and 
Biodiversity Conservation 
(EPBC) Act 1999 

Department 
of Primary 
Industries and 
Regional 
Development 

Some overlapping requirements 
with Statement 938 / EMP 

Knox Creek 
Plain 

EPBC 
2014/7143 

Cwth Minister for the 
Environment under EPBC Act 
1999 

Kimberley 
Agricultural 
Investment 
Pty Ltd (KAI) 

Some overlapping requirements 
with Statement 938 / EMP 

Weaber Plain 
[Goomig] 

SWL179228 Surface water licence issued 
under Rights in Water and 
Irrigation (RiWI) Act 1914 

KAI Associated Operating Strategy 
requires compliance with 
environmental approvals 

Knox Creek 
Plain (north) 

EPBC 
2017/7856 

Cwth Minister for the 
Environment under EPBC Act 
1999 

Department 
of Jobs, 
Training, 
Science and 
Innovation 

‘Not a controlled action’ assessment 
for Moonamang Road extension 
through northern Knox Creek Plain. 

Sorby Hills EPBC 
2011/6230 

Cwth Minister for the 
Environment under EPBC Act 
1999 

Sorby 
Management 
Pty Ltd 

No direct implications however area 
overlaps part of M2 area (subject of 
Statement 938). 

Sorby Hills Ministerial 
Statement 
964 

WA Minister for the 
Environment under EP Act 
1986 

Sorby 
Management 
Pty Ltd 

No direct implications however area 
overlaps part of M2 area (subject of 
Statement 938). 

 
The approvals cited in  

Table 2 are not the subject of this CAR, however are referenced where necessary.  Further discussion on the 
linkages between Statement 938 and the approvals listed in Table 2and Statement 938 is provided in the 2016 
audit Statement 938 CAR (Strategen, 2017). 
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1.3 Proponent  
The Proponent is the Western Australian Minister for Regional Development.  DPIRD manages the obligations 
on behalf of the Minister. 

2.0 Current status 
 

2.1 Clearing, development and operation 
The Goomig farm area lease and Common Area Lease and Infrastructure Management Agreement (CALIM) were 
executed on 21 November 2017.  The Water and Environmental Management Instrument Agreement (WEMIA) 
has been executed by MG Corporation (as owners of Lots 15, 16 and the buffer) and was awaiting execution by 
KAI at the time of preparation of this CAR.  The Special Purpose Vehicle (SPV), Goomig Land and Water Pty Ltd, 
has been established to manage Goomig environmental obligations including obligations under Statement 938, 
with the company constitution and shareholders agreement agreed and awaiting endorsement from KAI’s 
management1. 
 
The planned transfer of proponency to KAI will occur when the WEMIA and SPV are finalised and approved by 
the WA Government. 
 

2.1.1 Weaber Plain – Goomig 
During the 2019 season, KAI continued to develop and/or farm lands that had undergone the initial clearing 
stages in previous years.  Lots 19 and 20 were sub-leased to external entities.  MG Corporation, in partnership 
with an external entity, continued the development of Lot 16, on which farming commenced immediately 
following this audit period.  
 
KAI applied 34.24GL of irrigation water to its farm lots, from a total volume of 44GL released to the Goomig farm 
area through the Ord irrigation scheme, with an additional 2.01GL used to dilute Ord Stage 1 tailwater, via 
release from the M2 channel (KAI 2020). 
 
DPIRD reported the release of Ord Stage 1 irrigation tailwater to the Keep River between July 2019 and October 
2019.  KAI reported an accidental flow of M2 channel water in late March 2019, following a gate malfunction.  
These incidents are discussed further in the audit compliance tables and overall assessment. 
 
Figure 2 provides end-of-reporting period satellite imagery for the Goomig-Knox area. 
 
  

 
1 Pers. comm from Jo-Anne Ellis, DPIRD, 11 June 2020 
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Figure 2 – Goomig-Knox Satellite Image - 21 December 2019 

 
           Image Source: Sentinel 2; Satamap, 21 December 2019 
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2.1.2 Knox Creek Plain 
The development of the Knox Creek Plain did not commence within the 2019 audit period.  The use of the land 
remained as pastoral grazing at 31 December 2019. 
 
In order to accommodate a borrow pit proposed east of the Goomig buffer, a revised Final Project Design Plan 
(FPDP) for Knox was submitted to DWER for approval. This follows a revision to the Knox FPDP in 2017 which 
accommodated a road realignment through the Sorby Hills mining lease area.  The 2019 Knox Creek Plain FPDP 
(KBC, 2019a) was approved by DWER in May 2020 (see evidence items 2019.938.M6.1a and 2019.938.M6.1b). 
 
Figure 3 - Knox Creek Plain Final Project Design Plan Development Layout (2019 revision) 
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2.2 Changes to approvals and management arrangements 
No changes to approvals or management arrangements (other than the Knox FPDP revision) occurred during 
the compliance period.  A review of the EMP continues in line with contemporary EPA/DWER requirements, 
informed by the outcomes of the current and previous compliance assessments and the deliberations and 
recommendations of IRG established under EPBC 2010/5491. 
 

2.3 Compliance Assessment Plan requirements 
Condition 4 of Statement 938 stipulates requirements as listed in Table 3: 
 
Table 3 - Compliance reporting condition requirements 

4 Compliance Reporting 
4-1 The proponent shall prepare and maintain a Compliance Assessment Plan to the satisfaction of the CEO (Chief 

Executive Officer of the Environmental Protection Authority) 
4-2 The Compliance Assessment Plan shall indicate: 
4-2 (1) The frequency of compliance reporting; 
4-2 (2) The approach and timing of the compliance assessments; 
4-2 (3) The retention of compliance assessments; 
4-2 (4) Reporting of potential non-compliances and corrective actions taken; 
4-2 (5) The table of contents of compliance reports; and 
4-2 (6) Public availability of compliance reports. 
4-3 The proponent shall assess compliance with conditions in accordance with the Compliance Assessment Plan 

required by Condition 4-1. 
4-4 The proponent shall retain reports of all compliance assessments described in the Compliance Assessment 

Plan required by Condition 4-1 and shall make those reports available when requested by the CEO. 
4-5 The proponent shall advise the CEO of any potential non-compliance within 7 days. 
4-6 The proponent shall submit a compliance assessment report annually from the date of issue of this Statement 

addressing the previous twelve-month period or other period as accepted by the CEO.  The compliance 
acceptance report shall: 

4-6 (1) Be endorsed by the proponent’s Managing Director or a person delegated to sign on the Managing Director’s 
behalf; 

4-6 (2) Include a statement as to whether the proponent has complied with the conditions; 
4-6 (3) Identify all potential non-compliances and describe corrective and preventative actions taken; 
4-6 (4) Be made publicly available in accordance with the Compliance Assessment Plan; and 
4-6 (5) Indicate any proposed changes to the Compliance Assessment Plan as required by Condition 4-1. 

 
 
The Compliance Assessment Plan (CAP) established under Condition 4 was approved by the CEO in late 2013.   
 
This report complies with the CAP, which was prepared in accordance with EPA guidelines: 
 

o Post Assessment Guideline for Preparing a Compliance Assessment Plan (OEPA 2012a) 
o Post Assessment Guideline for Preparing an Audit Table (OEPA 2012b) 
o Post Assessment Guideline for Making Information Publicly Available (OEPA 2012c). 
o Post Assessment Guideline for Preparing a Compliance Assessment Report (OEPA 2012d). 

 
The CAP also requires an assessment of the proponent’s performance in relation to Conditions 5-1, 6-1 and 7-2 
of MS938, as follows –  
 

Condition 5-1: 
The proponent shall implement the proposal in accordance with the “Environmental Management 
Programme” dated July 2011, or subsequent revisions approved by the CEO. 
 
Condition 6-1: 
The proponent shall implement the proposal in accordance with the Final Project Design Plan dated 
July 2011, or subsequent revisions approved by the CEO. 
 
Condition 7-2: 
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The proponent shall implement the Final Decommissioning Plan required by Condition 7-1 until such 
time that the CEO determines that decommissioning is complete. 

 
The CAP stipulates that the CAR will include: 

o An overall statement of compliance with the requirement to implement each plan. 
o A declaration of compliance status for each of the key requirements and/or objectives of each 

program/plan including information/documentation which supports/verifies the declared compliance 
status. 

o A review of the performance and effectiveness of each program/plan in achieving the environmental 
outcomes required, including assessing the results of any required monitoring. 

(Strategen, 2013a, p4.) 
 
The CAP will be revised to accommodate the new EMP when this is finalised by the Proponent and accepted by 
DWER (EPA Services).  This will be informed by suggestions made in the current CAR (this document) and 
previous CARs relating to Statement 938. 
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3.0 Audit methodology 
 

3.1 Plan 
 

3.1.1 Purpose and scope 
The 2019 audit of compliance with the conditions of Statement 938 and the associated EMP has been 
undertaken to meet the requirements of Condition 4 of Statement 938 (refer to Table 3 for compliance review 
and reporting specifications).   
 
The audit was undertaken with the knowledge that a revised EMP, prepared to meet the Instructions on how to 
prepare Environmental Protection Act 1986 Part IV Environmental Management Plans (EPA, 2017), is in 
preparation.  This current compliance assessment informs the EMP revision process.  The revised EMP, when 
completed and approved, will address inconsistencies, duplication and other items of concern as addressed in 
previous audits (KBC 2018; 2019b; and Strategen 2017; 2016; 2015) which have been identified post-
construction.  
 
Those items deemed to be completed during previous compliance periods were not reassessed during this audit. 
 

3.1.2 Audit period 
This report addresses the 12- month period from 1 January 2019 to 31 December 2019.   
 

3.1.3 Audit criteria 
Audit criteria used in this review are based on the conditions of approvals and Schedule 1 of MS 938 and key 
actions of the ORIA Stage 2-Weaber Plain Development Project Environmental Management Program (DSD 
2013) and the addendum Ord River Irrigation Area Knox Creek Plain Environmental Management Program (Knox 
EMP, KBC 2015).  The criteria align with those adopted in previous audits (for example, KBC 2018; 2019b; 
Strategen 2017; 2016; 2015). 
 
Incorporated into the audit are considerations of - 

o The implementation and effectiveness of communication and reporting procedures; 
o The controls and procedures in place to ensure the implementation of management actions occurs 

effectively and in a timely manner; 
o The adequacy and effectiveness of the communication to personnel of matters including environmental 

procedures and changes to practices; and 
o The relevance and applicability of the actions to the current, post-construction/operational phase of 

the Goomig development, in line with previous audit recommendations, and the knowledge that a full 
EMP review was under way at the time of audit. 

 

3.1.3.1 Ministerial Statement 938 
An audit table has been prepared for condition 4-1 of MS 938 in accordance with the approved CAP. The audit 
table contains each condition separated into audit elements for auditing purposes (i.e. the audit criteria), and 
addresses the following elements: 
 

• Audit code: Ministerial Statement reference number. 
• Subject: The environmental theme/issue. 
• Action: What the proponent must do. 
• How: The manner in which the requirements of an audit element should be achieved. 
• Evidence: Information or data collected to verify compliance, i.e. report/letter/site inspection 

requirements. 
• Phase: Project phase applicable to audit element. 
• Timeframe: Specific timing for achieving the requirements of an audit element. 
• Status: Notes about the fulfilment of compliance using compliance status terms. 
• Further information: Additional comments to support compliance findings, where required. 
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The ‘responsibility’ column included in previous audits has been removed as KAI delivers the obligations 
however the Minister remains responsible as proponent. 
 

3.1.3.2 Environmental Management Program 
Audit tables containing the management and monitoring actions from the EMP and its addendum the Knox EMP 
have been prepared.  The majority of actions from the Knox EMP were identical to actions contained within the 
Weaber EMP; however, conformance with these actions was assessed separately for each area.  Where Knox 
EMP actions differed, additional audit items have been included in the EMP audit tables and labelled in the item 
column as KEMP.  Where an audit item is not relevant to a particular area, or has previously been assessed as 
completed, the item has been marked Not Applicable (NA). 
 
It is noted that the term ‘EMP’ refers to an Environmental Management Plan (EPA, 2020) under current 
guidelines, however Statement 938 requires an Environmental Management Program.  The references to the 
EMP are intended to meet the requirements of both documents.  The preferred terminology is Plan. 
 

3.1.4 Methodology 
In line with the approved CAP, the methodology for the compliance assessment comprised approaches as 
summarised in Table 4: 
 
 
Table 4 - Application of CAP methodology  

Requirement Application during 2019 Compliance Assessment 
One or more annual site inspections Formal site inspections were conducted with KAI on 19 July 2019  and DPIRD 

on 28 November 2019.  Regular site visits and informal compliance review 
checks occurred throughout the 2019 operating season. These regular 
inspections included advice to the land manager (KAI) regarding active 
management to ensure compliance with the Statement 938 conditions and 
EMP actions. 

On-site and off-site consultation with 
and interviews of proponent, sub-
contractor and other personnel in 
positions appropriate to inform the 
audit process 

Compliance interviews were conducted with KAI staff on 19 July 2019.  Follow-
up discussions and requests for additional evidence occurred in late 2019 and 
early 2020 as this CAR was being prepared. Ongoing compliance discussions 
with DPIRD staff throughout 2019 and early 2020 further informed this review 
of compliance with Statement 938 and the EMP. 

Compilation, review and assessment of 
documentary evidence 

July 2019 to June 2020.  This included follow-up with DPIRD and KAI staff 
regarding 2019 practices and compliance.  Sampling of evidence was used 
where appropriate.  Records have been compiled, assessed and referenced in 
the review tables (Attachments 2 and 3). 

 
 

3.2 Terminology 
Each audit table contains a ‘Status’ field which describes the auditor’s assessment of compliance with the 
implementation of the action, condition, procedure or commitment.  Although the Executive Director of the EPA 
Services team makes the final determination of compliance, it is necessary to update this field each reporting 
period, as the project progresses.  The (former) OEPA (2012a, 2012b, 2012c and 2012d) has prepared guidance 
related to the preparation of compliance audits, including generic expressions that are used to identify the status 
of each item. 
 
Table 5 lists the assessment terminology utilised in this report.  Colour coding has been applied to the 
assessment tables contained in the appendices, to facilitate ease of identification of the status of each action 
and requirement. 
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Table 5 - Compliance assessment terminology 

 
Compliance 
Status Terms 

Abbrev Definition Notes 

Compliant 
(Conformant) 

C Implementation of the proposal has 
been carried out in accordance with 
the requirements of the audit 
element. 

This term applies to audit elements with: 

• ongoing requirements that have been met during 
the reporting period; and 

• requirements with a finite period of application 
that have been met during the reporting period, 
but whose status has not yet been classified as 
‘completed’. 

Completed CLD A requirement with a finite period 
of application has been 
satisfactorily completed. 

This term may only be used where: 

• audit elements have a finite period of application 
(e.g. construction activities, development of a 
document); 

• the action has been satisfactorily completed; and 

• the DWER has provided written acceptance of 
‘completed’ status for the audit element. 

Not required 
at this stage 

NR The requirements of the audit 
element were not triggered during 
the reporting period. 

This should be consistent with the ‘Phase’ column of the 
audit table. 

Potentially 
Non-
compliant 
(Non-
conformant) 

PNC Possible or likely failure to meet the 
requirements of the audit element. 

This term may apply where during the reporting period 
the proponent has identified a potential non-
compliance and has not yet finalised its investigations 
to determine whether non-compliance has occurred. 

Non-
compliant 

NC Implementation of the proposal has 
not been carried out in accordance 
with the requirements of the audit 
element. 

This term applies where the requirements of the audit 
element are not “complete” or have not been met 
during the reporting period. 

In Process IP Where an audit element requires a 
management or monitoring plan be 
submitted to the DWER or another 
government agency for approval, 
that submission has been made and 
no further information or changes 
have been requested by the DWER 
or the other government agency 
and assessment by the DWER or 
other government agency for 
approval is still pending. 

The term ‘In Process’ may not be used for any purpose 
other than that stated in the Definition Column. 
 
The term ‘In Process’ may not be used to describe the 
compliance status of an implementation condition 
and/or procedure that requires implementation 
throughout the life of the project (e.g. implementation 
of a management plan). 

Source:  EPA Statement of Compliance – Post-Assessment Form 2 
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4.0 Audit findings 
 

4.1 Compliance with conditions 
The results of the audit of Ministerial Statement 938 are shown in Attachment 2.  Fifteen (15) items were 
audited.  A summary of compliance findings in relation to Schedule 1 of the Statement is provided in Attachment 
3.   
 

4.1.1 Compliance with Schedule 1 
Condition 1-1 of MS938 requires implementation of the proposal as documented in Schedule 1 of the Statement.  
Results of the audit of the implementation of the key characteristics contained in Schedule 1 are outlined in 
Attachment 3.  No potential non-compliances with Schedule 1 were identified. 
 

4.1.2 Compliance with Environmental Management Program actions 
The EMP compliance assessment is provided in Attachment 4. 
 
As noted in previous CARs, based on feedback from DPIRD and KAI during the audit process, many of the 
potential non-conformances highlight a need for the revision of these actions due to the reported: 
 

o impracticality of implementation; 
o increased knowledge of actual impacts based on baseline study results;  
o operational experience; 
o prescriptive requirements not necessarily achieving best environmental outcome; and 
o frequency of monitoring being incongruent with industry practice.   

 
These issues are currently being addressed in the revision of the EMP, which will meet current guidelines (EPA, 
2020).   
 
PNCs are summarised in Table 6, followed by aggregated auditor recommendations (listed according to 
environmental factor). 
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Table 6 – Potential EMP non-conformances summary (including response to previous PNCs) 

ITEM ACTION AUDIT FINDING 2018 PROPONENT RESPONSE / 
MITIGATION in 2019 

AUDIT FINDING 2019 

EMP 19 Surface and subsoil electrical 
conductivity within the project 
area, with a specific focus on areas 
with Aquitaine clay soils, including: 
• at least one sample from each 

lot 
• a representative spread of sites 

throughout the Buffer Area. 

Compliant/conformant N/A Soil testing was not undertaken on Goomig in 2019.  
KAI has advised that soil testing will be undertaken in 
June 2020 to remedy this.   
KAI advised that this was not undertaken late in the 
2019 season (as usually occurs) due to Manager 
illness. 
 

EMP 20 Surface and subsoil ESP and pH 
within the project area, with a 
specific focus on areas with 
Aquitaine clay soils, including: 
• at least one sample from each 

lot 
• a representative spread of sites 

throughout the Buffer Area. 

The auditor notes that while soil samples were taken across 
farm and buffer sites, interpretation of soil sodicity data and 
any resultant implications was not demonstrated. It is 
recommended that the Proponent engages with suitable 
soil science expertise to undertake a review of soil sampling 
data, to assess the sodicity risk in light of the targets 
included with this action, and to determine whether the 
established triggers, which are based on wheatbelt 
conditions, are appropriate in the Goomig context. 

The 2018 finding was noted and was 
intended to be implemented but 
unforeseen circumstances prevented 
this occurring. 

EMP 20 remains potentially non-compliant.  Soil 
samples were not taken in 2019.   
 
(Note: KAI advised that the manager responsible for 
ensuring soil sampling occurred suffered serious 
health issues in November/December 2019, at the 
time when soil samples would normally be taken). 

EMP 32 Commercial pesticide and herbicide 
spraying will be undertaken only by 
operators with the appropriate 
level of ChemCert accreditation.   

KAI advised that pesticide and herbicide spraying is 
undertaken only by operators with the appropriate level of 
ChemCert accreditation.  Copies of ChemCert qualifications 
for current staff were not sighted by the auditor. 

N/A PNC. The auditor was not provided with copies of 
relevant chemical spraying accreditation 
documentation. 
(KAI advised that pesticide and herbicide spraying is 
undertaken only by operators with the appropriate 
level of ChemCert accreditation.  Copies of ChemCert 
qualifications for current staff were not sighted by the 
auditor. It is recommended that KAI retains updated 
chemical application certification). 

EMP 35 Maintain a register of all aerial 
spraying operations.  

Compliant/conformant N/A PNC. The auditor did not observe the register of all 
aerial spraying operations. 

EMP 36 Use accredited operators (e.g. by 
operators and pilots accredited 
under the Aerial Agricultural 
Association of Australia (AAAA) 
"Spraysafe" program) 

Compliant/conformant N/A PNC. The auditor did not observe the pilot chemical 
spraying accreditation documentation. 
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ITEM ACTION AUDIT FINDING 2018 PROPONENT RESPONSE / 
MITIGATION in 2019 

AUDIT FINDING 2019 

EMP 76 Density/ cover/ distribution of 
weed species in the permanent 
weed survey transects and 
common use infrastructure areas.  

No new priority areas were observed during site 
inspections. 
 
As with previous audit findings, density / cover / 
distribution of weed species in the permanent weed survey 
transects is not explicitly measured.  As such, the auditor 
has assessed this item as potentially non-conformant.  
However, given that the majority of common use areas are 
slashed (eg drains, channel banks) and that regular informal 
inspections occur, followed by weed treatment, the intent 
of this monitoring action – to ensure the minimising of 
weed infestations in common areas – is being incorporated 
into day-to-day farming activity. 
Previous audits recommended this action be revised. 

Ongoing physical and chemical 
management of weeds in the buffer 
and common use areas. 

No new priority areas were observed during site 
inspections. 
 
The auditor has re-classified this action as 
conformant in 2019, due to the evidence of ongoing 
physical and chemical management of weeds in the 
buffer and common use areas. 
 
Previous audits recommended this action be revised. 

EMP 84 Undertake monitoring of the 
parameters determined under Item 
2 in bores established under EMP 
83. 

This PNC carries over from previous audits, which found the 
prescribed monitoring requirements have been superseded 
following the recommendations from the baseline 
groundwater studies conducted on the Weaber Plain, and 
KAI is following the monitoring regime recommended in the 
baseline analysis report.  As the action has not been 
amended to reflect the outcomes of the baseline studies, it 
must remain a PNC, however the groundwater database 
indicates the recommended monitoring has occurred. 
Data from high intensity bores (logger data) was being 
analysed by DPIRD at the time of preparation of this audit 
report. 
Groundwater levels, EC and pH were recorded by the 
loggers for high intensity bores.  However, monitoring of 
pesticides was not undertaken [as this is not a requirement 
of the Independent Review Group, following baseline 
studies].  It is this element of the action that indicates the 
PNC.   
The Strategen 2015 audit recommendation is retained. 
Previous auditors recommended that a review of the 
groundwater monitoring regime required under the EP Act 
(i.e. this EMP) for both the Weaber and Knox Creek Plains is 
undertaken to ensure alignment and consistency with the 
EPBC Act approval (and any variation to that approval) as 
informed and recommended by the IRG to the satisfaction 
of the OEPA.   

As recommended in a previous audit, 
the proponent undertook a review of 
groundwater monitoring to date, 
which was presented to the IRG in 
February 2020 (see 2019.EMP84 and 
2019.EMP84b).  Specific changes to 
the groundwater monitoring regime 
were made as follows:  
1) Field parameters at all high 

intensity sites are recorded 
annually in late September each 
year.  Field parameters at all 
low intensity sites are recorded 
triennially in late September. 

2) Selective laboratory analysis 
undertaken annually for high 
intensity bores and triennially 
for low intensity bores in late 
September. 

3) Comprehensive laboratory 
analysis undertaken triennially 
for high intensity bores in late 
September. 

This recommended regime was 
endorsed by the IRG at its February 
2020 meeting.  The proponent 
advised it is incorporating the 
changes into the revised EMP and a 

This action has been classified as conformant in 2019 
due to the groundwater monitoring review 
undertaken by DPIRD, and the subsequent IRG 
endorsement of the findings and recommended 
changes. 
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ITEM ACTION AUDIT FINDING 2018 PROPONENT RESPONSE / 
MITIGATION in 2019 

AUDIT FINDING 2019 

revised Groundwater Management 
Plan to be submitted for approval 
under EPBC 2010/5491. 
 
KAI undertook monitoring of bores in 
July and October 2019.  Datalogger 
results from 2011-2019 are contained 
in the attached evidence and have 
informed IRG decision-making. 

EMP 94 Groundwater levels, soil salinity 
and quality exceed or are likely to 
exceed trigger levels.  

This PNC is carried forward from 2016 (Strategen, 2017). 
Soil salinity monitoring has been undertaken during the 
audit period.  Groundwater quality data provided now 
includes trigger levels for some (but not all) of the analytes 
listed under EMP 84.   No information was provided in 
relation to how exceedances are to be addressed.  In line 
with the previous (2016) recommendation, the finding of 
this audit is that the groundwater monitoring actions are 
reviewed in consideration of the requirements of the EPBC 
approval, in conjunction with the IRG and the Department 
of Environment and Energy, and EPA Services, to ensure the 
intent of the groundwater actions, the monitoring regime 
and corrective actions are satisfactory.  It is noted that both 
an EMP review and review of groundwater monitoring data 
are in progress. The previous audit noted that evidence 
item 2017.EMP94 provides a letter from the IRG to the 
Minister for the Environment, similarly seeking a full review 
of groundwater monitoring and management 
requirements.  A response from the Minister to this letter 
had not been received by the Proponent at the time of this 
audit. 

DPIRD reviewed groundwater 
monitoring data (2019.EMP84a) in 
2019.  This was considered by the IRG 
in February 2020.  Findings and 
recommended changes have been 
endorsed by the IRG. 
2019.EMP89c-g datalogger reports 
indicate sub-area groundwater 
movement since 2011. 
 
  

This action has been classified as conformant in 2019 
due to the groundwater monitoring review 
undertaken by DPIRD, and the subsequent IRG 
endorsement of the findings and recommended 
changes. 
 
Groundwater level triggers are clear within the 
Groundwater Management Plan.  Site-specific water 
quality triggers are less clear.   
 
The 2019 review report found that groundwater 
levels have risen relative to reference bores, but 
consistent with that forecasted in initial, pre-
development modelling.  
 
The review assessed groundwater level and chemistry 
trends but didn’t assess against trigger criteria per se. 
The Proponent advised they will address the triggers 
in the updated EMP to ensure they are simple and 
clear. 
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ITEM ACTION AUDIT FINDING 2018 PROPONENT RESPONSE / 
MITIGATION in 2019 

AUDIT FINDING 2019 

EMP 95 Levels of chemicals and nutrients 
exceed scenarios that show:  an 
increasing trend in the 
concentration of any chemical (at 
statistical confidence levels); an 
exceedance of the site-specific 
triggers for a particular chemical 
over two consecutive years.   

The Proponent advised that a full analysis of groundwater 
monitoring undertaken in recent years was being 
conducted by its DPIRD hydrologists during 2019. The 
analysis will address trends across the Weaber Plain.  This is 
also expected to result in recommendations for changes in 
the monitoring regime. 
Previous auditors recommended this action is revised to 
satisfaction of OEPA (EPA Services). This current audit 
similarly concludes that a full review of the EPBC 
Groundwater Monitoring Plan and associated actions and 
monitoring regime is required, in conjunction with the IRG, 
noting that the groundwater actions included in the 2013 
EMP (as the basis for this audit) were taken from the EPBC-
approved Groundwater Management Plan.  Subsequent 
post-baseline management changes under the EPBC 
approval have resulted in inconsistencies between the 
documents, which need to be addressed with the approval 
of both State and Commonwealth regulators. 
The revised EMP is expected to address this issue and will 
be informed by the DPIRD groundwater review. 

DPIRD reviewed groundwater 
monitoring data (2019.EMP84a) in 
2019.  This was considered by the IRG 
in February 2020.  Findings and 
recommended changes have been 
endorsed by the IRG.   
 
 

This action has been classified as conformant in 2019 
due to the groundwater monitoring review 
undertaken by DPIRD, and the subsequent IRG 
endorsement of the findings and recommended 
changes. 
 

EMP 109 Telemetered flow monitoring at 
development gauge, existing 
gauging stations along Border 
Creek and the Keep River and in 
groundwater discharge pipe. 

The DW1GS remains poorly functioning.  The Proponent is 
investigating options for integrating the DW1GS with the 
Department of Water and Environmental Regulation’s 
standard river gauging station monitoring system.  The IRG 
has identified DW1GS functioning as a priority.  This item 
has been rated a Potential Non-Conformance (PNC) as the 
functionality of the DW1GS and its ability to provide data in 
real time (via remote telecommunications) has not been 
resolved. 

The DW1GS remained poorly 
functioning in 2019 however was 
undergoing full operational review at 
the time of preparation of this CAR, 
with support of the IRG.   

This action remained a PNC, noting that a fully 
functionality review was being undertaken in early 
2020, with repairs and upgrades scheduled pre-2020-
21 wet season. 
The auditor notes significant progress towards 
updating the monitoring and management regimes 
associated with the discharge management plan, per 
EMP100 through to EMP108. 

EMP 133 Assess vegetation condition using 
the Keighery (1994) rating scale 
and update vegetation condition 
map. 

This action is recorded as a PNC as the Keighery scale is not 
applied and vegetation condition mapping is not routinely 
updated.  However, the intent of the action is being met 
through routine buffer inspections during bore monitoring 
rounds at the beginning and end of each dry season.   
Photographic evidence samples (2018.EMP.133a through to 
2018.EMP.133ar) showing no decline in vegetation 
condition near tracks and around bores.   
Previous audits have suggested amending this action.  This 
will be undertaken in the EMP revision. 

The intent of the action is being met 
through routine buffer inspections 
during bore monitoring rounds at the 
beginning and end of each dry 
season.   Observations and 
photographic records show no 
decline in vegetation condition near 
tracks and around bores.   
 

The PNC is retained from previous audits as the 
Keighery scale is not applied and vegetation condition 
mapping is not routinely updated.   
 
Previous audits have suggested amending this action. 

EMP 135 Survey reference sites identified in 
EMP 134 to determine indicator 

KAI advised that monitoring of rehabilitation areas is now 
undertaken consistent with revised buffer monitoring, 

Reference site surveys for 
comparison to rehabilitated areas are 

PNC retained from previous audits. As post-
infrastructure rehabilitation occurred in 2012, it is 
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ITEM ACTION AUDIT FINDING 2018 PROPONENT RESPONSE / 
MITIGATION in 2019 

AUDIT FINDING 2019 

species, density of native species, % 
cover of native species, native 
species richness and % weed cover 
as outlined in the monitoring 
procedures. 

whereby condition is assessed and weed presence and any 
inconsistency with adjacent land is noted.  This occurs bi-
annually, during groundwater monitoring rounds. 
Reference site surveys are not being undertaken.  KAI also 
noted that it did not undertake the rehabilitation in the 
buffer or infrastructure areas.  These activities were 
completed by Leighton Contractors or others for LandCorp 
at the completion of construction (~2012-14). 
Photographic records of rehabilitation site progress are 
retained by KAI. 

not undertaken.  Neither DPIRD nor 
KAI undertook the rehabilitation in 
the buffer or infrastructure areas.  
These activities were completed by 
Leighton Contractors or others for 
LandCorp at the completion of 
construction (~2012-14). 

recommended that the need for rehabilitation site 
surveys be reconsidered and a time limit for post-
rehabilitation monitoring be applied. 

EMP 162 Native species richness, density and 
% cover within rehabilitation sites 
as outlined in the monitoring 
procedures. 

Refer to EMP 135. Refer to EMP 135. Refer to EMP 135. 

EMP 163 Indicator species in rehabilitation 
sites. 

Refer to EMP 135. Refer to EMP 135. Refer to EMP 135. 

EMP 164 Exotic species richness and % cover 
within rehabilitation sites as 
outlined in the monitoring 
procedures. 

Refer to EMP 135. Refer to EMP 135. Refer to EMP 135. 

EMP 166 Implement an induction program 
for personnel and contractors / 
consultants, and an information 
package for farm owners / 
managers, both of which containing 
information on: significance of 
Aboriginal heritage and the 
potential impacts of the project; 
procedures to report potential new 
sites; obligations under the 
Aboriginal Heritage Act 1972 (WA); 
and requirements for the 
protection of known Aboriginal 
sites. 

Farm sales package assessed as completed in a previous 
audit period. 
 
The current KAI induction process does not explicitly 
include Aboriginal Heritage obligations. 

Aboriginal heritage discussion is now 
included in KAI’s induction processes. 

The auditor has assessed that the action has been 
met through KAI’s induction processes. 

 
In relation to the audit of 2019 management of compliance with Statement 938 and the associated EMP, the potential non-compliances listed in Table 6 can be aggregated 
as follows in Table 7: 
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Table 7 – PNC aggregation and recommendations 

EPA Factor 2018 
PNCs 

Auditor comment 2018 2019 
PNCs 

Auditor comment 2019 

Inland waters 
(surface 
water)  

EMP109 The proponent advised that a review of the Surfacewater and Groundwater Discharge 
Management Plan (SGDMP) is scheduled for 2019, under guidance from the Independent 
Review Group established under EPNC 3010/5491.  This will directly relate to and inform the 
revision of the EMP under Statement 938, and will address the surface water management, 
monitoring requirements and trigger-related issues identified in EMP 
 
The auditor recommends that the Proponent ensure that remote telecommunications access 
to the DW1GS is restored to full functionality as a matter of urgency, given the importance of 
this infrastructure in monitoring and compliance with the EMP (and related EPBC conditions).  
The IRG has indicated this is functionality is essential for to ensure appropriate risk 
management and response mechanisms are in place. 

EMP109 
 
 

This action remained a PNC, noting that a fully functionality 
review was being undertaken in early 2020, with repairs and 
upgrades scheduled pre-2020-21 wet season. 
 
The auditor notes significant progress towards updating the 
monitoring and management regimes associated with the 
discharge management plan, per EMP100 through to EMP108. 
 

Inland waters 
(groundwater)  

EMP84 
EMP94 
EMP95 

The proponent has scheduled a review of all groundwater data to date.  This review is being 
undertaken in 2019, and will inform revisions to the EPBC Groundwater Management Plan 
(GMP), and subsequently inform the EMP revision.  The EMP revision cannot be completed 
until this review is complete. 

 Due to the review of groundwater data and monitoring, these 
actions were considered conformant in 2019. 

Flora and 
vegetation  

EMP76 
EMP133 
EMP135 
EMP162 
EMP163 
EMP164 

The auditor recommends that the EMP revision explicitly addresses weed and vegetation 
management in a manner appropriate to the scale, circumstance, environmental risk and 
condition of the buffer vegetation within the Ord Stage II area.   

EMP133 
EMP135 
EMP162 
EMP163 
EMP164 

 

Rehabilitation and buffer monitoring processes remained PNC in 
2019.  A review of buffer and rehabilitation monitoring 
requirements will be undertaken through the revised EMP 
process. 

Terrestrial 
Environmental 
Quality 

EMP20 While soil monitoring is occurring as required, it is recommended that soil scientist analysis 
be undertaken to assess whether irrigation is impacting soil quality. 

EMP19 
EMP20 

EMP19 and EMP20 were classified PNC as soil monitoring was not 
undertaken (with mitigating circumstances) following the 2019 
cropping season. 

People  EMP166 As with the previous finding, the auditor recommends that inclusion of Aboriginal heritage 
site response and reporting mechanisms should be considered in preparation of the revised 
EMP, which will cover the Knox Creek Plain, where development is scheduled to commence 
in 2020. 

N/A The auditor considers that this action is now being met. 

N/A EMP32 
 

ChemCert qualifications are a farm management issue, with links to Terrestrial 
Environmental Quality (soil quality) and Flora and Vegetation.  It is recommended that KAI 
ensures staff certification remains current and retains records as part of its management 
system. 

EMP32 
EMP35 
EMP36 

Chemical spraying certifications and the register of aerial spraying 
were not observed (EMP32, EMP35, EMP36). 
The auditor has assessed that EMP34 as ‘unable to audit’. 

 13  11 Actual PNCS – 2019 EMP CAR 
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4.2 Overall audit findings and recommendations  
 
Previous audits (KBC 2018; Strategen 2015, 2016, 2017) have recommended changes to a number of actions in 
the EMP.  These recommendations are retained.  A full review of the Goomig EMP, to meet contemporary, 
outcomes-based requirements of the EPA, commenced in 2017 but is not yet complete. Under the associated 
Commonwealth approval (EPBC 2010/5491), review of the stormwater monitoring, management and modelling 
requirements, and of groundwater monitoring, is being undertaken with advice from the Independent Review 
Group.  This is directly informing the EMP revision. 
 
The auditor identified that of 188 audit items assessed for the EMP, eleven (11) or approximately six per cent 
(6%), of management actions were potentially non-conformant in 2019.  As with previous audits, the majority 
of the PNC actions relate to an aspect of formal monitoring that is currently not being undertaken as prescribed 
in the EMP, or is being partially undertaken. 
 
Incidents were documented relating to (a) the flow of Ord Stage 1 water to the Keep River (compliance 
assessment for which is outside of the parameters of the Goomig / Weaber Plain approvals, unrelated to Goomig 
but nonetheless reported to DWER); (b) channel water flow due to a gate malfunction in March 2019 (not 
reported); and (c) the detection of farm chemicals in the Keep River in late November / early December 
2019 (not reported).   This review did not find that these incidents were outside of compliance parameters 
indicated in the current EMP. The Proponent advised that the revised EMP (in preparation) will provide clearer 
triggers and compliance assessment criteria and incident reporting requirements on matters relating to water 
discharge, via the revised Stormwater and Groundwater Discharge Management Plan which has been supported 
by the IRG. 
 
The incident reports highlight that a key risk arising from the Goomig development relates to the downstream 
impacts of off-farm flow to the Keep River.  It is noted that the Goomig farm area represents approximately one 
per cent (1%) of the Keep River catchment area, contributing one and a half per cent (1.5%) of catchment inflow 
under unmodified conditions.  Other land and river users impacting on the Keep River include Ord Stage 1 and 
recreational fishers.  The recent upgrade of the Legune/Keep River Road will indirectly contribute to the 
pressures on the Keep River habitat through increased recreational fishing pressure.  The extent to which the 
Goomig proponent is perceived to be singularly responsible for the health of the river, through the monitoring 
and outcomes requirements of the relevant management plans, requires further consideration. 
 
The auditor’s overall assessment is that there are clear indications of the Proponent clarifying and revising the 
operational management requirements to meet the objectives of Statement 938.  This is being undertaken 
through the comparison of baseline and post-baseline monitoring and the revision of Statement 938 and EPBC 
2010/5491 management plans.  Achieving and maintaining compliance with a small number of monitoring 
actions remains problematic.  It is expected that this will be resolved with the EMP and EPBC Management Plan 
revisions to outcomes-based rather than prescriptive requirements.  
 
Future compliance assessments will need to pay close attention to the operation and utility of the development 
discharge monitoring at the DW1 Gauging Station, once functionality is restored in 2020.  With clearing of the 
Knox Creek Plain commencing in 2020, the Knox actions will come into play in the next annual Compliance 
Assessment Report. 
 
It is further recommended that with the introduction of additional landusers (MG Corporation and their partner 
Cubbie Farms) in 2020, that the monitoring obligations associated with Lots 15 and 16 are clearly articulated 
and met.  This particularly pertains to tailwater monitoring and management, given the downstream (Keep 
River) risk associated with that activity.   
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Attachment 1 – Statement of Compliance: Post-Assessment Form 2 
 

 

 
Statement of Compliance 

 
 
1.  Proposal and Proponent Details 

Proposal Title Ord River Irrigation Area Stage 2 (M2 Supply Channel) 

Statement Number 938 

Proponent Name Minister for Regional Development 

Proponent’s Australian 

Company Number 

(where relevant) 

 

 
 
2.  Statement of Compliance Details 
 

Reporting Period  1/01/19  to  31/12/19 

 

Implementation phase(s) during reporting period (please tick ü relevant phase(s)) 

Pre-construction  Construction  Operation X Decommissioning  

 

Audit Table for Statement addressed in this Statement of Compliance is 

provided at Attachment: 
2 

An audit table for the Statement addressed in this Statement of Compliance must be provided as 

Attachment 2 to this Statement of Compliance.  The audit table must be prepared and maintained in 

accordance with the Department of Water and Environmental Regulation (DWER) Post Assessment 
Guideline for Preparing an Audit Table, as amended from time to time.  The ‘Status Column’ of the 

audit table must accurately describe the compliance status of each implementation condition and/or 

procedure for the reporting period of this Statement of Compliance.  The terms that may be used by 

the proponent in the ‘Status Column’ of the audit table are limited to the Compliance Status Terms 

listed and defined in Table 1 of Attachment 1. 

 

Were all implementation conditions and/or procedures of the Statement complied with within the 

reporting period? (please tick ü the appropriate box) 

No (please proceed to Section 3)  Yes (please proceed to Section 4) ü 
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3.  Details of Non-compliance(s) and/or Potential Non-compliance(s) 
 
The information required Section 3 must be provided for each non-compliance or potential non-

compliance identified during the reporting period covered by this Statement of Compliance. 

 
Non-compliance/potential non-compliance 3-1 
Which implementation condition or procedure was non-compliant or potentially non-compliant? 

Eleven actions from the EMP (condition 5-1) were potentially non-compliant.  Condition 5-1 was 

however assessed as compliant. 

Was the implementation condition or procedure non-compliant or potentially non-compliant? 

The auditor assessed that the eleven potential non-compliances (6% of total actions in the EMP) were 

not outcomes-related non-compliances, and therefore of a minor nature.  The eleven PNCs included 

duplicated and/or integrated actions and monitoring requirements.  Overall, implementation of the 

EMP was assessed by the auditor as being compliant. 

On what date(s) did the non-compliance or potential non-compliance occur (if applicable)? 

 

 
Was this non-compliance or potential non-compliance reported to the Chief Executive Officer, 

DWER? 

 o Reported to DWER verbally  Date __________ 

 o Reported to DWER in writing     Date __________ 

 

ü No 

 

 

What are the details of the non-compliance or potential non-compliance and where relevant, the 

extent of and impacts associated with the non-compliance or potential non-compliance? 

 

EMP19 – Soil testing for electrical conductivity (EC) was not undertaken in 2019. 

EMP20 – Soil testing for pH and sodicity was not undertaken in 2019. 

EMP32 – Farm chemical spraying qualifications were not viewed by the auditor. 

EMP35 – Aerial spraying register was not viewed by the auditor. 

EMP36 – Aerial spraying pilot/operator accreditation was not viewed by the auditor. 

EMP109 – The DW1 Gauging Station was not operating in 2019.  The auditor noted that DPIRD as 

Proponent had initiated a full functionality review in 2020. Repairs are scheduled to be completed 

before the onset of the 2020 wet season. 

EMP133 – Buffer vegetation monitoring is not undertaken as prescribed.  Photographic records of 

buffer condition are retained at sites around bores and tracks. 

EMP135 – Buffer reference sites were not surveyed as prescribed in order to compare rehabilitation 

areas.  The auditor recommended a time limitation be put on post-rehabilitation monitoring. 

EMP162 – Rehabilitation site monitoring was not conducted as required.  Refer to EMP135. 

EMP163 – Rehabilitation site monitoring was not conducted as required.  Refer to EMP135. 

EMP164 – Rehabilitation site monitoring was not conducted as required.  Refer to EMP135. 

 

What is the precise location where the non-compliance or potential non-compliance occurred (if 

applicable)? (please provide this information as a map or GIS co-ordinates) 

Goomig farm area 

 

What was the cause(s) of the non-compliance or potential non-compliance? 

Identified potential non-compliances were administrative or related to monitoring not being 

undertaken as prescribed. 

 
What remedial and/or corrective action(s), if any, were taken or are proposed to be taken in response 

to the non-compliance or potential non-compliance? 

The EMP review currently under way will address the auditor recommendations in relation to 

monitoring requirements and records retention, with a focus on prescription rather than outcome. 

 

Yes
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What measures, if any, were in place to prevent the non-compliance or potential non-compliance 

before it occurred? What, if any, amendments have been made to those measures to prevent re-

occurrence? 

The majority of potential non-compliances were retained from previous years.  The EMP review will 

consider the auditor recommendations, and those from previous audits, regarding the EMP action 

requirements. 

 

Please provide information/documentation collected and recorded in relation to this implementation 

condition or procedure: 

• in the reporting period addressed in this Statement of Compliance; and 

• as outlined in the approved Compliance Assessment Plan for the Statement addressed in 

this Statement of Compliance. 

(the above information may be provided as an attachment to this Statement of Compliance) 

 
 
 
 
 
 
4.  Proponent Declaration 
 
 
I, ………………………………………............................……………….……… (full name and position title)  

declare that I am authorised on behalf of ………………………………..………………………………….….  

(being the person responsible for the proposal) to submit this form and that the information contained 

in this form is true and not misleading. 

 
 
Signature:...................................................................................                  Date:..................................... 

 

 

 

 

Please note that: 

• it is an offence under section 112 of the Environmental Protection Act 1986 for a person to give 

or cause to be given information that to his knowledge is false or misleading in a material 

particular; and 

• the Chief Executive Officer of the DWER has powers under section 47(2) of the Environmental 
Protection Act 1986 to require reports and information about implementation of the proposal to 

which the statement relates and compliance with the implementation conditions. 
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5.  Submission of Statement of Compliance 
One hard copy and one electronic copy (preferably PDF on CD or thumb drive) of the Statement of 

Compliance are required to be submitted to the Chief Executive Officer, DWER, marked to the attention 

of Manager, Compliance (Ministerial Statements). 

Please note, the DWER has adopted a procedure of providing written acknowledgment of receipt of all 

Statements of Compliance submitted by the proponent, however, the DWER does not approve 

Statements of Compliance. 

 
 
6.  Contact Information 
Queries regarding Statements of Compliance, or other issues of compliance relevant to a Statement 

may be directed to Compliance (Ministerial Statements), DWER: 

 
 
Manager, Compliance (Ministerial Statements) 
Department of Water and Environmental Regulation 

Postal Address:  Locked Bag 10 

EAST PERTH WA 6892 

Phone:  (08) 6364 700  

Email:  compliance@dwer.wa.gov.au 

 
 
 
 
7.  Post Assessment Guidelines and Forms 
Post assessment documents can be found at www.epa.wa.gov.au  
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Attachment 1 Table 1 - Compliance Status Terms 
 

Compliance 
Status Terms 

Abbrev Definition Notes 

Compliant C Implementation of the proposal has 
been carried out in accordance with 
the requirements of the audit 
element. 

This term applies to audit elements with: 
• ongoing requirements that have been met during the 

reporting period; and 
• requirements with a finite period of application that 

have been met during the reporting period, but whose 
status has not yet been classified as ‘completed’. 

Completed CLD A requirement with a finite period 
of application has been 
satisfactorily completed. 

This term may only be used where: 
• audit elements have a finite period of application 

(e.g. construction activities, development of a 
document); 

• the action has been satisfactorily completed; and 
• the DWER has provided written acceptance of 

‘completed’ status for the audit element. 

Not required 
at this stage 

NR The requirements of the audit 
element were not triggered during 
the reporting period. 

This should be consistent with the ‘Phase’ column of the 
audit table. 

Potentially 
Non-
compliant 

PNC Possible or likely failure to meet the 
requirements of the audit element. 

This term may apply where during the reporting period the 
proponent has identified a potential non-compliance and 
has not yet finalized its investigations to determine whether 
non-compliance has occurred. 

Non-
compliant 

NC Implementation of the proposal has 
not been carried out in accordance 
with the requirements of the audit 
element. 

This term applies where the requirements of the audit 
element are not “complete” have not been met during the 
reporting period. 

In Process IP Where an audit element requires a 
management or monitoring plan be 
submitted to the DWER or another 
government agency for approval, 
that submission has been made and 
no further information or changes 
have been requested by the DWER 
or the other government agency 
and assessment by the DWER or 
other government agency for 
approval is still pending. 

The term ‘In Process’ may not be used for any purpose 
other than that stated in the Definition Column. 
 
The term ‘In Process’ may not be used to describe the 
compliance status of an implementation condition and/or 
procedure that requires implementation throughout the 
life of the project (e.g. implementation of a management 
plan). 
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Attachment 2 – Ministerial Statement 938 Audit Table 2019 
 

Audit code Subject Action How Evidence Phase Timeframe Status Further information 
938:M1.1 Implementation The proponent shall implement the 

proposal as documented and described 
in Schedule 1 of this Statement, subject 
to the conditions and procedures of this 
Statement. 

Implement 
Proposal as 
described in 
Schedule 1 

Refer to schedule 
1 audit table 

Overall Ongoing Compliant Refer schedule 1 audit table  

938:M2.1 Contact details The proponent shall notify the CEO of 
any change of its name, physical 
address or postal address for the 
serving of notices or other 
correspondence within 28 days of such 
change. Where the proponent is a 
corporation or an association of 
persons, whether incorporated or not, 
the postal address is that of the 
principal place of business or of the 
principal office in the State. 

Submit written 
notification to the 
CEO of OEPA 

Advice from 
Proponent  

Overall Within 28 days of 
change of contact 
details. 

Compliant No change to Proponent or 
contact details.   

938:M3.1 Time limit for 
Proposal 
Implementation 

The proponent shall not commence 
implementation of the proposal after 
the expiration of 5 years from the date 
of this Statement, and any 
commencement, within this 5 year 
period, must be substantial. 

Commence 
substantial 
implementation 
of Proposal by 12 
June 2018 

Assessed in 
previous audit. 

Overall By 12 June 2018 Completed Item assessed as completed in a 
previous audit period.   

938:M3.2 Time limit for 
Proposal 
Implementation 

Any commencement of implementation 
of the proposal, within 5 years from the 
date of this Statement, must be 
demonstrated as substantial by 
providing the CEO with written 
evidence, on or before the expiration of 
5 years from the date of this Statement. 

Provide written 
evidence of 
substantial 
commencement 
of 
implementation 
on or before 12 
June 2018 

Assessed in 
previous audit. 

Overall By 12 June 2018 Completed Item assessed as completed in a 
previous audit period. 

938:M4.1 Compliance 
reporting 

The proponent shall prepare and 
maintain a Compliance Assessment Plan 
to the satisfaction of the CEO. 

Prepare a 
Compliance 
Assessment Plan 
and submit to the 
CEO of OEPA for 
approval  

Assessed in 
previous audit.  
Strategen (2013a) 
- Ord River 
Irrigation Area 
Stage 2 (M2 
Supply Channel), 
Compliance 
Assessment Plan – 
Statement 938 

Overall Ongoing Completed Item assessed as completed in a 
previous audit period. 
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Audit code Subject Action How Evidence Phase Timeframe Status Further information 
938:M4.2 Compliance 

reporting 
The Compliance Assessment Plan shall 
indicate: 
the frequency of compliance reporting; 
the approach and timing of compliance 
assessments; 
the retention of compliance 
assessments; 
reporting of potential non-compliances 
and corrective actions taken; 
the table of contents of compliance 
reports; and 
public availability of compliance 
reports. 

Prepare a 
Compliance 
Assessment Plan 
addressing all 
requirements 

Assessed in 
previous audit.  
Strategen (2013a) 
- Ord River 
Irrigation Area 
Stage 2 (M2 
Supply Channel), 
Compliance 
Assessment Plan – 
Statement 938 

Overall Prior to 
implementation 

Completed Item assessed as completed in a 
previous audit period. 

938:M4.3 Compliance 
reporting 

The proponent shall assess compliance 
with conditions in accordance with the 
Compliance Assessment Plan required 
by Condition 4-1. 

Undertake annual 
compliance 
assessments in 
accordance with 
the approved 
Compliance 
Assessment Plan 

2019.938.M4.3a 
Ord River 
Irrigation Area 
Stage 2 (M2 
Supply Channel), 
Compliance 
Assessment 
Report – 
Statement 938 
[2018]. 
2019.938.M4.3b 

Overall Ongoing Compliant The 2018 CAR assessed 
compliance with conditions in 
accordance with the approved 
CAP.  The 2018 CAR was 
submitted to EPA Services in 
November 2019. 

938:M4.4 Compliance 
reporting 

The proponent shall retain reports of all 
compliance assessments described in 
the Compliance Assessment Plan 
required by Condition 4-1 and shall 
make those reports available when 
requested by the CEO. 

Prepare and 
retain Annual 
Compliance 
Assessment 
Reports in 
accordance with 
the approved 
Compliance 
Assessment Plan 
Make compliance 
assessment 
reports available 
to CEO of OEPA 
on request. 

Refer to 
2019.938.M4.3.a  

Overall Ongoing Compliant Reports (and evidence) are 
retained by DPIRD and KAI.   
 
DPIRD (and its predecessors) have 
provided the auditor with 
previous years’ audits. 
 
 

938:M4.5 Compliance 
reporting 

The proponent shall advise the CEO of 
any potential non-compliance within 7 
days. 

Written 
correspondence 
to CEO of OEPA 
within 7 days of 
any potential non-
compliance.  

2019.938.M4.4a 
2019.938.M4.4b 
2019.938.M4.4c 
2019.938.M4.4d 
2019.EMP96 

Overall Within 7 days of a 
potential non-
compliance being 
known 

Conformant Incidents were 
documented relating to  
(a) the flow of Ord Stage 1 water 
to the Keep River (compliance 
assessment for which is outside of 
the parameters of the Goomig / 
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Audit code Subject Action How Evidence Phase Timeframe Status Further information 
Weaber Plain approvals and 
therefore unrelated to Goomig; 
but nonetheless reported to 
DWER);  
(b) channel water flow due to a 
gate malfunction in March 
2019 (not reported); and  
(c) the detection of farm 
chemicals in the Keep River in late 
November / early December 
2019 (not reported).   This 
review did not find that these 
incidents were outside of 
compliance parameters indicated 
in the current EMP. The 
Proponent advised that the 
revised EMP (in preparation) will 
provide clearer triggers and 
compliance assessment 
criteria and incident reporting 
requirements on matters relating 
to water discharge, via the revised 
Stormwater and Groundwater 
Discharge Management Plan 
which has been supported by the 
IRG. 

938:M4.6 Compliance 
reporting 

The proponent shall submit a 
compliance assessment report annually 
from the date of issue of this Statement 
addressing the previous twelve month 
period or other period as accepted by 
the CEO. The compliance assessment 
report shall: 
o be endorsed by the proponent’s 

Managing Director or a person 
delegated to sign on the Managing 
Director’s behalf; 

o include a statement as to whether 
the proponent has complied with 
the conditions; 

o identify all potential non-
compliances and describe 
corrective and preventative 
actions taken; 

Submit Annual 
Compliance 
Assessment 
Reports 
addressing all 
requirements 
annually to OEPA 

2019.938.M4.3a 
2019.938.M4.3b  

Overall By June 2014 and 
annually 
thereafter 

Compliant* The 2018 CAR (KBC, 2019b) was 
submitted to the EPA Service 
team on 6 November 2019.   
 
*The approved Compliance 
Assessment Plan for Statement 
938 requires submission by June 
of the year following the reporting 
period.  This is a timing non-
compliance and is not considered 
material given the mitigating 
factors undertaken by the 
proponent for the majority of 
identified PNCs.   
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Audit code Subject Action How Evidence Phase Timeframe Status Further information 
o be made publicly available in 

accordance with the approved 
Compliance Assessment Plan; and 

o indicate any proposed changes to 
the Compliance Assessment Plan 
required by Condition 4-1. 

938:M5.1 Environmental 
Management 
Program 

The proponent shall implement the 
proposal in accordance with the 
“Environmental Management 
Programme”, dated July 2011, or 
subsequent revisions approved by the 
CEO. 

Implement 
approved 
Environmental 
Management 
Program 

Refer to EMP 
audit tables. 

Overall Ongoing Compliant 
  

The Weaber and Knox EMP 
documents are undergoing 
revision into a single document. 
The Proponent has conducted 
reviews of groundwater and 
stormwater management 
requirements under guidance 
from the Independent Review 
Group established under EPBC 
2010/5491.  Completion of the 
EMP review cannot be undertaken 
until the monitoring review is 
completed and recommendations 
considered.  It is the auditor’s 
assessment that the intent of the 
EMP is being met, despite eleven 
(6% of total) technical non-
conformances indicated in this 
review.   

938:M6.1 Final Project 
Design 

The proponent shall implement the 
proposal in accordance with the “Final 
Project Design Plan”, dated July 2011, 
or subsequent revisions approved by 
the CEO. 

Implement 
approved Final 
Project Design 
Plan 

2019.938.M6.1a 
2019.938.M6.1b 

Overall Ongoing Weaber Plain 
- Completed 
 
Knox Creek 
Plain 
development 
not yet 
commenced – 

Weaber: layout finalised per FPDP 
and construction completed. 
 
Knox: revised FPDP submitted to 
DWER 2019.  Approved May 2020. 

938:M7.1 Final 
Decommissioning 
Plan 

At least six months prior to the 
anticipated date of decommissioning, 
or at a time accepted by the CEO, the 
proponent shall prepare a Final 
Decommissioning Plan designed to 
ensure that the site is left in a suitable 
condition, with no liability to the State.  
The Final Decommissioning Plan shall 
be prepared in accordance with 
“Preliminary Decommissioning Plan”, 
approved as part of the “Environmental 

Prepare a Final 
Decommissioning 
Plan addressing 
all requirements 
and submit to 
CEO of OEPA for 
approval in 
accordance with 
timeframe 

Final 
Decommissioning 
Plan to be 
prepared at a 
time in the future 
if/when 
decommissioning 
is required. 

Overall At least six 
months prior to 
the anticipated 
date of 
decommissioning 
or at a time 
accepted by the 
CEO 

NR Decommissioning relates to a 
later phase.   
 
The Proponent advised that there 
is is no intention to decommission 
Goomig or Knox, however, this 
requirement will be met should 
this change.  
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Audit code Subject Action How Evidence Phase Timeframe Status Further information 
Management Programme” dated July 
2011 and required by Condition 5-1, or 
subsequent revisions approved by the 
CEO. 
The Final Decommissioning Plan shall 
address: 
removal or, if appropriate, retention of 
plant and infrastructure; 
rehabilitation of all disturbed areas to a 
standard suitable for the accepted new 
land use(s); and 
identification of contaminated areas, 
including provision of evidence of 
notification to relevant statutory 
authorities. 

938:M7.2 Final 
Decommissioning 
Plan 

The proponent shall implement the 
Final Decommissioning Plan required by 
Condition 7-1 until such time as the CEO 
determines that decommissioning is 
complete. 

Implement Final 
Decommissioning 
Plan 

Annual 
Compliance 
Assessment 
Report 

Decom
missio
ning  

Until such time as 
the CEO 
determines that 
decommissioning 
is complete 

NR Decommissioning relates to a 
later phase 

938:M7.3 Final 
Decommissioning 
Plan 

The proponent shall make the Final 
Decommissioning Plan required by 
Condition 7-1 publicly available, to the 
requirements of the CEO. 

Make Final 
Decommissioning 
Plan available to 
stakeholder or 
public upon 
request and 
within 7 days of 
the receipt of the 
request  

Final 
Decommissioning 
Plan publicly 
available 

Overall To the 
requirements of 
the CEO 

NR Decommissioning relates to a 
later phase 

 

 

Attachment 3 - Statement 938 Schedule 1 Audit Table 
 

Audit Code Element Description Evidence Status Comments 
S1_2.1 Land within 

the Project 
Area 

Project Area 76,000ha Formal site inspections conducted 19 July 2019  
and 28 November 2019. Satellite imagery review 
(per Figure 2). 

 

Compliant No change to area cleared. A total of 7,416.21ha in Weaber 
Plain have been cleared as land for irrigation since 
commencement, with an additional 914.12ha cleared for 
infrastructure, for a total of 8,330.33ha. 
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Audit Code Element Description Evidence Status Comments 
S1_2.2 Land managed as buffer 42,500ha Site inspections conducted 19 July 2019  and 28 

November 2019 indicated continued buffer 
management and exclusion from development.   

Compliant Previous compliance reports have indicated 11,562.41ha 
have been set aside and managed as buffer, relating to the 
Weaber Plain/Goomig of the proposal.  The EMP and FPDP 
for the Knox Creek Plain added 6,417ha to be managed as 
buffer, for a total of 17,979ha. Management of the buffer 
associated with Knox Creek Plain is yet to commence as 
clearing and construction have not been initiated on Knox. 

S1_2.3 Land for irrigable development 
30,500ha 

Site inspections conducted 19 July 2019  and 28 
November 2019. Satellite imagery review (per 
Figure 2). 

Compliant A total of 7416.21ha in Weaber Plain have been cleared or 
developed as land for irrigation since commencement.  See 
item S1_2.1. 

S1_2.4 Infrastructure area 3,000ha Refer to previous audit – see 2018.938.M4.3 (KBC, 
2018).  

 

Compliant No change since previous audit period.  As advised by 
previous auditors, as-constructed shapefiles indicate 
914.12 ha were cleared to 29 October 2013.  No more 
clearing for infrastructure has occurred since that date. 

S1_2.5 Land outside 
the Project 
Area 

M2 channel (lake Kununurra to 
project area) 690ha 

Previous KAI audit advice (December 19, 2018) 
remains, as reported in the 2018 CAP. 

NR No clearing occurred in relation to channel works outside 
the Project area in 2019. Maintenance of regrowth 
vegetation in previously cleared areas occurred during the 
reporting period, as part of annual infrastructure 
management responsibilities. 

S1_2.6 Wyndham Port Facilities 1ha Previous KAI audit advice (December 19, 2018) 
remains, reported in the 2018 CAP. 

NR No activity associated with the Wyndham Port Facilities has 
occurred or is required at this stage. 

S1_2.7 Production Raw sugar 400,000tpa Previous KAI audit advice (December 19, 2018) 
remains, reported in the 2018 CAP. 

NR No production of raw sugar has occurred. 

S1_2.8 Molasses 160,000tpa Previous KAI audit advice (December 19, 2018) 
remains, reported in the 2018 CAP. 

NR No production of molasses has occurred. 

S1_2.9 Infrastructure Irrigation channels 160km Previous KAI audit advice (December 19, 2018) 
remains, reported in the 2018 CAP. 

Compliant 37 km of channels constructed to date.  No change since 
previous audit period. 

S1_2.10 Annual water requirements 740GL 2019.S1_2.10 Compliant A total of 46.01 GL was supplied to the M2 channel in 2019, 
of which 2.01GL was released through the channel to dilute 
Ord Stage 1 tailwater. 34.23GL was supplied to Goomig 
farms. KAI advised the remainder is accounted for by M2 
channel losses, arising due to the extra capacity size (in 
excess of Goomig requirements) therefore evaporation and 
seepage losses are disproportionate to Goomig farm usage.  

S1_2.11 Drains 153km Refer to previous audit – see 2018.938.M4.3 (KBC, 
2018).  

Site inspections conducted 19 July 2019  and 28 
November 2019. 

Compliant No change since previous audit period.  51 km of major 
drains constructed to date.   

S1_2.12 Flood protection levees 142km Refer to previous audit – see 2018.938.M4.3 (KBC, 
2018).  

Compliant No change since previous audit period.  48 km of flood 
protection levees constructed to date.   
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Audit Code Element Description Evidence Status Comments 
Site inspections conducted 19 July 2019  and 28 
November 2019. 

Auditor observed that flood protection levees intact and 
functional around Goomig perimeter. 

S1_2.13 Balancing storage dams (operating 
volume) 5.6GL 

Refer to previous audit – see 2018.938.M4.3 (KBC, 
2018).  

Previous KAI audit advice (December 19, 2018) 
remains, as reported in the 2018 CAP. 

Compliant No change since previous audit period.  Storage Dams for 
Weaber Plain are contained within the M2 channel 
between M2C3 and M2C4.  The reach of the M2 channel 
between the M2C3 and M2C4 structures holds up to 
390 ML, of which 100 ML is considered ‘Operational 
Storage’, i.e. balancing storage. 

S1_2.14 Roads 161km Site inspections conducted 19 July 2019  and 28 
November 2019. 

Compliant No change since previous audit period.  11.9 km of road has 
been constructed to date.  The WA Government, through 
LandCorp, has obtained approvals to realign Moonamang 
Road (also known as Keep River Road or Legune Road) from 
the end of the Goomig development, to the WA border, 
through the Knox Creek Plain.   

S1_2.15 Power lines 165km Site inspections conducted 19 July 2019  and 28 
November 2019. 

NR No construction of power lines has occurred to date. 

S1_2.16 Wyndham 
Port 

Raw sugar store 180,000t Previous KAI audit advice (December 19, 2018) 
remains, as reported in the 2018 CAP. 

NR Construction has not yet commenced.  

S1_2.17 Molasses store 75,000t Previous KAI audit advice (December 19, 2018) 
remains, as reported in the 2018 CAP. 

NR Construction has not yet commenced. 
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Attachment 4 - Environmental Management Program (Sub-plan) Audit Tables 
 

Note: In line with previous compliance assessment reports, for audit purposes the numbering of Environmental Management Program (EMP) items is sequential rather than 

the numbering used in the original document.  Where the wording of an EMP item makes reference to other EMP items the sequential number is referenced.   

 

EMP Compliance Table 1 - Soil conservation management actions 

EMP Compliance Table 1 – Soil conservation management actions 

Item Action Purpose Timing  Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

EMP 1.  Provide an Information Package to the 
owner/leaseholder, which outlines: 

• the susceptibility of soil from disturbed 
areas to erosion from high intensity 
rainfall during the wet season 

• soil erosion prevention measures 

• irrigation strategies to reduce potential 
impacts of sodicity and salinity 

• procedures to monitor soil salinity and 
sodicity. 

To reduce the 
potential for 
agricultural practices 
to result in erosion by 
ensuring prospective 
landowners are aware 
of the appropriate 
risks and management 
measures. 

At sub-lease/sale of 
lots 

Refer to previous audit – 
see 2018.938.M4.3 (KBC, 
2018).  

 

Completed Item assessed as 
completed in a 
previous audit 
period.   

Completed Item assessed as 
completed for 
Weaber Plain.  As 
the same 
leaseholder (KAI) 
is responsible for 
Knox Creek Plain, 
this item was 
assessed by 
previous auditors 
as completed. 

EMP 2.  Induct construction personnel on soil 
erosion control management measures. 

To reduce the 
potential for 
construction activities 
to result in erosion by 
ensuring construction 
personnel are aware 
of appropriate 
management 
measures. 

Within one week of 
personnel 
commencing work 
on-site 

KAI advice (19 July 2019).   

  

2019.EMP2a  

2019.EMP2b 

2019.EMP2c 

 

NR Erosion 
management is 
specifically 
mentioned in 
induction.   

KAI  Construction not 
yet commenced. 

EMP 3.  Maintain records of ground disturbing 
activities that include the date that the 
boundary of clearing was delineated, the 
date of clearing and location of topsoil 
storage. 

To provide data to 
inform management. 

During construction 
of shared 
infrastructure 

No additional ground 
disturbance in 2019. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 

EMP 4.  Restrict ground-disturbing activities to the 
dry season wherever practicable.  

To prevent ground-
disturbing activities 
when the risk of 
erosion is high. 

During construction 
of shared 
infrastructure 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 
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EMP Compliance Table 1 – Soil conservation management actions 

Item Action Purpose Timing  Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

EMP 5.  Ensure a drainage management system 
that includes a sediment trap is in place 
around all borrow pits. 

To reduce the 
potential for erosion 
of borrow pits to 
result in adverse 
environmental 
impacts. 

Prior to ground 
disturbance 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 

EMP 6.  Delineate the boundaries of the 
vegetation to be cleared for construction 
in the field with flagging tape, signage or 
fencing. 

To minimise erosion 
by preventing 
unauthorised ground 
disturbance. 

Prior to ground 
disturbance 

KAI advised (19 December 
2018) no new clearing 
occurred in 2018. 

Completed Post-construction 
clearing 
management is 
discussed under 
other audit items 
(including EMP 7, 
EMP 8).    

NR Construction not 
yet commenced. 

EMP 7.  Stage clearing of vegetation so that areas 
are cleared only as required. 

To reduce the 
potential for erosion 
by minimising the area 
of ground surface 
exposed at any one 
time, to allow native 
animals the chance to 
move on. 

During construction 
of shared 
infrastructure 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

 

Completed Item assessed as 
completed in a 
previous audit 
period (as does not 
relate to clearing of 
farm lots).   

NR Construction not 
yet commenced. 

EMP 8.  Restrict movement of construction 
machinery and equipment to designated 
tracks and roads. 

To prevent 
unauthorised ground 
disturbance. 

During construction 
of shared 
infrastructure 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 

EMP 9.  Maintain records of topsoil stockpiles that 
include the location of stockpile and 
location of where topsoil was removed 
from. 

To ensure topsoil is 
utilised in the most 
appropriate locations. 

During construction 
of shared 
infrastructure 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 

EMP 10.  Remove topsoil from: 

• all areas to be excavated 

• all areas where spoil from excavation is 
to be stored. 

To provide a natural 
source of seed, 
organic matter and 
microorganisms for 
areas to be 
rehabilitated. 

During construction 
of shared 
infrastructure 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 

EMP 11.  Stockpile cleared topsoil and subsoil 
separately, away from irrigation channels, 
for later use in rehabilitation in 

To provide a natural 
source of seed, 
organic matter and 

During construction 
of shared 
infrastructure 

This item was assessed by 
previous auditors 

Completed Item assessed as 
completed in a 

NR Construction not 
yet commenced. 
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EMP Compliance Table 1 – Soil conservation management actions 

Item Action Purpose Timing  Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

accordance with the Rehabilitation 
Management Sub-plan  

microorganisms for 
areas to be 
rehabilitated. 

(Strategen, 2017) as being 
complete. 

previous audit 
period.   

EMP 12.  Install topsoil containment measures such 
as sediment fencing around stockpiles. 

To reduce potential 
for erosion of topsoil 
stockpiles. 

During construction 
of shared 
infrastructure  

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 

EMP 13.  Install signage to prevent unauthorised 
access to the buffer in accordance with 
the Buffer Management Sub-plan. 

To prevent damage to 
the buffer from 
unauthorised access. 

Prior to ground 
disturbance 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.   

NR Construction not 
yet commenced. 

EMP 14.  Rehabilitate areas disturbed as a result of 
construction that are no longer required 
post-construction in accordance with the 
Rehabilitation Management Sub-plan. 

To maximise the 
potential for 
successful 
rehabilitation. 

As specified in the 
Rehabilitation 
Management Sub-
plan 

This item was assessed by 
previous auditors 
(Strategen, 2017) as being 
complete. 

Completed Item assessed as 
completed in a 
previous audit 
period.  Refer to 
Rehabilitation audit 
tables regarding 
rehabilitation 
monitoring for 
monitoring and 
assessment of 
rehabilitation 
success. 

NR Construction not 
yet commenced. 
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EMP Compliance Table 2 - Soil monitoring regime 

EMP Compliance Table 2 – Soil monitoring regime 

Item Activity and 
location 

Frequency Target Corrective action Evidence  Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

EMP 15.  Soil erosion within 
50 m of 
construction 
activities 

Weekly 
during 
construction 
of shared 
infrastructure 

No soil 
erosion 
occurring as a 
result of 
construction 
activities. 

1. Investigate cause of erosion. 

2. Investigate ways to minimise erosion and 
increase landform stability. 

3. Implement remedy. 

4. Monitor success of remedy. 

This item was 
assessed by 
previous 
auditors 
(Strategen, 
2017) as being 
complete. 

Completed Item assessed as 
completed in a previous 
audit period.   

NR Construction 
not yet 
commenced. 

EMP 16.  Management of top 
soil stockpiles.  

Weekly 
during 
construction 
of shared 
infrastructure 

Topsoil 
stockpiles are 
being 
managed 
appropriately 
including no 
indication of 
erosion 
present. 

1. Investigate cause of erosion. 

2. Investigate ways to minimise erosion and 
increase landform stability. 

3. Implement remedy. 

4. Monitor success of remedy. 

This item was 
assessed by 
previous 
auditors 
(Strategen, 
2017) as being 
complete. 

Completed Item assessed as 
completed in a previous 
audit period.   

NR Construction 
not yet 
commenced. 

EMP 17.  Extent of clearing 
and ground 
disturbance along 
pre-defined 
boundaries. 

Weekly 
during 
construction 
of shared 
infrastructure 

No clearing or 
disturbance 
outside of 
pre-defined 
boundaries. 

1. Report as Environmental Incident and 
initiate Incident Procedure  

 

This item was 
assessed by 
previous 
auditors 
(Strategen, 
2017) as being 
complete. 

Completed Item assessed as 
completed in a previous 
audit period.   

NR Construction 
not yet 
commenced. 

EMP 18.  Soil erosion within 
50 m of 
infrastructure 
(including roads, 
channels, sediment 
basins and hillside 
drains). 

As required 
after 
construction, 
e.g. after 
significant 
rainfall 
events. 

Landform is 
safe and 
stable with 
no soil 
erosion 
occurring as a 
result of 
runoff from 
infrastructure
. 

1. Investigate cause. 

2. Identify ways reduce erosion produced as a 
result of infrastructure such as reducing 
runoff velocity, diverting runoff and 
application of hydromulch to areas 
identified as susceptible to erosion from 
runoff. 

3. Implement remedy. 

4. Monitor success of remedy. 

Site inspections 
conducted 19 
July 2019  and 
28 November 
2019. 

KAI advice (19 
July 2019) – no 
significant or 
unusual soil 
erosion 
following 2019 
wet season due 
to drier than 
usual wet 

Conformant No significant erosion 
observed around 
infrastructure during 
inspections in 2019.   

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 2 – Soil monitoring regime 

Item Activity and 
location 

Frequency Target Corrective action Evidence  Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

season and 
limited intensity 
of rainfall 
downpours. 

EMP 19.  Surface and subsoil 
electrical 
conductivity within 
the project area, 
with a specific focus 
on areas with 
Aquitaine clay soils, 
including: 

• at least one 
sample from 
each lot 

• a representative 
spread of sites 
throughout 
the Buffer 
Area. 

Twelve 
monthly, 
commencing 
prior to 
clearing and 
at the end of 
each dry 
season during 
operation of 
irrigation 
infrastructure 

Salinity levels 
do not 
exceed 
400 mS/m in 
surface or 
subsurface 
soils. 

1. Map the distribution of soil with salinity 
exceeding target levels. 

2. Investigate cause (which could include 
determining if salinity is due to a rise in the 
groundwater or whether the soil chemical 
status is deteriorating as a result of 
insufficient irrigation). 

3. Verify the adequacy of the estimated 
leaching rate (approximately 100 mm/a) in 
controlling sodicity in accordance with the 
Groundwater Management Sub-plan. 

4. Identify whether remedial action is 
required, such as installation of field drains 
in accordance with the Groundwater 
Management Sub-plan.  

5. Implement remedial action on a trial basis 
in areas identified from mapping. 

6. Monitor success of remedy, increasing the 
frequency of soil monitoring if salinity 
exceeds target levels. 

Soil testing was 
not undertaken 
on Goomig in 
2019.   

PNC KAI has advised that soil 
testing will be undertaken 
in June 2020 to remedy 
this.   

KAI advised that this was 
not undertaken late in the 
2019 season (as usually 
occurs) due to Manager 
illness. 

 

NR Construction 
not yet 
commenced. 

EMP 20.  Surface and subsoil 
ESP and pH within 
the project area, 
with a specific focus 
on areas with 
Aquitaine clay soils, 
including: 

• at least one 
sample from 
each lot 

Twelve 
monthly, 
commencing 
prior to 
clearing and 
at the end of 
each dry 
season during 
operation of 
irrigation 
infrastructure 

Sodicity levels 
five years 
after 
commencem
ent of 
irrigation do 
not exceed an 
ESP of 6 in 
surface soils 
or 15 in 
subsurface 
soils. 

1. Map the distribution of soil with sodicity 
exceeding target levels. 

2. Investigate cause (which could include 
determining if changes are consistent with 
the anticipated initial response to land use 
change, or whether the soil chemical status 
is deteriorating as a result of insufficient 
irrigation).  

3. Verify the adequacy of the estimated 
leaching rate (approximately 100 mm/a) in 
controlling sodicity in accordance with the 
Groundwater Management Sub-plan.  

Soil testing was 
not undertaken 
on Goomig in 
2019.   

PNC KAI has advised that soil 
testing will be undertaken 
in June 2020. 

KAI advised that this was 
not undertaken late in the 
2019 season (as usually 
occurs) due to Manager 
illness. 

 

 

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 2 – Soil monitoring regime 

Item Activity and 
location 

Frequency Target Corrective action Evidence  Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

• a representative 
spread of sites 
throughout 
the Buffer 
Area. 

4. Identify whether remedial action is 
required, such as application of gypsum or 
sulphur. 

5. Implement remedial action on a trial basis 
in areas identified by mapping. 

6. Monitor success of remedy, increasing the 
frequency of soil monitoring if salinity 
exceeds target levels. 

 

EMP Compliance Table 3 - Chemicals management actions 

EMP Compliance Table 3 – Chemicals management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

EMP 21.  Prospective land managers will be 
advised of the requirement to comply 
with procedures for chemical 
application, and chemical 
management legislation including: 

• Agricultural and Veterinary 
Chemicals Code Act 1994 (Cwth) 
and associated acts and 
regulations 

• Health (Pesticides) Regulations 
2011 

• Aerial Spraying Control Act 1966 
(WA) 

• Agricultural Produce (Chemical 
Residues) Act 1983 (WA) 

• Poisons Act 1964 (WA) 

• Veterinary Preparations and 
Animal Feeding Stuffs Act 1976 
(WA) 

• Agriculture and Related Resources 
(Spraying Restriction) 
Regulations 1979. 

To reduce the 
potential for 
contamination of the 
environment by farm 
chemicals by ensuring 
that farm 
owners/managers are 
aware of the specified 
procedures for 
chemical application 
in the project area and 
informed of their 
rights and 
responsibilities under 
the relevant Acts and 
Regulations. 

At sub-lease of 
lots. 

This item was 
assessed by 
previous auditors 
(Strategen, 2017) as 
being complete. 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction 
not yet 
commenced 
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EMP Compliance Table 3 – Chemicals management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

EMP 22.  Induct personnel on safe use of 
chemicals and hydrocarbon 
management measures, including 
hydrocarbon handling, disposal and 
spill response procedures. 

To reduce the risk of 
contamination of the 
environment. 

Within one week 
of personnel 
commencing work 
on site 

2019.EMP2a  

2019.EMP2b 

2019.EMP2c 

 

Conformant Formal inductions are undertaken by KAI 
for its farm workforce that includes 
management of hydrocarbons and 
chemicals.   

The induction package contains 
information pertaining to the safe use of 
chemical and hydrocarbon management 
measures, including handling, disposal 
and spill response. 

 

Site inspections indicated spill kits 
including clearly marked instructions for 
use, located near pumps. 

NR Construction 
not yet 
commenced 

EMP 23.  Ensure storage of farm chemicals 
complies with relevant Australian and 
Western Australian Standards, 
including AS 2507-1998 “The storage 
and handling of agricultural and 
veterinary chemicals” and 
Department of Water Toxic and 
Hazardous Substances – Storage and 
Use WQPN No. 65. 

To prevent potential 
contamination of the 
environment and 
harm to individuals by 
ensuring appropriate 
storage and handling 
of chemicals. 

Ongoing from 
commencement 
of ground 
disturbance 

Site inspections 
conducted 19 July 
2019 and 28 
November 2019. 

 

 

 

Conformant KAI advised that no farm chemicals are 
stored on site at Goomig. 

 

No storage of farm chemicals was 
observed by the auditor. 

NR Construction 
not yet 
commenced 

EMP 24.  All hydrocarbons will be stored in 
accordance with the following: 

• Dangerous Goods Safety (Storage 
and Handling of Non-explosives) 
Regulations 2007 (WA) 

• Australian Standard AS 1940-2004: 
The Storage and Handling of 
Flammable and Combustible 
Liquids. 

To minimise the 
potential for 
hydrocarbon 
contamination of the 
environment. 

Ongoing from 
commencement 
of ground 
disturbance 

Site inspections 
conducted 19 July 
2019 and 28 
November 2019. 

 

Conformant 

 

 

 

 

Unable to 
assess 

Hydrocarbons (diesel fuel) were stored in 
self-bunded tanks or self-bunded trailers. 

Bunded oil and fuel holding facilities were 
observed at tailwater pump sites. 

 

Unable to assess compliance with  

• Dangerous Goods Safety (Storage and 
Handling of Non-explosives) 
Regulations 2007 (WA) and 

• Australian Standard AS 1940-2004: The 
Storage and Handling of Flammable 
and Combustible Liquids 

as this is beyond the scope of this audit. 

NR Construction 
not yet 
commenced 
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EMP Compliance Table 3 – Chemicals management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

EMP 25.  Generators will be located on bunded 
platforms to contain any fuel leaks.   

To minimise the 
potential for spills and 
leaks to contaminate 
the environment. 

Ongoing from 
commencement 
of ground 
disturbance 

Bunded generators 
observed at Lot 3 
during site 
inspection 19 July 
2019. 

Conformant As noted in previous audits, generators on 
the Goomig site are located at the Lot 3 
shed. These generators are self-bunded. 

NR Construction 
not yet 
commenced 

EMP 26.  Maintain appropriate spill response 
equipment and Material Safety Data 
Sheet (MSDS) information in all 
hydrocarbon storage and re-fuelling 
areas and maintenance areas. 

To minimise the 
potential for spills and 
leaks to contaminate 
the environment. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI advice during 
site inspections. 

 

Site inspection (19 
July 2019) – spill 
response kits 
observed. 

Conformant KAI advised that MSDS data is held in site 
compounds and fuelling and storage 
areas, as observed in previous audits.   

NR Construction 
not yet 
commenced 

EMP 27.  Persons designated as responsible for 
the storage and handling of fertiliser 
on farms be provided with 
appropriate training and instruction. 

To prevent potential 
contamination of the 
environment by 
ensuring appropriate 
storage and handling 
of fertilisers. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI advice (19 July 
2019). 

Conformant KAI advised that fertiliser is sourced on an 
as-needs basis by personnel with 
appropriate training and instruction.   

NR Construction 
not yet 
commenced 

EMP 28.  Transport dangerous goods in 
accordance with the Dangerous 
Goods Safety (Storage and 
Handling of Non-explosives) 
Regulations 2007 (WA). 

To ensure dangerous 
goods are stored 
appropriately during 
transport (e.g. on 
absorbent material, 
provision of spill kit, 
well-ventilated, 
appropriate 
documentation and 
provision of personnel 
protection equipment 
for safe handling). 

Ongoing from 
commencement 
of ground 
disturbance 

N/A Unable to 
assess. 

Dangerous Goods Safety (Storage and 
Handling of Non-explosives) Regulations 
2007 (WA) is beyond the scope of this 
audit. 

 

This action will be removed from the 
updated EMP given the Regulations apply 
regardless. 

NR Construction 
not yet 
commenced 

EMP 29.  Notify the DPW AND/OR DER of 
hydrocarbon spills in accordance 
with the Environmental 
Protection (Unauthorised 
Discharges) Regulations 2004. 

To ensure potential 
spills are 
appropriately 
assessed and 
remediated according 
to the Environmental 
Protection 
(Unauthorised 

In accordance 
with Incident 
Response 
Procedure 

Site inspections 
conducted 19 July 
2019 and 28 
November 2019. 

Conformant KAI advised that no spills (warranting 
reporting to Department of Water and 
Environmental Regulation - DWER) have 
occurred, and none were observed during 
site inspections.   

The risk of spills in the Project areas is low 
(refer to EMP 38, 30 and 42.  

 

NR Construction 
not yet 
commenced 
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EMP Compliance Table 3 – Chemicals management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

Discharges) 
Regulations 2004 as 
hydrocarbons are a 
Schedule 1 Material in 
these Regulations. 

This action will be removed from the 
updated EMP given the Regulations are 
statutory and apply regardless of the EMP 
being in place.  

EMP 30.  Maintain registers of all chemicals 
applied on-site as required under 
applicable chemical usage legislation.   

To provide data for 
review if monitoring 
indicates 
unacceptable impacts 
to the environment. 

Ongoing from 
commencement 
of ground 
disturbance  

2019.EMP30a 

2019.EMP30b 

2019.EMP30c 

2019.EMP30d 

2019.EMP30e 

2019.EMP30f  

 

Conformant 2019.EMP30 provides KAI’s risk 
assessment documenting likely chemical 
usage in season 2019. 

 

KAI further advised that it continues to 
document and retain chemical spraying 
logs within KAI’s farm management 
software system, as reported in previous 
years.  Examples provided in evidence 
2019.EMP30 to 2019.EMP30f 

NR Construction 
not yet 
commenced 

EMP 31.  Restrict chemical and fertiliser use 
when the tailwater retention capacity 
is unavailable 

To prevent the 
transporting of 
nutrients and 
chemicals 
downstream 

Ongoing from 
commencement 
of ground 
disturbance 

Site inspection – 
July 19 2019. 

Conformant The IRG established under EPBC 
2010/5491 identified a risk with the shift 
towards wet season cropping on the 
Goomig farmlands.  

NR Construction 
not yet 
commenced 

EMP 32.  Commercial pesticide and herbicide 
spraying will be undertaken only by 
operators with the appropriate level 
of ChemCert accreditation.   

To minimise spray 
drift. 

Ongoing from 
commencement 
of ground 
disturbance 

The auditor was not 
provided with 
copies of relevant 
chemical spraying 
accreditation 
documentation. 

 

PNC KAI advised that pesticide and herbicide 
spraying is undertaken only by operators 
with the appropriate level of ChemCert 
accreditation.  Copies of ChemCert 
qualifications for current staff were not 
sighted by the auditor. It is recommended 
that KAI retains updated chemical 
application certification. 

NR Construction 
not yet 
commenced 

EMP 33.  Ensure agricultural chemicals are not 
directly applied to dedicated on-farm 
access tracks. 

To prevent off-site 
transportation of 
chemicals in dust lift-
off from access tracks. 

Ongoing from 
commencement 
of ground 
disturbance 

Site inspections – 19 
July 2019 and 28 
November 2019. 

2019.EMP30b 

2019.EMP30c 

2019.EMP30d 

2019.EMP30e 

2019.EMP30f  

Conformant KAI advised that chemicals are not directly 
applied to farm tracks.  No evidence 
observed by the auditors of application of 
chemicals on dedicated on-farm tracks. 

NR Construction 
not yet 
commenced 
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EMP Compliance Table 3 – Chemicals management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

EMP 34.  Chemicals will be applied in 
accordance with the product label. 

To prevent potential 
contamination of the 
environment by 
ensuring appropriate 
application of 
chemicals. 

Ongoing from 
commencement 
of ground 
disturbance 

2019.EMP30b 

2019.EMP30c 

2019.EMP30d 

2019.EMP30e 

2019.EMP30f  

 

Unable to 
assess 

 

KAI documents and retains chemical 
spraying logs within KAI’s farm 
management software system, as 
reported in previous years.  Examples 
provided in evidence 2019.EMP30 to 
2019.EMP30f.  The auditor was unable to 
assess whether the rate of application 
was compliant with the product label. 

NR Construction 
not yet 
commenced 

EMP 35.  Maintain a register of all aerial 
spraying operations.  

To minimise potential 
for environmental 
impacts by ensuring 
aerial spraying is 
carried out in an 
acceptable manner. 

Ongoing from 
commencement 
of ground 
disturbance 

 

 

PNC The auditor did not observe the register 
of aerial spraying operations. 

NR Construction 
not yet 
commenced 

EMP 36.  Use accredited operators (e.g. by 
operators and pilots accredited under 
the Aerial Agricultural Association of 
Australia (AAAA) "Spraysafe" 
program) 

To minimise potential 
for environmental 
impacts by ensuring 
aerial spraying is 
carried out in an 
acceptable manner, to 
determine extent of 
required spray fall-out 
monitoring. 

Ongoing from 
commencement 
of ground 
disturbance 

 

 
PNC The auditor did not observe pilot 

accreditation. 
NR Construction 

not yet 
commenced 

EMP 37.  Notify neighbours within: 

• 1500 m of an area to be sprayed 
with ultra-low volume 

• 750 m of an area to be sprayed 
with emulsifiable concentrate 
by air. 

Consideration should be given to 
provide a range of dates in case 
conditions are not conducive to safely 
apply the pesticide and to minimise 
spray drift. 

To minimise the risk of 
adverse health effects 
caused by spray fall-
out. 

Ongoing from 
commencement 
of ground 
disturbance 

Site inspections – 19 
July 2019 and 28 
November 2019. 

Conformant No neighbours within 1500 m of areas 
that have been sprayed. 

 

It is recommended that this action is 
marked as completed. 

NR Construction 
not yet 
commenced 

EMP 38.  Design chemical washdown facilities 
in accordance with Department of 
Water, Water Quality Protection 
Notes on: 

To minimise potential 
for environmental 
impacts by ensuring 
appropriate siting 

Prior to 
commencement 
of planting of 
crops 

N/A 

 

 

Completed. No washdown facilities are located on 
farms within the Project area.   

NR Construction 
not yet 
commenced 
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EMP Compliance Table 3 – Chemicals management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 
Status Comment Status Comment 

• Mechanical Equipment Washdown 
(WQPN No. 68) 

• Chemical Blending (WQPN No. 7). 

(location), design and 
construction of 
chemical wash down 
facilities. 

EMP 39.  All chemical blending and decanting 
will be undertaken within a fully-
contained area. 

To minimise potential 
for environmental 
impacts by ensuring 
chemical spills are 
contained. 

Ongoing from 
commencement 
of irrigation 

KAI advice during 
inspection - 19 July 
2019.  No blending 
noted on site 
inspection. 

 

Conformant KAI advised that chemical blending and 
decanting is currently undertaken at the 
KAI compounds located outside of the 
Proposal area (at KAI’s D4 and Sugar Mill 
premises).   

NR Construction 
not yet 
commenced 

EMP 40.  Develop emergency response 
procedures in accordance with 
Department of Water, Water Quality 
Protection Note Contaminant spills – 
emergency response (WQPN No. 10).   

For determining the 
appropriate level of 
response according to 
the degree (or 
classification) of the 
spill. 

Prior to 
commencement 
of planting of 
crops 

2019.EMP40  

 

Completed Spill kits observed on site. 

Previous audits have indicated KAI’s use 
of WQPN No 10.  

Updated KAI emergency response 
procedure documentation was previously 
provided (2018.EMP40) which does not 
explicitly reference WQPN No. 10 but was 
deemed to meet the intent. 

NR Construction 
not yet 
commenced 

EMP 41.  Dispose empty chemical containers in 
accordance with the AgSafe 
guidelines for disposal of containers. 

To minimise potential 
for environmental 
impacts by minimising 
chemical residue in 
disposed chemical 
containers. 

Ongoing from 
commencement 
of irrigation 

Site inspection -  19 
July 2019. 

Conformant Empty chemical containers are stored off 
site at the KAI compound and then 
routinely collected through a “drum 
muster” by Shire of Wyndham East 
Kimberley.   

NR Construction 
not yet 
commenced 
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EMP Compliance Table 4 - Chemical use monitoring table 

EMP Compliance Table 4 – Chemical use monitoring table 

Item Activity 
and 
location 

Frequency Target Corrective action Evidence  Weaber Plain Knox Creek Plain 
Status  Comment  Status Comment 

EMP 42.  Inspection 
of 
permanent 
hydrocarbon 
storage 
facilities.  

Three 
monthly 

All 
hydrocarbon 
storage 
devices 
comply with 
appropriate 
standards 
and/or 
regulations  

Non-compliant hydrocarbon 
storage devices to be 
replaced/repaired as appropriate. 

Site inspection 19 
July 2019. 

2019.EMP42a 

2019.EMP42b 

2019.EMP42c 

2019.EMP42d 

2019.EMP42e 

 

Conformant Permanent hydrocarbon storage 
facilities are present at tailwater 
pumpsites. KAI previously advised that 
self-bunded storage devices are 
inspected very regularly for farm 
management and economic reasons (ie 
no spillage of diesel), at a greater 
frequency than 3-monthly, although no 
records are maintained of inspections.   

NR Construction 
not yet 
commenced. 

EMP 43.  Survey 
vegetation 
in the Buffer 
Area for 
symptoms 
of damage 
typical of 
chemicals 
being used 
in the ORIA.  

Annually No 
detectable 
impact on 
the buffer 

1. Investigate the cause. 

2. Investigation opportunities to 
prevent re-occurrences. 

3. Inform farm owners of 
outcomes of the survey. 

4. In the event of chemical 
discharge contrary to 
Environmental Protection 
(Unauthorised Discharges) 
Regulations 2004, report to 
DWER 

Site inspections – 
19 July 2019 and 28 
November 2019. 

Conformant Refer to EMP 52, EMP 54 and EMP 76. 

Buffer vegetation damage due to spray 
drift was not observed during site 
inspections.   

NR Construction 
not yet 
commenced. 

EMP 44.  Inspect 
storage 
facilities and 
mixing and 
washdown 
areas, and 
surrounds 
for chemical 
spills.  

Daily during 
spray 
operations 

Monthly at 
other times 

No chemical 
spills 

1. Implement emergency 
response. 

2. Classify appropriate response. 

3. Notify authorities if High or 
Moderate incident impact 
classifications. 

4. Review Emergency Response 
Plan (for High and Moderate 
incident impact classes). 

5. Prepare and implement 
follow-up environmental 
monitoring (in consultation 
with DWER as required). 

Site inspections – 
19 July 2019 and 28 
November 2019. 

 

2019.EMP40  

2019.EMP42a-e 

Conformant KAI advised that daily observations of 
chemical are made but not recorded. 

 

No evidence of chemical spillage was 
observed on site by the auditor. 

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 5 - Dust and particulate management actions 

EMP Compliance Table 5 – Dust and particulate management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment  Status  Comment 
EMP 45.  Burning of vegetation will 

occur only at times when 
prevailing winds will direct 
smoke and ash away from 
residential areas 

To minimise the 
potential for smoke 
and ash to affect 
nearby residents 

Ongoing from 
commencement of 
ground disturbance 

KAI advice. 

Site inspections 19 July 
2019 and 19 
November 2019. 

 

Conformant There are no nearby residential areas. 

KAI burns in accordance with permits 
issued by SWEK.   
2015 recommendation from previous 
auditors retained: potential to delete 
this action should revision of EMP 
occur. 

NR Construction 
not yet 
commenced. 

EMP 46.  Provide prospective farm 
owners/leasees 
documentation on 
practices to prevent dust 
emissions 

To reduce the 
potential for dust 
generation by 
minimising ground 
disturbance 

At time of sub-lease N/A Completed Item assessed as completed in a 
previous audit period. 

NR Construction 
not yet 
commenced. 

EMP 47.  Proponent shall notify the 
nearby residences of 
construction activities and 
the predicted nature and 
duration of proposed 
burning activities 

To reduce the 
potential for 
community impact 
by ensuring 
effective 
communication 

As required KAI advice. 

Site inspections 19 July 
2019 and 19 
November 2019. 

 

 

Conformant No nearby residences. 

2015 recommendation from previous 
auditors retained: Refer to EMP 45 - 
potential to delete this action should 
revision of EMP occur. 

NR Construction 
not yet 
commenced. 

EMP 48.  Cleared construction 
surfaces and stockpiles will 
be watered and/or 
stabilised where 
practicable to reduce dust 
lift-off 

To reduce the 
potential for 
environmental and 
community impacts 
by reducing the 
potential for dust 
generation 

During construction of 
shared infrastructure 

N/A Completed Item assessed as completed in a 
previous audit period. 

NR Construction 
not yet 
commenced. 

EMP 49.  Speed limits will be sign-
posted and implemented 
in the project area and will 
reflect local conditions  

To reduce the 
potential for 
environmental 
impacts by 
reducing the 
potential for dust 
generation 

Ongoing from 
commencement of 
ground disturbance 

N/A Completed Item assessed as completed in a 
previous audit period. 

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 6 - Dust and particulate monitoring regime 

EMP Compliance Table 6 – Dust and particulate monitoring regime 

Item Activity and 
location 

Frequency Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status  Comment 
EMP 50.  Visual monitoring Daily during 

construction 
of shared 
infrastructure 

No off site impact 
on amenity 

1. Investigate cause. 

2. Implement additional 
dust control measures, 
as appropriate. 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 

EMP 51.  Monitor 
community issues 
associated with 
dust/burning 

During 
construction 
of shared 
infrastructure 

No public 
complaints 
relating to dust 
generated by the 
project 

Public complaints will be 
recorded and responded to 
in accordance with the 
Community Issues 
Management Sub-plan. 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 

 

EMP Compliance Table 7 - Weed, plant pathogen and pest animal management actions 

EMP Compliance Table 7 – Weed, plant pathogen and pest animal management actions 

Item  Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 52.  Conduct a weed survey in the common user 

infrastructure areas and adjoining areas (up to 100 m) 
within the Weaber Plain Buffer Area to establish 
baseline information (i.e. weed species and 
density/cover/distribution of weeds) and identify 
Priority Areas for management and control.  Priority 
Areas will be defined by: 

• weed infested areas (e.g. monocultures of neem 
trees, weed density/cover greater than 50%)  

• areas that have declared noxious weed species and 
Weeds of National Significance (WONS) 

• areas declared as local priority in consultation with 
DPW AND/OR DER and DAFWA  

To provide data 
to inform 
management. 

Prior to 
ground 
disturbance 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NA Item 
amended in 
Knox EMP 
(refer to 
KEMP 52). 

KEMP 52 Conduct a weed survey to establish baseline information 
(i.e. weed species and density/cover/distribution of 
weeds) and identify Priority Areas for management and 
control.  Priority Areas will be defined by: 

To provide data 
to inform 
management. 

Prior to 
ground 
disturbance 

N/A N/A N/A Completed Item assessed 
as completed 
in a previous 
audit period. 
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• weed infested areas (e.g. monocultures of neem 
trees, weed density/cover greater than 50%)  

• areas that have declared noxious weed species and 
Weeds of National Significance (WONS) 

• areas declared as local priority in consultation with 
DPaW, DAFWA and Ord Land and Water Inc. 

EMP 53.  Establish permanent weed survey transects within 
100 m into the Weaber Plain/Knox Creek Plain Buffer 
Area.  

To ensure 
repeatability of 
ongoing weed 
monitoring. 

Prior to 
ground 
disturbance 

N/A Completed The 2016 auditors 
(Strategen) assessed this 
action as complete. 

 

The current monitoring 
approach has 
established new 
standard weed transects 
around bores and access 
tracks.  These are 
assessed annually during 
bore monitoring rounds. 

Completed The 2016 
auditors 
(Strategen) 
assessed this 
action as 
complete. 

EMP 54.  Conduct weed surveys along permanent weed survey 
transects (and opportunistically between permanent 
weed survey transects) to establish baseline 
information (i.e. weed species and 
density/cover/distribution of weeds) and identify and 
update Priority Areas for management and control.  
Priority Areas will be defined by: 

• weed infested areas (e.g. monocultures of neem 
trees, weed density/cover greater than 50%)  

• areas that have declared noxious weed species and 
Weeds of National Significance (WONS) 

• areas declared as local priority in consultation with 
DPW AND/OR DER, DAFWA and Ord Land and 
Water Inc.   

To provide data 
to inform 
management. 

Annually, 
from 
commencem
ent of ground 
disturbance 

KAI advised that 
per previous 
years, weed 
inspections (and 
treatments if 
required) are 
undertaken 
during bore 
monitoring and 
routine farm 
activities. 

 

Conformant This action was 
previously a technical 
PNC as weed inspections 
were not undertaken on 
the original transects, 
but in areas adjacent to 
farming and monitoring 
tracks and around bores, 
where impacts from 
human activity would be 
most noticeable.  
Original weed survey 
quadrats along transects 
are no longer easily 
accessible for 
monitoring. Regular 
routine weed inspection 
in priority areas, along 
standardised bore 
monitoring and other 
permanent access tracks 
continues.  The auditor’s 
previous (2018) 
assessment carries over 
to 2019: the intent of 
the action has been met 

NR Construction 
not yet 
commenced. 
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despite the previous 
PNC.  

Per the 2018 CAR, 
auditor supports the 
review the action (and 
all other related actions, 
e.g. EMP 55, EMP 76) 
including confirmation 
of the relevance of the 
original transects as well 
as the third dot point 
regarding consultation.  

EMP 55.  Update the extent of Priority Areas which will be 
defined by: 

• weed infested areas (e.g. monocultures of neem 
trees, weed density/cover greater than 50%)  

• areas that have declared noxious weed species and 
Weeds of National Significance (WONS) 

• areas declared as local priority in consultation with 
DPW AND/OR DER, DAFWA and Ord Land and 
Water Inc.   

To provide data 
to inform 
management. 

Annually, 
from 
commencem
ent of ground 
disturbance 

KAI advised that 
weeds identified 
during regular 
surveys are 
treated with 
Garlon, a slow 
release (rain 
activated) 
herbicide. KAI 
advised that 
treatments are 
ongoing as new 
seed generation 
occurs.   

July 2019 
inspection of 
previously 
observed  
Parkinsonia 
occurrence in the 
buffer area near 
Lot 3 indicates 
ongoing reduction 
in Parkinsonia re-
growth. 

Conformant Refer to EMP 54. 

 

Priority areas are not 
recorded as such, but 
are managed by field 
staff. 

 

 

NR Construction 
not yet 
commenced. 

EMP 56.  Develop and undertake a weed control program in 
Priority Areas with the exception of roads. 

To ensure 
effective 
control of 
weeds by the 
appropriate 
parties. 

Prior to 
ground 
disturbance 

KAI advice and 
site inspections by 
the auditor that 
weeds identified 
during regular 
surveys are 

Conformant Refer to EMP 54. 

KAI continues to  
implement an ongoing 
weed control program 
targeting Parkinsonia 
aculeata.   Follow-up 

NR Construction 
not yet 
commenced. 
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subsequently 
treated.    

treatments occur if 
required. 

EMP 57.  Implement an induction program for personnel which 
contains information on: 

• hygiene procedures for all vehicles, machinery and 
equipment upon entering and leaving the Weaber 
Plain Development Area and/or Priority Areas 

• specific soil management requirements in Priority 
Areas 

• requirement to remain within designated clearing 
areas. 

To reduce the 
risk of 
construction 
activities 
introducing 
and/or 
spreading 
weeds and 
plant 
pathogens by 
ensuring 
construction 
personnel are 
aware of 
appropriate 
management 
measures and 
requirements. 

Within one 
week of 
personnel 
commencing 
work on-site 

N/A Completed This action has been 
interpreted to relate to 
construction of shared 
infrastructure only 
(based on the purpose) 
and as such has been 
assessed as completed 
for the Weaber Plain 
phase of the Project. 

NR Construction 
not yet 
commenced. 

EMP 58.  Prepare guidelines for prospective farmers/lessees that 
contains information on: 

• vehicle hygiene measures (e.g. issues of using 
machinery from southern WA or interstate) 

• identification, control and reporting of weeds (e.g. 
weed control in tail water ditches, use of fire) 

• identification and reporting of pest animals, declared 
noxious weed species and signs of plant 
pathogens 

• obligations under the Agricultural and Related 
Resources Protection Act 1976 (WA) (including the 
requirement for the occupier of any private land 
to control declared plants and declared animals on 
and in relation to that land) 

• selection of pet animals (e.g. discourage cat 
ownership) 

• selection of crops (e.g. no declared noxious weed 
species) 

• irrigation and drainage of land (i.e. no water from 
farming allotments directed into the Weaber Plain 
Buffer Area). 

To reduce the 
risk of 
agricultural 
activities 
introducing 
and/or 
spreading 
weeds, plant 
pathogens and 
pest animals by 
ensuring farm 
owners/manag
ers are aware of 
appropriate 
management 
measures and 
requirements. 

At time of 
sub-lease 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 
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EMP 59.  Develop and supply an information package to 
prospective farm owners/lessees/managers within the 
project area that contains: 

• a weed identification key for all species known to 
occur in the area (key to be developed in 
consultation with DPW AND/OR DER, DAFWA and 
Ord Land and Water)  

• possible control techniques (information on 
controlling declared noxious weed species can be 
obtained from DAFWA [2003]) 

• general soil management and hygiene requirements 
for farms  

• reporting requirements.   

To reduce the 
risk of 
agricultural 
activities 
introducing 
and/or 
spreading 
weeds, plant 
pathogens and 
pest animals by 
ensuring farm 
owners/manag
ers are aware of 
appropriate 
management 
measures and 
requirements. 

At time of 
sub-lease 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NA Item not 
included in 
Knox EMP. 

EMP 60.  Topsoil from areas with known declared weed species 
will managed accordance with DAFWA requirements. 

To reduce the 
risk of declared 
weed species 
being 
introduced 
into/ spread 
throughout the 
Buffer Area. 

During 
clearing of 
farm lots 

NA Completed Completed in a previous 
reporting period. 

 

NA Item not 
included in 
Knox EMP. 

EMP 61.  Aquatic weed control shall be undertaken consistent 
with industry standards 

To reduce the 
risk of aquatic 
weeds being 
introduced 
into/ spread 
throughout 
natural 
watercourses 
and wetlands 
near the project 
area. 

Ongoing from 
commencem
ent of 
irrigation 

Water 
Corporation 
verbal advice  - no 
acrolein injections 
were undertaken 
in 2019.  KAI 
advice – minor 
channels were 
allowed to dry as 
part of the 
aquatic weed 
management 
approach. 

Conformant Aquatic weed control 
was not undertaken 
within the main M2 
channel in 2019.  There 
is no indication that 
industry objected to this. 

This action may be more 
related to infrastructure 
management and 
system functioning than 
environmental risk. 

NR Irrigation not 
yet 
commenced. 

EMP 62.  Restrict movement of vehicles and machinery to the 
limits of the areas to be cleared (thus not affecting the 
Weaber Plain/Knox Creek Plain Buffer Area) by 
delineating the Weaber Plain/Knox Creek Plain Buffer 
Area (e.g. fence, flags and signs) prior to clearing.  

To reduce the 
risk of weeds 
being 
introduced 
into/ spread 
throughout the 

Ongoing from 
commencem
ent of ground 
disturbance 

N/A 

 

Completed. N/A NR Construction 
not yet 
commenced. 
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Buffer Area by 
limiting access. 

EMP 63.  Access into the Weaber Plain/Knox Creek Plain Buffer 
Area will be via designated access tracks only. 

To reduce the 
risk of weeds 
being 
introduced into 
/ spread 
throughout the 
Buffer Area by 
limiting access. 

Ongoing from 
commencem
ent of ground 
disturbance 

Site inspections – 
19 July 2019 and 
28 November 
2019. 

Existing, original  
‘No entry’ signage 
remains in-situ.  
The auditor 
observed that 
access to buffer 
areas is largely 
restricted by 
drainage channels 
and flood 
protection bunds. 
No evidence of 
illegal entry was 
observed during 
site inspections. 

Conformant Previous KAI advice to 
auditors that access 
tracks through the 
Buffer Area are not 
signposted with vehicle 
speeds, hygiene 
protocols etc. to 
minimise the risk of 
unauthorised access (i.e. 
signage would only draw 
attention to these access 
tracks and increase 
likelihood of 
unauthorised access) 
remains. 

NR Construction 
not yet 
commenced. 

EMP 64.  Establish clean down site/s at access points to the 
Weaber Plain Buffer Area, rehabilitation areas (outside 
of the Buffer Area) and Priority Areas. The clean down 
site/s will be designed to ensure soil is collected and 
disposed of in a manner that does not allow the 
introduction or spread of weeds or plant pathogens.  At 
each permanent clean down site there will be a sign 
describing the hygiene procedure/s required to be 
implemented.   

To prevent the 
introduction/ 
spread of 
weeds and 
plant 
pathogens in 
the Weaber 
Plain Buffer 
Area, 
rehabilitation 
areas and 
Priority Areas. 

During 
construction 
of shared 
infrastructure 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NA Item not 
included in 
Knox EMP 

EMP 65.  Clean down all machinery entering the Weaber Plain 
Development Area to remove vegetative matter, seeds 
and soil.   

To prevent the 
introduction/ 
spread of 
weeds and 
plant 
pathogens in 
the project 
area. 

During 
construction 
of shared 
infrastructure 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NA Item 
amended in 
Knox EMP 
(refer to 
KEMP 65). 
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KEMP 
65 

Clean down all large machinery entering the Knox Creek 
Plain Development Area for the first time, to remove 
vegetative matter, seeds and soil. Each vehicle will be 
given a ‘hygiene sticker’ indicating that they have been 
checked and assessed for hygiene performance.  

To prevent the 
introduction/ 
spread of 
weeds and 
plant 
pathogens in 
the project 
area. 

Ongoing from 
commenceme
nt of ground 
disturbance  

NA NA NA NR Construction 
not yet 
commenced. 

EMP 66.  Undertake a vehicle hygiene check for all 
vehicles/machinery entering the construction site for 
the first time.  Each vehicle will be given a ‘hygiene 
sticker’ indicating that they have been checked and 
assessed for hygiene performance.  

To prevent the 
introduction/ 
spread of 
weeds and 
plant 
pathogens in 
the project 
area. 

During 
construction 
of shared 
infrastructure 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NA Item not 
included in 
Knox EMP. 

EMP 67.  Record in a hygiene log book (located at all clean-down 
sites) the: 

• time and date of clean down of 
machinery/vehicle/equipment 

• method of cleaning machinery and vehicles 

• signature of the driver (and vehicle hygiene 
inspector if first inspection). 

To provide 
hygiene data to 
inform 
management. 

During 
construction 
of shared 
infrastructure 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NA Item not 
included in 
Knox EMP. 

EMP 68.  Certify all soil and fill material sourced from outside the 
project area as disease and weed free in accordance 
with DAFWA and DPW AND/OR DER requirements.  If 
certificates cannot be obtained a risk assessment will be 
carried out on the soil material and only material that is 
evaluated as a very low risk of having environmental or 
declared noxious weeds or plant pathogens will be 
permitted for use.  

To prevent the 
introduction/ 
spread of 
weeds and 
plant 
pathogens in 
the project 
area. 

Ongoing from 
commencem
ent of ground 
disturbance 

Site inspections 
19 July 2019 and 
28 November 
2019. 

KAI advised 
during site 
inspection that no 
fill from outside 
the Project area 
was used in 2019.  

Conformant No external fill used by 
KAI during this audit 
period. 

NR Construction 
not yet 
commenced. 

EMP 69.  Inspect borrow pits and borrow pit access tracks prior 
to disturbance to ensure weed species are not present.  
If any weeds are present, they will be cleared and 
controlled (e.g. physical removal, spray, disposal off-
site, burning) from the affected areas prior to 
commencement of borrow extraction.   

To prevent the 
introduction/ 
spread of 
weeds and 
plant 
pathogens in 
the project 
area. 

Prior to 
ground 
disturbance  

2019.EMP69  Completed Item assessed as 
completed in a previous 
audit period. 

Borrow Pit 
rehabilitation 
guide 
prepared for 
proposed 
Moonamang 
Road 
realignment. 

Construction 
not yet 
commenced. 
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EMP 70.  Rehabilitate disturbed areas that are not to be utilised 
post-construction in accordance with the Rehabilitation 
Management Sub-plan. 

To re-establish 
native 
vegetation and 
reduce and 
control weed 
cover. 

During 
construction 
of shared 
infrastructure 
/ 

During 
construction 

See 2019.EMP69  Completed Item assessed as 
completed in a previous 
audit period. 

Borrow Pit 
rehabilitation 
guide 
prepared for 
proposed 
Moonamang 
Road 
realignment. 

Construction 
not yet 
commenced. 

EMP 71.  Ensure that waste that may attract pest animals is 
properly disposed of as far as is practicable. 

To prevent the 
encouragement 
of pest animals 
by ensuring 
effective waste 
disposal. 

Ongoing from 
commencem
ent of ground 
disturbance 

Site inspections 
19 July 2019 and 
28 November 
2019. 

Conformant No pest animal-
attracting waste was 
observed during site 
inspections. 

NR Construction 
not yet 
commenced. 

EMP 72.  Undertake pest eradication program within Buffer Area.  To reduce the 
risk of pest 
animals 
becoming 
established 
within the 
Buffer Area. 

Ongoing from 
commencem
ent of ground 
disturbance 

Site inspections 
19 July 2019 and 
28 November 
2019.  

KAI advice – 
ongoing reduction 
of cattle in buffer. 

Conformant No pest animals (e.g. 
cats) observed in buffer 
during inspections.  
Minimal evidence of 
cattle presence, 
indicating sustained 
reduction in cattle 
numbers in buffer.  
Internal (western) buffer 
boundary fence 
constructed 2019. 

NR Construction 
not yet 
commenced. 

EMP 73.  Install signs at the entry point to any access tracks in the 
Weaber Plain/Knox Creek Plain Buffer Area to 
discourage people from entering the area.  

To reduce the 
risk of feral cats 
and dogs 
becoming 
established in 
the Buffer Area. 

Prior to 
commencem
ent of 
planting of 
crops 

N/A Completed Refer to EMP 63. 

The timing of this action 
– prior to 
commencement of 
planting – indicates this 
action was completed 
for Weaber Plain in a 
previous audit period. 

NR Construction 
not yet 
commenced. 

EMP 74.  Ensure stock are removed from the Buffer Area. To remove 
stock as an 
ongoing source 
of land 
degradation 
and a vector for 
introducing and 
spreading 
weeds 

Ongoing from 
commencem
ent of ground 
disturbance 

Site inspections 
19 July 2019 and 
28 November 
2019.  

KAI advice – 
ongoing reduction 
of cattle in buffer. 

Conformant Refer to EMP 72.  Very 
few cattle tracks and no 
cattle observed during 
site inspections. 

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 8 - Weed, plant pathogen and pest animal monitoring regime 

throughout the 
Buffer Area. 

EMP Compliance Table 8 – Weed, plant pathogen and pest animal monitoring regime 

Item Activity and 
location 

Frequency* Target Corrective action Evidence Weaber Plain Knox Creek Plain 

      Status  Comment Status Comment 
EMP 75.  Weed species 

found along 
permanent weed 
survey transects in 
the buffer  

Annually No new plant 
pathogens or weed 
species observed or 
recorded in the 
mapped area during 
construction. 

No new Priority Areas 
during construction.  

1. Map the extent of any 
new Priority Areas. 

2. Map the distribution of 
the newly introduced 
species.   

3. Identify activities that 
may have potentially 
introduced the species. 

4. Plan and implement a 
monitoring or control 
treatment program.  

5. Re-educate 
contractors/farm 
owners/managers of the 
importance of hygiene 
control measures. 

As per EMP54. 

KAI advised that 
per previous 
years, weed 
inspections 
(and treatments 
if required) are 
undertaken 
during bore 
monitoring and 
routine farm 
activities. 

Auditor 
observed 
treated (dead) 
Parkinsonia in 
the buffer near 
to Lot 3. 

  

Conformant Per EMP54: This action 
was previously a 
technical PNC as weed 
inspections were not 
undertaken on the 
original transects, but in 
areas adjacent to 
farming and monitoring 
tracks and around bores, 
where impacts from 
human activity would be 
most noticeable.  
Original weed survey 
transects are no longer 
easily accessible for 
monitoring. Regular 
routine weed inspection 
in priority areas, along 
standardised bore 
monitoring and other 
permanent access tracks 
continues.  The auditor’s 
previous (2018) 
assessment carries over 
to 2019: the intent of 
the action has been met 
despite a previous PNC.  

Per the 2018 CAR, 
auditor supports the 
review of this action 
(and all other related 
actions, e.g. EMP 55, 
EMP 76) including 

NR Construction 
not yet 
commenced. 
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confirmation of the 
relevance of the original 
transects as well as the 
third dot point regarding 
consultation.  

EMP 76.  Density/ cover/ 
distribution of 
weed species in the 
permanent weed 
survey transects 
and common use 
infrastructure 
areas.  

Annually No more than a 10% 
statistical increase in 
weed species density/ 
cover/distribution 
compared to the 
results of initial weed 
survey. 

No new Priority Areas  

1. Map the extent of any 
new Priority Areas. 

2. Map the revised extent 
of the specific weed 
species within the site. 

3. Identify activities that 
may have potentially 
spread the weed species. 

4. Plan and implement a 
weed control treatment 
program.  

5. Apply hygiene control 
and education measures. 

Refer to EMP 
54. 

 

 

 

Conformant* No new priority areas 
were observed during 
site inspections. 

 

*As with previous audit 
findings, density / cover 
/ distribution of weed 
species in the 
permanent weed survey 
transects is not explicitly 
measured.  As such, the 
auditor has previously 
assessed this item as 
potentially non-
conformant.  However, 
given that the majority 
of common use areas 
are slashed (eg drains, 
channel banks) and that 
regular informal 
inspections occur, 
followed by weed 
treatment, the intent of 
this monitoring action – 
to ensure the minimising 
of weed infestations in 
common areas – is being 
incorporated into day-
to-day farming activity. 

 

Previous audits 
recommended this 
action be revised. 

NR Construction 
not yet 
commenced. 

EMP 77.  Presence of 
declared weeds in 
farm lots. 

As required No declared weed 
species present.  

1. Notify DAFWA if 
required. 

2. Investigate cause. 

Site inspections 
19 July 2019 
and 28 
November 
2019. 

Conformant Parkinsonia identified on 
Lot 15 in a previous 
audit has been treated. 
Full eradication of the 
plant is expected when 

NR Construction 
not yet 
commenced.  
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EMP Compliance Table 9 - Surface water management actions 

EMP Compliance Table 9 – Surface water management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 79.  Induct personnel on 

surface water management 
measures, including: 

• M2 channel may receive 
effluent from the 
Kununurra 
Wastewater 
Treatment Plant 

• the potential risks from 
Burkholderia 
psudomallei, which is 
found dormant in 
soils and the 
potential for its 
dispersion through 
irrigation processes. 

To reduce the potential 
for activities to 
adversely affect surface 
water values by ensuring 
construction personnel 
are aware of 
appropriate 
management measures. 

Within one week of 
personnel commencing 
work on-site 

NA Completed Item assessed 
as completed 
in a previous 
audit period. 

NA Item amended in 
Knox EMP (refer 
to KEMP 79). 

KEMP 79 Induct personnel on surface 
water management 
measures.  

To reduce the potential 
for activities to adversely 
affect surface water 
values by ensuring 
construction personnel 
are aware of 

Within one week of 
personnel commencing 
work on-site 

NA NA NA NR Construction not 
yet commenced.  

3. Undertake weed control 
in accordance with 
DAFWA requirements. 

4. Monitor success of weed 
control.  

 farming of Lot 15 
commences. 

EMP 78.  Feral animals 
(including stock) in 
the Weaber Plain / 
Knox Creek Plain 
Buffer Area  

As required No new pest animals 
or sightings of feral 
animals  

1. Investigate cause. 

2. Undertake eradication 
program as required. 

3. Undertake intervention 
or remediation works 
(e.g. reduce bins, 
trapping, re-education). 

Refer to EMP 72 Conformant Refer to EMP 72. NR Construction 
not yet 
commenced 
and Buffer 
Area yet to be 
fenced.   
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EMP Compliance Table 9 – Surface water management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
appropriate 
management measures. 

EMP 80.  Construct levees at the 
perimeter of farmland 
adjacent to Border 
Creek/Knox Creek to 
protect them from 1 in 20 
year ARI flooding. 

To protect farmland, 
prevent sedimentation 
of farm soil in Border 
Creek or the Keep River 
system. 

Prior to commencement 
of planting of crops 

NA Completed Item assessed 
as completed 
in a previous 
audit period. 

NR Construction not 
yet commenced. 

EMP 81.  Locate all drains on less 
permeable soils to 
minimise seepage to 
groundwater where 
possible.  Where deeper 
drains are required, the 
excavated surface of the 
drain will be compacted to 
reduce seepage.   

To reduce accessions to 
groundwater. 

Prior to commencement 
of planting of crops 

NA Completed Item assessed 
as completed 
in a previous 
audit period. 

NR Construction not 
yet commenced. 

 

EMP Compliance Table 10 - Surface water monitoring regime 

EMP Compliance Table 10 – Surface water monitoring regime 

Item Activity and 
location 

Frequency Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 82.  Inspect areas along the 

banks of channels, 
watercourses and 
drainage devices 
downstream and 
adjacent to the project 
area for evidence of 
erosion. 

Ongoing from 
commencement 
of ground 
disturbance 

No exposed 
surfaces outside 
the channel 
from which 
erosion could 
occur 

1. Investigate cause. 

2. Implement erosion protection 
measures, such rock armouring 
or application of hydromulch 
to areas identified. 

3. Monitor the effectiveness of 
remedy. 

KAI advised ongoing 
inspections during 
routine farm activity.  

 

Site inspections – 19 
July 2019 and 28 
November 2019.  

Conformant Refer to EMP 
18. 

Post-wet 
season scours 
on farms and 
infrastructure 
are repaired 
as required to 
maintain 
farm 
functionality. 

NR Construction 
not yet 
commenced.  

 

EMP Compliance Table 11 - Groundwater management and monitoring actions 
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EMP Compliance Table 11 – Groundwater management and monitoring actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 83.  Expand the groundwater 

monitoring bore network 
to include: 

• at least 20 ‘high 
intensity’† regional 
bores 

• at least 30 ‘low 
intensity’† regional 
bores. 

To allow the 
collection of 
baseline and 
ongoing 
groundwater data 
to guide 
management. 

Install prior to 
commencement 
of clearing of farm 
lots and at least 
18 months before 
the 
commencement 
of irrigation. 

N/A Completed Item assessed as completed in a 
previous audit period. 

NA Item amended in Knox 
EMP (refer to KEMP 
83). 

KEMP 83 Expand the groundwater 
monitoring bore network to 
include: 
• ‘high intensity’ regional 

bores (i.e. auto 
loggers installed) 

• ‘low intensity’ regional 
bores (i.e. no auto 
loggers installed but 
monitored manually). 

To allow the 
collection of 
baseline and 
ongoing 
groundwater data 
to guide 
management. 

Install prior to 
commencement 
of clearing of farm 
lots, a minimum 
of 18 months 
prior to irrigation. 

No change to 
previous KAI 
advice (December 
2018), per 2018 
CAR.  

NA N/A Conformant KAI advised no 
changes from the 
previous audit periods 
(i.e. no new bores had 
been installed as 
construction not yet 
scheduled to 
commence), but that 
existing bores are still 
being monitored.   

EMP 84.  Undertake monitoring of 
the parameters 
determined under Item 2 in 
bores established under 
EMP 83. 

Item 2 refers to this item 
(EMP 84) 

To collect 
baseline and 
ongoing 
groundwater data 
to determine any 
adverse effects to 
the receiving 
environment as a 
result of the 
Proposal. 

Commencing 18 
months prior to 
commencement 
of irrigation. 

High intensity 
bores: 

* groundwater 
levels and  

* temperature 
(automatic, daily) 

EC, pH, TDS, 
major cations 
and anions, 
nutrients and 
pesticides 
seasonally. 

Low intensity 
bores: 

2019.EMP84a 

2019.EMP84b 

2019.EMP84c 

2019.EMP84d 

2019.EMP84e 

2019.EMP84f 

2019.EMP104a 

Conformant 

 

As recommended in a previous audit, 
the proponent undertook a review of 
groundwater monitoring to date, which 
was presented to the IRG in February 
2020 (see 2019.EMP84 and 
2019.EMP84b).  Specific changes to the 
groundwater monitoring regime were 
made as follows:  

1) Field parameters at all high 
intensity sites are recorded 
annually in late September each 
year.  Field parameters at all low 
intensity sites are recorded 
triennially in late September. 

2) Selective laboratory analysis 
undertaken annually for high 
intensity bores and triennially for 
low intensity bores in late 
September. 

NA Item amended in Knox 
EMP (refer to KEMP 
84). 
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EMP Compliance Table 11 – Groundwater management and monitoring actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
groundwate
r levels, EC, 
pH, TDS, 
nutrients 
and 
pesticides 
seasonally. 

3) Comprehensive laboratory 
analysis undertaken triennially for 
high intensity bores in late 
September. 

This recommended regime was 
endorsed by the IRG at its February 
2020 meeting.  The proponent advised 
it is incorporating the changes into the 
revised EMP and a revised Groundwater 
Management Plan to be submitted for 
approval under EPBC 2010/5491. 

 

KAI undertook monitoring of bores in 
July and October 2019.  Datalogger 
results from 2011-2019 are contained in 
the attached evidence and have 
informed IRG decision-making. 

 

This action has been classified as 
compliant due to the actions and intent 
outlined above. This action will be 
revised as an outcome of the review 
and IRG decision. 

KEMP 84 Undertake monitoring of 
the parameters below for 
bores established under 
Item 1 (KEMP 83) 
High intensity bores: 
• groundwater levels and 

temperature 
(automatic, daily) 

• EC, pH, TDS, nutrients 
and pesticides 
seasonally 

Low intensity bores: 

To collect baseline 
and ongoing 
groundwater data 
to determine any 
adverse effects to 
the receiving 
environment as a 
result of the 
Proposal. 

Commencing 18 
months prior to 
commencement 
of irrigation. 

 NA NA NR As irrigation is not 
scheduled to 
commence for some 
time, this item has not 
been assessed as NR. 
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EMP Compliance Table 11 – Groundwater management and monitoring actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
• groundwater levels, EC, 

pH, TDS, nutrients 
and pesticides 
seasonally. 

EMP 85.  Undertake monitoring of 
the chemical and nutrient 
parameters determined by 
DoW licence conditions in 
bores established under 
Item 83. 

To collect 
baseline and 
ongoing 
groundwater 
data. 

Annually at 
commencement 
of dry season 
commencing 12 
months prior to 
operation of 
irrigation 
infrastructure. 

N/A 

 

Unable to 
audit 

Bores are for monitoring purposes only, 
not water abstraction, and therefore a 
bore licence from DoW (now DWER) is 
not required. 

2015 recommendation retained: The 
auditors recommend deletion of this 
action as Department of Water (DoW) 
[now DWER] licence conditions are not 
applicable. 

NA Item not included in 
Knox EMP. 

EMP 86.  Expand the groundwater 
monitoring bore network 
with the establishment of 
at least one ‘on-farm’ bore 
per farm. 

To allow the 
collection of 
baseline and 
ongoing 
groundwater data 
to inform 
management. 

Install after 
clearing of farm 
lots but prior to 
commencement 
of irrigation. 

2019.EMP84a 

2019.EMP84b 

 

Completed. DPIRD’s 2019 review of the bore 
monitoring network and data 
recommended that individual farm 
bores are no longer required.  The IRG 
has accepted this recommendation. 

NR Clearing of farm lots 
has not yet 
commenced.  

EMP 87.  Determine sampling 
parameters for ‘on farm’ 
bores in consultation with 
the IRG including: 

• groundwater levels 

• EC 

• pH. 

To inform 
management. 

Prior to 
commencement 
of irrigation and 
annually after the 
commencement 
of irrigation. 

2019.EMP84a 

2019.EMP84b 

 

Completed. DPIRD’s 2019 review of the bore 
monitoring network and data 
recommended that individual farm 
bores are no longer required.  The IRG 
has accepted this recommendation. 

NA Item amended in Knox 
EMP (refer to KEMP 
87). 

KEMP 87 Determine sampling 
parameters for ‘on farm’ 
bores including: 
• groundwater levels 
• EC 
• pH. 

To inform 
management. 

Prior to 
commencement 
of irrigation and 
annually after the 
commencement 
of irrigation. 

NA NA NA NR Irrigation not yet 
commenced. 

EMP 88.  Undertake monitoring of 
the bores established 
under Item 86 for physical, 
chemical and nutrient 

To increase the 
monitoring spatial 
intensity to help 
determine 

Annually at 
commencement 
of dry season 

NA NR  Unable to audit. 

No DoW licence and therefore no 
conditions.  

NR Construction not yet 
commenced. 



 

Statement 938 Compliance Assessment Report 2019                              INITIAL:  67 

EMP Compliance Table 11 – Groundwater management and monitoring actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
parameters as determined 
by DoW licence conditions 
if regional bore ground 
water quality exceeds 
triggers.  

location and 
reasons for 
exceedance. To 
assist with 
development of 
appropriate 
contingency 
action. 

once trigger has 
been exceeded.  

The 2015 (Strategen, 2016) 
recommendation is retained, 
recommending the amendment to or 
deletion of this action as reference to 
DoW (DWER) licence conditions is not 
applicable. 

2015 
recommendation 
retained:  The auditors 
recommend amending 
or deleting this action 
as the reference to 
DoW licence 
conditions is not 
applicable. 

EMP 89.  Maintain a database of 
groundwater levels and 
groundwater quality data 
based on monitoring 
results. 

To provide data to 
inform 
management. 

To be used in 
combination with 
high and low 
intensity bores 
where 
exceedances of 
triggers are 
defined. 

Ongoing – 
database to be 
updated at least 
every six months 
with the database 
to be established 
prior to June 
2013. 

2019.EMP89a 

2019.EMP89b 

2019.EMP89c 

2019.EMP89d 

2019.EMP84c-g 

 

Conformant Groundwater records include 2019 
field, laboratory and datalogger results. 

NR Monitoring data from 
Knox Creek Plain 
bores included in the 
data. 

EMP 90.  Establish and maintain a 
database of groundwater 
chemical and nutrient 
parameters. 

To provide data to 
inform 
management. 

Ongoing – 
database to be 
updated annually. 

2019.EMP89a 

2019.EMP89b 

2019.EMP89c 

2019.EMP89d 

2019.EMP84c-g 

 

Conformant Refer to EMP 89. 

 
NR Monitoring data from 

Knox Creek Plain 
bores included in the 
data. 

EMP 91.  Update groundwater 
model and operation of 
groundwater management 
system with monitoring 
data derived from EMP 84, 
89 and 90, in consultation 
with the IRG. 

To assist in 
determining an 
optimal 
dewatering 
strategy and to 
forecast potential 
breaches of 
trigger values 
within a ten year 
period. 

Prior to 
commencement 
of irrigation and 
subsequently 
every 2–4 years 
depending on 
monitoring 
trends.  If worst 
case scenario 
indicated a breach 
in trigger levels, 
modelling must 

Refer to EMP84 

 
Conformant Refer to EMP84 

DPIRD’s groundwater monitoring 
review recommended that the next 
groundwater modelling update be 
undertaken after the next data review, 
when the development has been 
completed and at least two more 
comprehensive chemistry sample sets 
(high intensity bores) plus 5 years of 
other data have been collected and 
analysed. The IRG endorsed the 

NA Item amended in Knox 
EMP (refer to KEMP 
91). 
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EMP Compliance Table 11 – Groundwater management and monitoring actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
be updated every 
two years. 

recommendations in full at its meeting 
on 27 February 2020.  

KEMP 91 Update groundwater 
model and operation of 
groundwater management 
system with monitoring 
data. 

To assist in 
determining an 
optimal 
dewatering 
strategy and to 
forecast potential 
breaches of 
trigger values 
within a ten year 
period. 

Prior to 
commencement 
of irrigation and 
subsequently 
every 2–4 years 
depending on 
monitoring 
trends.  If worst 
case scenario 
indicated a breach 
in trigger levels, 
modelling must be 
updated every 
two years. 

NA NA NA NR Irrigation not yet 
commenced.   

EMP 92.  Define the conditions at 
which various irrigation 
methods can be utilised for 
the leased farms on the 
Weaber Plain development 
based on the outcomes of 
future modelling 
undertaken. 

To maximise 
water use 
efficiency and 
minimise 
potential 
environmental 
impacts of 
shallow 
groundwater 
levels by 
managing 
irrigated 
agriculture and/or 
cropping systems 
where required, 
e.g. on leased 
farms. 

Review every five 
years in 
association with 
modelling from 
the 
commencement 
of irrigation. 

Refer to EMP84 Conformant No changes to irrigation management 
were recommended following the 
DPIRD review of groundwater 
monitoring (refer to EMP84). 

NA Item amended in Knox 
EMP (refer to KEMP 
92). 

KEMP 92 Define the conditions at 
which various irrigation 
methods can be utilised for 
the Knox Creek Plain farms, 
based on the outcomes of 
modelling undertaken. 

Refer to EMP 92. Refer to EMP 92. NA NA NA NR Irrigation has not yet 
commenced. 
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EMP Compliance Table 11 – Groundwater management and monitoring actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 93.  Adopt ANZECC guidelines 

trigger values for a ‘high 
conservation/ecological 
value system’ for three 
years then adopt 
appropriate site-specific 
trigger levels for chemicals 
and nutrients in 
accordance with ANZECC & 
ARMCANZ guidelines 
(2000). 

To ensure 
monitoring and 
management 
responses relate 
to appropriate 
trigger levels. 

For the initial 
three years, after 
which site-specific 
triggers will be 
adopted. 

2019.EMP93a 

2019.EMP93b 

2019.EMP93c 

 

  

Conformant The Proponent/DPIRD adopted site-
specific trigger levels for nutrients 
following baseline survey. These have 
been applied since their endorsement 
by the IRG in 2016 and they are 
included in the updated EPBC 
Stormwater and Groundwater 
Discharge Management Plan submitted 
to DWER for review in 2020, before 
final endorsement by the IRG and 
submission to the Commonwealth. For 
farm chemical toxicants, the default 
guideline values are applied with the 
upper trigger being the 99% species 
protection level. 

NA Item amended in Knox 
EMP (refer to KEMP 
93). 

KEMP 93 Adopt water quality trigger 
values established under 
the requirements of EPBC 
Approval 2010/5491. 

To ensure 
monitoring and 
management 
responses relate 
to appropriate 
trigger levels. 

Ongoing 2019.EMP93a 

2019.EMP93b 

 

NA NA Conformant Refer to EMP 93 
(Weaber Plain).  This is 
being managed under 
the guidance of the 
IRG, which references 
the EPBC Act approval. 

 

 

EMP Compliance Table 12 - Groundwater contingency actions 

EMP Compliance Table 12 – Groundwater contingency actions 

Item Trigger Corrective action Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 94.  Groundwater levels, 

soil salinity and 
quality exceed or 
are likely to exceed 
trigger levels  

1. Investigate cause. 

2. Implement actions consistent with 
Groundwater Management Plan 
(Appendix 3) (e.g. modify land 
use/irrigation strategies, 
groundwater extraction). 

Refer to 
EPBC-
approved 
Groundwater 
Management 
Plan  

Refer to EMP 
19, EMP 84, 
EMP 88 and 
EMP 93 

 

 

 

Conformant Groundwater level triggers are clear 
within the Groundwater Management 
Plan.  Site-specific water quality triggers 
are less clear.   
 
The 2019 review report found that 
groundwater levels have risen relative to 
reference bores, but consistent with that 

NR Irrigation not yet 
commenced. 



 

Statement 938 Compliance Assessment Report 2019                              INITIAL:  70 

EMP Compliance Table 12 – Groundwater contingency actions 

Item Trigger Corrective action Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
3. Document changes in Annual 

Environmental Report (AER). 
forecasted in initial, pre-development 
modelling.  

 

The review assessed groundwater level 
and chemistry trends but didn’t assess 
against trigger criteria per se. The 
Proponent advised they will address the 
triggers in the updated EMP to ensure 
they are simple and clear.2019.EMP89c-g 
datalogger reports indicate sub-area 
groundwater movement since 2011. 

EMP 95.  Levels of chemicals 
and nutrients 
exceed scenarios 
that show: 

* an increasing 
trend in the 
concentration 
of any 
chemical (at 
statistical 
confidence 
levels) 

* an 
exceedance of 
the site-
specific 
triggers for a 
particular 
chemical over 
two 
consecutive 
years.   

1. Implement EMP 8 and 9 (Table 14) 
[KEMP: item 6 (Table 14)] to better 
map the distribution of 
groundwater exceeding target 
levels. 

2. Investigate cause. 

3. In consultation with the IRG, 
identify remedial action required, 
which could include the 
modification of irrigation and 
agricultural practices, reducing or 
ceasing the use of fertiliser and/or 
chemicals, groundwater abstraction 
or a combination of these measures.  

4. Implement remedial action 
immediately after trigger levels are 
exceeded or, in consultation with 
the IRG, at an appropriate time. 

5. Monitor success of remedy 
quarterly for 12 months or, 
following consultation with the IRG 
and in accordance with the advice 
from the IRG, (the following text 
from KEMP only) in relation to the 
impacts of MNES in the Keep River. 

6. Document changes in Annual 
Environmental Report (AER). 

Refer EPBC 
Groundwater 
Management 
Plan  

Refer to 
EMP 93 and 
EMP 94 

 

Conformant DPIRD reviewed groundwater monitoring 
data (2019.EMP84a) in 2019.  This was 
considered by the IRG in February 2020.  
Findings and recommended changes have 
been endorsed by the IRG.   

 

NR Irrigation not yet 
commenced. 
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EMP Compliance Table 13 - Discharge management actions 

EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 96.  Construct a tailwater 

retention area on 
each farm lot 
sufficient to retain 
stormwater runoff 
during the periods 
most critical (low 
flow periods) to the 
Keep River system in 
consultation with 
DAFWA and the 
Office of the 
Environmental 
Protection Agency. 

Capacity to 
manage 
runoff to 
avoid 
transporting 
chemicals 
downstream. 

Prior to 
commencem
ent of 
irrigation  

Site inspections – 19 
July 2019 and 28 
November 2019.  

 

2019.EMP96 

2019.EMP104a 

2019.EMP42f 

 

 

Conformant The auditor observed that tailwater retention dams have 
been established to service all operating farm lots, and are 
under construction on lots currently under development. 

 

The timing of this action indicates that compliance has been 
met.   

 

Evidence item 2019.EMP96 (incident report to the IRG) 
describes the circumstances surrounding the detection of 
farm chemicals in the Keep River in late November / early 
December 2019, following early wet season rainfall.  Item 
2019.EMP104a confirms that the IRG is considering the 
implications of this event for the management of tailwater in 
the early wet season (shoulder events). 

NA Item amended in 
Knox EMP (refer 
to KEMP 96). 

KEMP 96 Construct a tailwater 
retention area on 
each farm lot 
sufficient to retain 
stormwater runoff 
during the periods 
most critical (low 
flow periods) to the 
Keep River system. 

Capacity to 
manage 
runoff to 
avoid 
transporting 
chemicals 
downstream. 

Prior to 
commenceme
nt of 
irrigation  

NA NA NA NR Construction not 
yet commenced. 

EMP 97.  No usage of 
chemicals and 
fertilisers when the 
tailwater retention 
capacity is 
unavailable. 

To prevent 
the 
transporting 
of nutrients 
and 
chemicals 
downstream. 

Ongoing from 
commencem
ent of 
farming 

Site inspections – 19 
July 2019 and 28 
November 2019.  

2019.EMP96 

2019.EMP104a 

 

Conformant Refer to EMP96.   

Wet season farm chemical management was discussed by the 
IRG at its February 2020 meeting as requiring further 
attention in the revised Stormwater and Groundwater 
Discharge Management Plan, given the shift towards wet 
season cropping on the Goomig farmlands.   

NR Construction not 
yet commenced. 

EMP 98.  Provide an 
Information Package 
to prospective 
landowners/lessees, 
which: 

To minimise 
the potential 
for 
agricultural 
practices to 

At sublease 
of farm lots 

 

N/A 

 

Completed Item assessed as completed in a previous audit period. NR Construction not 
yet commenced. 
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EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
* outlines the 
susceptibility of 
soil to erosion 
from high 
intensity rainfall 
during the wet 
season 

* encourages 
maintenance of 
crop cover during 
the wet season to 
reduce soil 
erosion 

* outlines optimal 
irrigation 
strategies to 
reduce potential 
impacts of 
sodicity and 
salinity 

* includes 
information 
regarding 
identification 
of salinity and 
sodicity and 
mechanisms to 
report this to 
the Proponent. 

result in 
erosion by 
ensuring 
prospective 
landowners 
are aware of 
the risks and 
appropriate 
management 
measures. 

EMP 99.  Determine 
AUSRIVAS trigger 
score levels for 
aquatic macro-
invertebrates in 
consultation with 
the IRG. 

 

Updated wording of 
Commonwealth 

To manage 
the discharge 
of 
stormwater 
and surplus 
groundwater 
to protect the 
downstream 
environment 

Prior to 
commencem
ent of 
irrigation 

N/A 

 

Completed Item assessed as completed in a previous audit period. 

 

NA Item amended in 
Knox EMP (refer 
to KEMP 99). 
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EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EPBC Approval 
(2010/5491) 
condition 11f: 

“Use of best practice 
multivariate 
analyses on species 
level macro-
invertebrates and 
fish assemblage 
data, within an 
adequate 
experimental design  
(as defined in the 
AFMP required under 
condition 10), using 
multiple indices of 
‘ecological condition’ 
and a ‘weight of 
evidence’ approach, 
to assess any change 
in ecological health 
of Keep River pools 
(K1, 2, and 3) 
relative to baseline 
and upstream 
reference sites’. 

and EPBC 
listed species. 

KEMP 99 Adopt water quality 
trigger levels, as 
developed in 
consultation with the 
IRG under EPBC 
Approval 2010/5491 
and EPBC 
2014/7143. 

To manage 
the discharge 
of 
stormwater 
and surplus 
groundwater 
to protect the 
downstream 
environment 
and EPBC 
listed species. 

Prior to 
commenceme
nt of 
irrigation 

N/A NA NA NR Irrigation has not 
yet commenced. 
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EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 100.  Establish and update 

annually, a list of key 
analytes (chemicals 
and nutrients) to be 
sampled, based on-
farm practices as 
part of ongoing 
water quality 
monitoring in 
consultation with 
DAFWA, DoW and 
the IRG. 

To ensure key 
chemicals 
and nutrients 
are included 
in water 
quality 
monitoring. 

Prior to 
commencem
ent of 
planting of 
crops, then 
ongoing 
annually 

2019.EMP100a 

2019.EMP100b 

2019.EMP100c 

 

Conformant KAI provides an annual chemical risk assessment update to 
the IRG.  The Proponent, KAI and the IRG commenced a 
review of chemistry analysis requirements in 2019 following 
ANZECC trigger revision processes occurring at a national 
level. 

(NOTE: From 2020, DWER/DoW is attending IRG meetings as 
an observer). 

NA Item amended in 
Knox EMP (refer 
to KEMP 100). 

KEMP 
100 

Establish and update 
annually, a list of key 
analytes (chemicals 
and nutrients) to be 
sampled, based on-
farm practices as 
part of ongoing 
water quality 
monitoring 

To ensure key 
chemicals 
and nutrients 
are included 
in water 
quality 
monitoring. 

Prior to 
commenceme
nt of planting 
of crops, then 
ongoing 
annually 

N/A NA NA NR NR 

EMP 101.  Install a water 
quality and flow 
gauging station 
capable of sampling, 
on a flow 
proportional basis 
(at least sub-daily 
when required) at 
the stormwater 
outlet from the 
Development Area. 

To determine 
flow rate 
from the 
Project Area 
to inform 
management. 

Prior to 
commencem
ent of 
planting of 
crops 

N/A Previously 
recorded as 
completed 

The DW1 Gauging Station installed on Border Creek visited 
during site inspections.  The SCADA program has the ability to 
undertake automatic and manual samples, but this is not 
used due to telecommunications access issues. It is noted 
that the remote monitoring of the DW1GS gas been 
problematic and that Proponent is investigating options for 
ensuring remote access compliance can be maintained. 

 

The auditor recommends that the Proponent ensure that 
remote telecommunications access to the DW1GS is restored 
to full functionality as a matter of urgency, given the 
importance of this infrastructure in monitoring and ensuring 
compliance with the EMP (and related EPBC conditions). 

NA Item amended in 
Knox EMP (refer 
to KEMP 101). 

KEMP 
101 

Install a water 
quality and flow 
gauging station at 
the stormwater 

To determine 
flow rate 
from the 
Project Area 

Prior to 
commenceme
nt of planting 
of crops 

NA NA NA NR NR 
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EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
outlet from the 
Development Area. 

to inform 
management. 

EMP 102.  Monitor water 
quality at the 
stormwater outlet 
from the 
Development Area, 
in consultation with 
DAFWA, DoW and 
DPW AND/OR DER. 

To determine 
salinity and 
nutrient 
contribution 
from the 
Project Area 
to inform 
management. 

On a flow 
proportional 
basis (with 
the ability to 
sample sub-
daily as 
required) 

2019.S1_2.10 

2019.938.M4.4c 

2019.938.M4.4d 

 

Conformant Water quality monitoring at the DW1 Gauging Station is 
undertaken when flows are recorded. Results are reported to 
the IRG and are used to inform ongoing management.  

The Proponent commenced a full operational review of the 
DW1GS in early 2020 in order to re-establish functionality. 

NA Item amended in 
Knox EMP (refer 
to KEMP 102). 

KEMP 
102 

Monitor water 
quality at the 
stormwater outlet 
from the 
Development Area 

To determine 
salinity and 
nutrient 
contribution 
from the 
Project Area 
to inform 
management. 

On a flow 
proportional 
basis (with 
the ability to 
sample sub-
daily as 
required) 

NA NA NA NR Construction not 
yet commenced. 

 

EMP 103.  Ensure the flow 
gauging stations at 
Border Creek and 
the Keep River have 
the required 
accuracy to measure 
low flow rates in 
consultation with 
the Northern 
Territory NRETAS 
and IRG. 

To provide 
flow data to 
manage the 
discharge of 
stormwater 
and surplus 
groundwater. 

Prior to 
commencem
ent of 
planting of 
crops 

N/A Completed Assessed as complete in a previous audit. NA Item not included 
in Knox EMP. 

EMP 104.  Monitor water flow 
at the stormwater 
outlet from the 
Development Area, 
Border Creek and 
the Keep River, 
determined in 
consultation with 
IRG, DAFWA, DoW 

To preserve 
and protect 
the water 
quality of the 
Keep river 
and EPBC 
listed species, 
prevent 
erosion of the 
banks of the 

Ongoing from 
commencem
ent of 
irrigation  

2019.EMP104a 

2019.EMP104b 

2019.S1_2.10 

2019.938.M4.4c 

2019.938.M4.4d 

 

Conformant The Proponent commenced a full operational review of the 
DW1GS in early 2020 in order to re-establish functionality, 
and in particular real-time flow monitoring. This is being 
undertaken with reference to the IRG and DWER (DoW). This 
process did not commence until early 2020 (outside of this 
audit period) but is referenced here for completeness due to 
the previous audit recommendation. 

 

 

NA Item amended in 
Knox EMP (refer 
to KEMP 104). 
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EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
and DPW AND/OR 
DER. 

Keep River 
and provide 
maximum 
mixing 
potential. 

KEMP 
104 

Monitor water flow 
at the stormwater 
outlet from the 
Development Area 
and the Keep River. 

To preserve 
and protect 
the water 
quality of the 
Keep river 
and EPBC 
listed species, 
prevent 
erosion of the 
banks of the 
Keep River 
and provide 
maximum 
mixing 
potential. 

Ongoing from 
commenceme
nt of 
irrigation  

NA NA NA NR Irrigation not yet 
commenced. 

EMP 105.  Develop and 
implement an 
adaptive 
groundwater and 
stormwater 
discharge program 
that addresses: 

* design and 
location of 
dewatering 
infrastructure 

* design and 
location of 
discharge 
infrastructure 

* discharge 
rates, rules and 
contingency 
actions 

To provide 
information 
for adaptive 
management 
of the 
discharge of 
stormwater 
and surplus 
groundwater. 

Ongoing after 
sale/lease of 
farmland and 
prior to the 
commencem
ent of 
stormwater 
and 
groundwater 
discharge 
from 
operational 
farms 

2019.S1_2.10 

2019.938.M4.4c 

2019.938.M4.4d 

2019.EMP93a 

2019.EMP93b 

2019.EMP93c 

2019.EMP104a 

2019.EMP104b 

 

NR The Proponent and KAI have previously advised that 
groundwater (and stormwater during the dry season) is not 
being discharged from the Project area.  Stormwater flow 
during the wet season is monitored and recorded per 
EMP102. 

 

Discharge rates, rules and contingency actions are being 
revised through the Stormwater and Groundwater Discharge 
Management Plan (2019.EMP93a-c).  This process continued 
through 2019, with recommended changes reviewed by the 
IRG in early 2020. 

 

NR Construction not 
yet commenced. 
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EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
* monitoring 
locations and 
requirements 
including 
infrastructure 
and setup 

* written 
evidence of 
any Northern 
Territory 
Government 
permits that 
are required 
for discharge of 
* groundwater 

management 
measures that 
ensure 
discharge of 
water will not 
impact on 
water quality in 
Border 
Creek/Keep 
River; this 
includes 
erosion 
protection 
measures. 

EMP 106.  Refine the discharge 
dilution model / 
relationship based 
on river flow 
monitoring data and 
water quality history 
from the Ord Stage 1 
D4 drain and 
available water 

To determine 
when flow 
rates at 
Border Creek 
and the Keep 
River fall 
below a 
minimum 
flow rate to 

Prior to 
commencem
ent of 
irrigation 

N/A Completed Identified as completed in a previous audit.   

Refer also to 2018.EMP105a and 2018.EMP105b. 

NA Item amended in 
Knox EMP (refer 
to KEMP 106). 
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EMP Compliance Table 13 – Discharge management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
quality data from the 
Keep River system. 

enable 
flushing. 

KEMP 
106 

Refine the discharge 
dilution 
model/relationship 
based on river flow 
monitoring data 

To determine 
when flow 
rates at the 
Keep River 
fall below a 
minimum 
flow rate to 
enable 
flushing. 

Prior to 
commenceme
nt of 
irrigation 

NA NA NA NR  

EMP 107.  Refine the discharge 
dilution model / 
relationship based 
on flow monitoring 
data from the 
Development Area 
and the Keep River 
system and water 
quality 
characteristics of 
stormwater from the 
Development Area. 

To determine 
when flow 
rates at the 
Keep River 
fall below a 
minimum 
flow rate to 
enable 
flushing. 

On a seasonal 
basis, 
commencing 
12 months 
after 
commencem
ent of 
irrigation 

2019.S1_2.10 

2019.938.M4.4c 

2019.938.M4.4d 

2019.EMP93a 

2019.EMP93b 

2019.EMP93c 

2019.EMP104a 

2019.EMP104b 

 

Conformant Discharge rates, rules and contingency actions are being 
revised through the Stormwater and Groundwater Discharge 
Management Plan (2019.EMP93a-c).  This process continued 
through 2019, with recommended changes reviewed by the 
IRG in early 2020. 

 

NR Irrigation not yet 
commenced. 

EMP 108.  Refine flow trigger 
values for the Keep 
River and Border 
Creek gauging 
station based on the 
refined discharge 
dilution model and 
Operational Surface 
Water Model. 

To determine 
when flow 
rates at 
Border Creek 
and the Keep 
River fall 
below a 
minimum 
flow rate to 
enable 
flushing. 

Ongoing after 
sale/lease of 
farm lots or 
commencem
ent of 
farming 
activity 

2019.S1_2.10 

2019.938.M4.4c 

2019.938.M4.4d 

2019.EMP93a 

2019.EMP93b 

2019.EMP93c 

2019.EMP104a 

2019.EMP104b 

 

Conformant Trigger values are being revised through the Stormwater and 
Groundwater Discharge Management Plan (2019.EMP93a-c).  
This process continued through 2019, with recommended 
changes reviewed by the IRG in early 2020. 

 

NA Item amended in 
Knox EMP (refer 
to KEMP 108). 

KEMP 
108 

Review/refine trigger 
values for the Keep 
River pools. 

To update 
discharge 
model. 

Annually  NA NA NR Irrigation not yet 
commenced. 
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EMP Compliance Table 14 - Discharge monitoring regime and corrective actions 

EMP Compliance Table 14 – Discharge monitoring regime and corrective actions 

Item Activity and 
location 

Frequency Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 109.  Telemetered 

flow monitoring 
at development 
gauge, existing 
gauging 
stations along 
Border Creek 
and the Keep 
River and in 
groundwater 
discharge pipe. 

Continuous 
(hourly) flow 
monitoring 
when 
stormwater 
or 
groundwater 
discharge 
occurs. 

No discharge 
of surplus 
groundwater 
to the Keep 
River unless 
there is 
sufficient 
threshold 
natural flow. 

No significant 
impact on the 
health of 
aquatic 
ecosystems 
from 
stormwater 
and surplus 
groundwater. 

1. Investigate cause.  This could include 
examining management practices and 
identifying instances where water may 
have been unnecessarily discharged during 
low flow periods. 

2. Conduct an intensive water quality 
sampling program upstream and 
downstream of the discharge point. 

3. Immediately initiate processes to identify 
whether remedial action is required, in 
consultation with the IRG.  Remedial 
actions could include: 

• releasing irrigation water from the M2 
channel into Border Creek 

• increasing groundwater pumping into the 
Ord Stage 1 or 2 supply channel during 
periods of low river flow 

• installing additional erosion protection 

• educating farm owners/managers 

• revision of management practices 
(including groundwater discharge rules). 

4. Implement remedial action/s. 

5. Monitor success of remedial action/s 
quarterly for a period of 12 months 

6. Report on any findings as a result of 
monitoring. 

2019.EMP104a 

2019.EMP104b 

2019.S1_2.10 

PNC  Refer to EMP102 and 
EMP105.  The DW1GS 
remained poorly 
functioning in 2019 
however was 
undergoing full 
operational review at 
the time of 
preparation of this 
CAR, with support of 
the IRG.  

NA Item 
amended in 
Knox EMP 
(refer to 
KEMP 109). 

KEMP 
109 

Telemetered 
flow monitoring 
at the 
development 
gauge, and the 
existing 
gauging station 
on the Keep 
River and in 

Refer to EMP 
109 

Refer to EMP 
109. 

Refer to EMP 109. NA NA NA NR Construction 
not yet 
commenced. 
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EMP Compliance Table 14 – Discharge monitoring regime and corrective actions 

Item Activity and 
location 

Frequency Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
groundwater 
discharge pipe. 

EMP 110.  Aquatic ecology 
monitoring 
(including 
aquatic 
invertebrates 
and fish) in the 
Keep River 
pools (K1, K2, 
K3 and K4) and 
threatened 
aquatic ecology 
monitoring (this 
includes the 
Speartooth 
shark [Glyphis 
glyphis], 
Northern river 
shark [Glyphis 
garricki], Dwarf 
Sawfish Pristis 
clavata and 
Pristis 
Microdon) at 
three sites in 
the Keep River 
estuary (EST1, 
EST2, EST3).  
Monitoring to 
be supported 
by concurrent 
sampling at five 
control / 
reference 
locations to 
differentiate 
natural changes 
from those 
potentially 

Annually in 
the late dry 
season from 
the 
commencem
ent of the 
action. 

Initially for 
three years to 
establish a 
baseline, and 
then for a 
further three 
years post-
development.  
If there is no 
detectable 
effect on any 
of the species 
included in 
the aquatic 
monitoring 
program, 
then 
frequency is 
reduced to 
three-yearly, 
or in 
response to 
known events 
that may 
result in 
exceedances 
of site-
specific 
trigger values 
for water 

No 
detrimental 
change in the 
AUSRIVAS 
macroinverte
brate category 
and in fish 
assemblage 
composition 
that is caused 
by the action.  
This can be 
resulting from 
stormwater, 
surplus 
groundwater 
and 
groundwater 
seepage 
increases, as 
compared 
against 
reference 
sites that 
reflect natural 
variability in 
ecosystem 
health. 

1. Immediately investigate cause over a 
period of at least 12 months through 
reviewing management practices and 
determining whether ecological health of 
aquatic fauna has deteriorated. 

2. Identify remedial action required.  
Remedial actions could include: 

• releasing irrigation water from the M2 
channel in Border Creek 

• increasing the pumping rates of the eastern 
bores to reduce groundwater seepage 

• increasing groundwater pumping into the 
Ord Stage 1 or 2 supply channel during 
periods of low river flow 

• potentially, pending analysis, discharging 
groundwater into the lower Keep River 
estuary 

• installing additional erosion protection 

• educating farm owners/managers  

• revision of management practices 
(including groundwater discharge rules) 

• review flow monitoring data. 

3. Implement remedial action/s, as required, 
immediately or at a time determined with 
the IRG to be appropriate. 

4. Monitor success of remedial action/s at 
least quarterly for 12 months. 

5. Report on any findings in Annual 
Environmental Report (AER) as a result of 
monitoring. 

2019.EMP104a 

2019.EMP104b 

 

 

3-year 
baseline 
study -
Completed. 

 

3-years post-
development 
– NR 

Baseline study 
assessed as completed 
in a previous audit 
period. 

The IRG has previously 
supported the 
commencement of the 
“three years’ post-
development” aquatic 
fauna monitoring as 
being the year that 
90% of Goomig farms 
are irrigated.  This has 
not yet occurred. 

The auditor previously 
recommended that 
given the delay in 
reaching 90% 
development, and 
following the 
previously reported 
flow of Ord Stage 1 
water to the Keep 
River (2017) that the 
Proponent ensure that 
the three-year post-
development aquatic 
fauna monitoring is 
commissioned 
commencing in 2019.  

 

IRG records from early 
2020 indicate this is in 
train.  DPIRD has 
confirmed that post-
development surveys 
will be undertaken at 

NA Item 
amended in 
Knox EMP 
(refer to 
KEMP 110). 
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EMP Compliance Table 14 – Discharge monitoring regime and corrective actions 

Item Activity and 
location 

Frequency Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
resulting from 
the action (as 
listed in the 
Aquatic Fauna 
Management 
Plan). 

quality Keep 
River. 

the end of the dry 
season in 2020. 
Procurement processes 
have been initiated. 

KEMP 
110 

Utilise the 
aquatic ecology 
monitoring 
conducted 
under EPBC 
Approval 
2010/5491 as 
an indicator of 
the outcomes of 
the combined 
Weaber and 
Knox 
management. 

Ongoing Refer to EMP 
110. 

Refer to EMP110. NA NA NA NR Construction 
not yet 
commenced 
in the Knox 
Plain area.  
Post-
development 
aquatic 
ecology 
monitoring 
conducted 
under EPBC 
Approval 
2010/5491 
not yet 
commenced.   

 

EMP Compliance Table 15 - Biodiversity and habitat management actions 

EMP Compliance Table 15 – Biodiversity and habitat management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 111.  Induct personnel on 

biodiversity and habitat 
management measures 

To minimise potential for 
adverse environmental 
impacts by ensuring 
personnel are informed of 
appropriate environmental 
management procedures. 

Within one week of 
personnel commencing 
work on-site 

2019.EMP2a  

2019.EMP2b 

2019.EMP2c 

 

Conformant Formal inductions are 
undertaken by KAI with general 
environmental management 
inclusions. 

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 15 – Biodiversity and habitat management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 112.  Ensure development maps 

clearly delineate the Buffer 
Area and Development 
Area. 

To prevent unauthorised 
clearing by ensuring 
clearing boundaries are 
appropriately 
documented. 

Prior to ground 
disturbance 

N/A Completed Item assessed as completed in 
a previous audit period. 

NR Construction 
not yet 
commenced. 

EMP 113.  Delineate the boundaries 
of the vegetation to be 
cleared for construction in 
the field with flagging tape, 
signage or fencing. 

To prevent unauthorised 
clearing by ensuring 
clearing boundaries are 
appropriately marked in 
the field. 

Prior to ground 
disturbance 

N/A Completed Refer to EMP 6. 

Item assessed as Completed as 
construction in the Weaber 
Plain development has been 
completed. 

NR Construction 
not yet 
commenced. 

EMP 114.  Restrict movement of 
construction machinery 
and equipment to 
designated tracks and 
roads. 

To minimise disturbance 
by consolidating vehicle 
access to designated 
areas. 

Ongoing from 
commencement of 
ground disturbance 

N/A Completed Refer to EMP 7. 

Item assessed as completed in 
a previous audit period. 

NA Item not 
included in 
Knox EMP. 

EMP 115.  Stage clearing of 
vegetation so that areas 
are cleared only as 
required. 

To minimise the area of 
exposed surfaces at any 
one time and to allow 
native animals the chance 
to move on. 

During construction of 
shared infrastructure 

N/A Completed Refer to EMP 7. 

Item assessed as completed in 
a previous audit period. 

NR Construction 
not yet 
commenced. 

EMP 116.  Manage topsoil in 
accordance with the Soil 
Management Sub-plan  

To provide a natural 
source of seed, organic 
matter and 
microorganisms for areas 
to be rehabilitated. 

During construction of 
infrastructure 

N/A Completed Item assessed as completed in 
a previous audit period. 

NR Construction 
not yet 
commenced. 

EMP 117.  Give native animals 
encountered on-site the 
opportunity to move on if 
there is no threat to 
personnel safety in doing 
so. 

To prevent injury or death 
to native animals. 

Ongoing from 
commencement of 
ground disturbance 

Site inspections – 19 
July 2019 and 28 
November 2019. 

 

KAI advice. 

Conformant No native animal 
encounters/incidents recorded.  
KAI advised of occasional road-
kill incidents of wallabies only. 

NR Construction 
not yet 
commenced. 

EMP 118.  Call the nominated carer or 
Wildlife Hotline to rescue 
sick or injured native 
animals if they are 
encountered. 

To prevent loss of native 
animals. 

Ongoing from 
commencement of 
ground disturbance 

KAI advice.  Conformant Refer EMP 117.  No calls 
required. 

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 16 - Biodiversity and habitat management monitoring regime 

EMP Compliance Table 16 – Biodiversity and habitat management monitoring regime 

Item Activity 
and 
location 

Frequency Target Corrective action Evidence  Weaber Plain Knox Creek Plain 

Status  Comment Status  Comment 

EMP 119.  Compliance of 
marked 
clearing 
boundary 
with 
development 
maps. 

Daily  No clearing 
adjacent to 
areas 
where 
clearing 
boundaries 
are not 
defined. 

Report as 
Environmental 
Incident and initiate 
Incident Procedure 
which shall include: 

* investigating 
the cause of the 
incident 
* redefining 
boundaries. 

Site inspections 
19 July 2019 and 
28 November 
2019. 

Conformant A previous PNC on this action included 
incident reporting on accidental clearing 
in 2016 (between Lots 5 and 18).  No 
further damage was observed during 
2019 site inspections.  Restoration to 
natural condition is occurring as a result 
of the retention of vegetation which was 
removed in the incident, and the 
retention of topsoil (and therefore seed 
bank) in situ. 

NR Construction 
not yet 
commenced. 

EMP 120.  Extent of 
clearing and 
ground 
disturbance 
along pre-
defined 
boundaries. 

Daily  No clearing 
or 
disturbance 
outside of 
pre-defined 
boundaries. 

Report as 
Environmental 
Incident and initiate 
Incident Procedure 
which shall include: 

* investigating the 
cause of the incident 
* redefining 
boundaries if due to 
inadequate boundary 
marking 
* rehabilitating 
affected area as 
required in 
accordance with the 
Rehabilitation 
Management Sub-
plan. 
* monitoring the 
success of remedial 
action. 

NA Completed No clearing occurred in 2019. 

 

NR Construction 
not yet 
commenced. 

EMP Compliance Table 17 - Buffer management actions 
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EMP Compliance Table 17 – Buffer management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
EMP 121.  Control vehicle access to 

the buffer through 
designated tracks, and 
provision of signage to 
inform of restrictions to 
areas, including speed 
restrictions, hygiene 
protocols, and to advise 
that no off-track driving is 
permitted. 

To minimise 
impacts to the 
buffer by 
consolidating 
and restricting 
access  

At all times Site inspections – 
19 July 2019 and 
28 November 
2019. 

 

Conformant Original signage in situ.  Access to most buffer 
areas impeded by infrastructure (e.g. drain or 
flood protection levee). 

KAI previously advised auditors that access 
tracks through the Buffer Area are not 
signposted with vehicle speeds, hygiene 
protocols etc. to minimise the risk of 
unauthorised access (i.e. signage would only 
draw attention to these access tracks and 
increase likelihood of unauthorised access). This 
has not changed. 

NA Item amended in 
Knox EMP (refer 
to KEMP 121). 

KEMP 
121 

Control vehicle access to 
the buffer through 
designated tracks, and 
provision of signage to 
inform of restrictions to 
areas 

To minimise 
impacts to the 
buffer by 
consolidating 
and restricting 
access  

At all times NA NA NA NR Construction not 
yet commenced. 

EMP 122.  Control human access to 
the buffer through 
provision of signage at 
entry points to Buffer Area 
advising of restrictions and 
no unauthorised access.  

To minimise 
impacts to the 
buffer by 
restricting 
access  

At all times Site inspections – 
19 July 2019 and 
28 November 
2019. 

 

Conformant Signage advising of restricted access observed 
during site inspections. 

NA Item not included 
in Knox EMP. 

EMP 123.  Induct all personnel 
constructing or utilising 
infrastructure within the 
Buffer Area, including 
roads, channels, 
groundwater bores and the 
phone tower, to advise on 
protocols for hygiene, 
wildlife encounters, 
prohibited activities etc.  

To minimise 
potential for 
adverse 
environmental 
impacts by 
ensuring 
personnel are 
informed of 
environmental 
management 
procedures  

Within one 
week of 
commencing 
work on-site 

2019.EMP2a  

2019.EMP2b 

2019.EMP2c 

 

Conformant Formal inductions are undertaken by KAI with 
general environmental management inclusions. 

NA Item amended in 
Knox EMP (refer 
to KEMP 123). 

KEMP 
123 

Induct all personnel 
constructing or utilising 
infrastructure within the 

To minimise 
potential for 
adverse 
environmental 

Within one 
week of 
commencing 
work on-site 

NA NA NA NR Construction not 
yet commenced. 
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EMP Compliance Table 17 – Buffer management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
Buffer Area, including roads 
and groundwater bores. 

impacts by 
ensuring 
personnel are 
informed of 
environmental 
management 
procedures  

EMP 124.  Assess and map vegetation 
condition within the buffer 
according to the Keighery 
(1994) Vegetation 
Condition rating scale. 

To provide data 
to inform 
management. 

Prior to 
ground 
disturbance 

NA Completed Item assessed as completed in previous 
compliance report.   

Completed Ord Land and 
Water conducted 
a vegetation 
condition 
assessment of the 
Knox Creek Plain 
Buffer Area in the 
previous audit 
period. 

EMP 125.  Stabilise and revegetate 
areas identified as 
containing vegetation 
below a rating of ‘Very 
Good’ in accordance with 
species lists and planting 
procedures determined in 
consultation with DPW 
AND/OR DER. 

To better 
enable the 
Buffer Area to 
fulfil its 
intended role 
and purpose by 
restoring 
ecological 
integrity and 
function to 
degraded areas. 

Within 12 
months of 
completion of 
construction 
of 
infrastructure 

Site inspections – 
19 July 2019 and 
28 November 
2019. 

 

See also 
2019.EMP135 

 

 

Conformant This item was previously classified as a PNC 
(Strategen, 2016) as the Keighery assessment 
method was not in use.  However, there is no 
indication (from site inspections) that 
stabilisation and revegetation is warranted.  
Natural regeneration has occurred, and no 
notably degraded sites where identified during 
site inspections.  As such, the action has been 
assessed as conformant. 

 

NA Item amended in 
Knox EMP (refer 
to KEMP 125). 

KEMP 
125 

Stabilise and spread topsoil 
(if available) in areas 
identified as containing 
vegetation below a rating 
of ‘Very Good’ in 
accordance with species 
lists and planting 
procedures determined in 
consultation with DPW. 

To better 
enable the 
Buffer Area to 
fulfil its 
intended role 
and purpose by 
restoring 
ecological 
integrity and 
function to 
degraded areas. 

Within 12 
months of 
completion of 
construction 
of 
infrastructure 

NA NA NA NR Construction not 
yet commenced. 
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EMP Compliance Table 17 – Buffer management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
EMP 126.  In consultation with the 

DPW AND/OR DER and 
DoW, revegetate areas 
within the buffer with 
species selected specifically 
for their ability to lower the 
groundwater table, given 
the local soil, water and 
solute settings.  Species 
used in such revegetation 
will be agreed with the 
DPW AND/OR DER and 
DoW. 

To improve the 
ability of the 
buffer to 
reduce the 
potential 
impacts of 
elevated 
groundwater 
levels and 
minimise 
diffuse 
groundwater 
discharge 
(including salts) 
to downstream 
watercourses. 

Within 12 
months of 
completion of 
construction 
of 
infrastructure 
and as 
determined 
to be 
required in 
consultation 
with DPW 
AND/OR DER 
and DoW 

Site inspections – 
19 July 2019 and 
28 November 
2019. 

 

 

NR No buffer revegetation was required during the 
audit period.   

 

NA Item amended in 
Knox EMP (refer 
to KEMP 126). 

KEMP 
126 

If required for degraded 
areas, revegetate areas 
within the buffer with 
species selected specifically 
for their ability to lower the 
groundwater table, given 
the local soil, water and 
solute settings. 

To improve the 
ability of the 
buffer to reduce 
the potential 
impacts of 
elevated 
groundwater 
levels and 
minimise 
diffuse 
groundwater 
discharge 
(including salts) 
to downstream 
watercourses. 

Within 12 
months of 
completion of 
construction 
of 
infrastructure 
and as 
determined 
to be required 
in 
consultation 
with DPW. 

NA NA NA NR Construction not 
yet commenced. 

EMP 127.  Undertake weed control in 
areas identified as 
containing vegetation 
below a rating of ‘Very 
Good’, focusing on the 
most degraded areas first 
and in accordance with 
procedures detailed in the 

To better 
enable the 
Buffer Area to 
fulfil its 
intended role 
and purpose by 
restoring 
ecological 

Within 12 
months of 
completion of 
construction 
of 
infrastructure 
and ongoing 

Site inspections – 
19 July 2019 and 
28 November 
2019. 

 

 

Conformant KAI advised that weed control occurs where 
WoNS or declared weed species are identified, 
as part of ongoing farm and buffer management. 
Site inspections and buffer condition time series 
photos showe no evidence of decline or 
excessive weed infestation, with evidence of 
weed control provided through photos and 

NR Construction not 
yet commenced. 



 

Statement 938 Compliance Assessment Report 2019                              INITIAL:  87 

EMP Compliance Table 17 – Buffer management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
Weed, Plant Pathogen and 
Pest Animal Management 
Sub-plan. 

integrity and 
function to 
degraded areas. 

during site visits.  The status is thus considered 
‘conformant’. 

The previous (2016) auditor recommendation is 
retained: revision of this action to accurately 
reflect the weed control and monitoring 
program currently being undertaken. 

EMP 128.  Liaise with DPW with 
regard to their plans for 
implementation of the 
State Cane Toad Strategy 
(DEC 2009) in the 
Development Area. 

To reduce the 
potential effect 
of cane toads 
on the Buffer 
Area. 

As required N/A 

 

Completed Item assessed as completed in a previous audit 
period.   

NA Item not included 
in Knox EMP. 

EMP 129.  Provide information to land 
owners and Traditional 
Owners, on the Cane Toad 
Strategy for Western 
Australia (DEC 2009). 

To reduce the 
potential effect 
of cane toads 
on the Buffer 
Area 

At sublease of 
farm lots  

N/A 

 

Completed Item assessed as completed in a previous audit 
period.   

NA Item not included 
in Knox EMP. 

EMP 130.  Investigate the possibility 
of extending the DPW 
AND/OR DER Traditional 
Owner Ranger Program 
(Kununurra based) into the 
Buffer Area, or 
incorporating other 
Indigenous management 
initiatives – consult with 
MG Corporation regarding 
shared responsibilities for 
maintenance of the Buffer 
Area. 

To maximise 
opportunities 
for involvement 
of Traditional 
Owners in 
ongoing 
management of 
the Buffer Area 

Ongoing N/A 

 

Completed Item assessed as completed in a previous audit 
period.   

Completed Item assessed as 
completed as the 
investigation 
completed for 
Weaber Plain is 
assumed by the 
auditor to also be 
relevant to the 
Knox Creek Plain. 

EMP 131.  Maintain the Buffer Area 
perimeter fencing, where 
required, to minimise stock 
invasion, remove 
introduced livestock, and 
continue to remove any 
subsequent invading 
livestock, as required, to 

To ensure 
species and 
habitats within 
the Buffer Area 
are not 
adversely 
affected by 
stock grazing 

Ongoing Site inspections – 
19 July 2019 and 
28 November 
2019. 

 

Conformant Buffer Area perimeter fencing observed intact 
and maintained, during all site inspections.  
Minimal evidence of stock presence was 
identified during site inspections. Internal buffer 
fencing was constructed between the farms and 
western buffer area in 2019. 

 

NR Construction not 
yet commenced. 
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EMP Compliance Table 17 – Buffer management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
protect native vegetation 
condition 

EMP 132.  Implement the Fire 
Management Sub-plan  

To reduce the 
potential for 
impacts of fire 
on the buffer, 
infrastructure, 
MNES 
populations and 
habitats 

Ongoing 2019.EMP132 

 

Conformant No key actions have been identified from the 
Fire Management sub-plan (FMP); therefore, the 
plan has not been audited.  Previous auditors 
were advised in 2015 that the FMP is due for 
revision in 2016; however, this it yet to be done. 

Site inspections indicated mosaic burning is 
occurring.  This is supported by Firescar mapping 
(see 2019.EMP132). 

KAI advised that fire management is undertaken 
in accordance with the SWEK permits – Refer to 
EMP 45. 

NR Construction not 
yet commenced. 

 

EMP Compliance Table 18 - Buffer monitoring actions 

EMP Compliance Table 18 – Buffer monitoring actions 

Item Activity 
and 
location 

Frequency Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 133.  Assess 
vegetation 
condition 
using the 
Keighery 
(1994) rating 
scale and 
update 
vegetation 
condition 
map. 

Annually 
commencing 
within 12 
months of 
the 
commencem
ent of the 
action. 

All areas 
within 
buffer to be 
in ‘Very 
Good’ or 
better 
condition. 

Investigate cause, e.g. 
cattle intrusion, loss of 
seed through heavy 
rains. 

Take appropriate 
remedial actions, e.g. 
feral animal eradication 
programs, stabilise and 
revegetate area. 

Monitor success of 
remedy (annually at 
time of regular 
monitoring). 

Site inspections 19 
July 2019 and 28 
November 2019. 

 

2019.EMP133a 

2019.EMP133b 

2019.EMP133c 

2019.EMP133d 

2019.EMP133e 

 

 

PNC The PNC is retained from previous audits 
as the Keighery scale is not applied and 
vegetation condition mapping is not 
routinely updated.  However, the intent of 
the action is being met through routine 
buffer inspections during bore monitoring 
rounds at the beginning and end of each 
dry season.  Photographic evidence 
samples (2019.EMP.133a through to 
2018.EMP.133e) showing no decline in 
vegetation condition near tracks and 
around bores.   

Previous audits have suggested amending 
this action. 

NR Construction not 
yet commenced. 

 

EMP Compliance Table 19 - Rehabilitation management actions 
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EMP Compliance Table 19 – Rehabilitation management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
EMP 134.  Select reference sites in buffer and 

conservation areas containing 
landforms and vegetation 
comparable (or likely to have been 
comparable) to those of planned 
disturbance areas not required 
post-construction. 

To locate suitable sites 
against which to 
compare 
rehabilitation success. 

Prior to ground 
disturbance 

N/A 

 

Completed Item assessed as completed 
in previous compliance 
report.   

Note: Area 11 will require 
rehabilitation and reference 
sites to compare revegetation 
to; however, as the area is 
still being used as a quarry, 
reference sites have not yet 
been selected for this area. 

NR Construction 
not yet 
commenced. 

EMP 135.  Survey reference sites identified in 
EMP 134 to determine indicator 
species, density of native species, % 
cover of native species, native 
species richness and % weed cover 
as outlined in the monitoring 
procedures. 

To provide data 
against which 
rehabilitation success 
can be measured. 

Prior to ground 
disturbance and 
quarterly 
throughout the 
rehabilitation 
process 

2019.EMP135 

 

Auditor site 
inspections (19 July 
2019 and 28 
November 2019) 
visually indicate 
rehabilitation sites 
have re-established.   

2019.EMP.135 
provides satellite 
imagery indicating 
similarity of 
rehabilitation with the 
adjoining landscape. 

PNC retained 
from previous 
Compliance 
Assessment 
Reports due 
to species 
surveys not 
being 
undertaken. 

 

 

KAI previously advised that 
monitoring of rehabilitation 
areas is now undertaken 
consistent with revised buffer 
monitoring, whereby 
condition is assessed and 
weed presence and any 
inconsistency with adjacent 
land is noted.  Reference site 
surveys are not undertaken.  
KAI also noted that it did not 
undertake the rehabilitation 
in the buffer or infrastructure 
areas.  These activities were 
completed by Leighton 
Contractors or others for 
LandCorp at the completion 
of construction (~2012-14). 

Photographic records of 
rehabilitation site progress 
are retained by KAI.   

 

As post-infrastructure 
rehabilitation occurred in 
2012, it is recommended that 
the need for rehabilitation 
site surveys be reconsidered 
and a time limit for post-

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 19 – Rehabilitation management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
rehabilitation monitoring be 
applied. 

EMP 136.  Determine parameters and targets 
for each indicator species as 
appropriate. e.g. density of 
indicator species, % cover of 
indicator species, etc. 

To enable specific 
aspects of 
rehabilitation success 
to be measured. 

Prior to ground 
disturbance 

N/A 

 

Completed Item assessed as completed 
in a previous audit period.   

NR Construction 
not yet 
commenced. 

EMP 137.  Undertake a weed survey of the 
project area to establish baseline 
information in accordance with the 
Weed, Plant Pathogen and Pest 
Animal Management Sub-plan. 

To provide data to 
inform management. 

As specified in the 
Weed, Plant 
Pathogen and 
Pest Animal 
Management Sub-
plan 

N/A 

 

Completed Item assessed as completed 
in a previous audit period.   

Completed Item assessed 
as completed 
in the previous 
audit period. 

EMP 138.  Develop a species list for seed 
collection based on species known 
to germinate from seed and/or that 
can be propagated by nurseries 
(may require consultation with 
nurseries and rehabilitation 
specialists in the area). 

To maximise potential 
for rehabilitation 
success by ensuring 
appropriate species 
are used in 
seeding/planting. 

As required for 
rehabilitation 

N/A 

 

Completed Item assessed as completed 
in a previous audit period.   

NR Seed collection 
not yet 
required. 

EMP 139.  Contract experienced seed 
collector licensed by the DPW 
AND/OR DER to undertake a seed 
collection program of plant species 
endemic to the project area 
following Florabank Guidelines 
(Greening Australia 2009) 
including: 

• gathering information and 
targeting certain species  

• undertaking seed collection in 
the optimum season for the 
species 

• collecting only mature seed 

• determining seed collection 
method (e.g. natural seed fall, 

To maximise potential 
for rehabilitation 
success by ensuring 
seed collection is 
undertaken in 
accordance with 
appropriate guidelines 
and procedures. 

As required for 
rehabilitation 

NR 

 

NR NR during this audit period. NR Seed collection 
not yet 
required. 
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EMP Compliance Table 19 – Rehabilitation management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
collection by hand, 
mechanical harvesting, etc. 

• maintaining detailed record 
sheets to provide evidence 
that the seed is local 
provenance, e.g. date of 
collection, time of collection, 
person undertaking collection 
etc. 

• preparing material for 
transportation. 

EMP 140.  Ensure all seed to be used in 
rehabilitation is sourced from 
species that are endemic to the 
area/local provenance (unless 
otherwise authorised by the DPW 
AND/OR DER). 

To ensure species 
used in rehabilitation 
have adaptations to 
suit local conditions. 

As required for 
rehabilitation 

Refer to EMP 139 NR Refer to EMP 139 NR Seed collection 
not yet 
required. 

EMP 141.  Monitor the progress of seed 
collection and store and process 
seed in accordance with the seed 
collection and direct seeding 
procedure. 

To maximise potential 
for rehabilitation 
success by ensuring 
seed collection is 
undertaken 
appropriately. 

As required for 
rehabilitation 

Refer to EMP 139 NR Refer to EMP 139 NR Seed collection 
not yet 
required. 

EMP 142.  Implement hygiene management 
actions as outlined in the Weed, 
Plant Pathogen and Pest Animal 
Management Sub-plan. 

To maximise potential 
for rehabilitation 
success by preventing 
the introduction 
and/or spread of 
weeds and plant 
pathogens into 
rehabilitation areas. 

As specified in the 
Weed, Plant 
Pathogen and 
Pest Animal 
Management Sub-
plan 

Refer to EMP 62–67 

 

Conformant Refer to EMP 62–67 

 

NR Rehabilitation 
not yet 
commenced. 

EMP 143.  Control stock within buffer area in 
accordance with the Weed, Plant 
Pathogen and Pest Management 
Sub-plan. 

To maximise potential 
for rehabilitation 
success by preventing 
stock from entering 
rehabilitation areas. 

As specified in the 
Weed, Plant 
Pathogen and 
Pest Animal 
Management Sub-
plan 

Refer to EMP 72 Conformant Refer to EMP 72 NR Construction 
not yet 
commenced. 
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EMP Compliance Table 19 – Rehabilitation management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
EMP 144.  Ensure all foreign material is 

removed from the site to be 
recycled or reused where 
practicable, or disposed of off-site 
before rehabilitation is carried out. 

To enable 
rehabilitation to 
commence. 

Prior to 
rehabilitation 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period.  Area 11 is 
still to be rehabilitated; 
however, it is currently still in 
use. 

NR Construction 
not yet 
commenced. 

EMP 145.  Areas suspected to be 
contaminated by spills or leaks of 
hydrocarbons and/or inappropriate 
disposal of wastes will be 
investigated to determine the 
presence and/or level of 
contamination. 

To determine whether 
rehabilitation areas 
are required to be 
remediated. 

Prior to 
rehabilitation 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period.  

 

NR Construction 
not yet 
commenced. 

EMP 146.  Remediate any soils that are 
determined to be contaminated. 

To maximise potential 
for rehabilitation 
success by ensuring 
rehabilitation areas 
are not contaminated. 

Prior to 
rehabilitation 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period.   

 

NR Construction 
not yet 
commenced. 

EMP 147.  Disturbed areas will be stabilised 
through a combination of 
contouring and slope stabilisation 
as required. 

To minimise erosion of 
rehabilitated 
landforms. 

Progressively as 
disturbed areas 
are no longer 
required  

N/A 

 

Completed Item assessed as completed 
in a previous audit period.   

NR Construction 
not yet 
commenced. 

EMP 148.  All rehabilitation areas will be 
reshaped and contoured to blend 
with adjacent relief and drainage as 
far as practicable.  This will include: 

• the removal of impediments to 
run-off 

• diversion of surface run-off 
around borrow pits to 
prevent flooding and 
potential instability of pit 
walls 

• where necessary filling of 
borrow pits with subsoil to 
level of natural ground 
surface. 

To minimise erosion of 
rehabilitated 
landforms. 

During the 
rehabilitation 
process 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period. 

NR Rehabilitation 
not yet 
commenced. 



 

Statement 938 Compliance Assessment Report 2019                              INITIAL:  93 

EMP Compliance Table 19 – Rehabilitation management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
EMP 149.  All tracks to be rehabilitated will be 

ripped or scarified to minimise 
compaction. 

To maximise potential 
for rehabilitation 
success by allowing 
roots and water to 
penetrate the soil 
profile. 

During the 
rehabilitation 
process 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period. 

NR Construction 
not yet 
commenced. 

EMP 150.  Remove topsoil from cleared areas 
and manage in accordance with the 
Biodiversity and Habitat 
Management Sub-plan. 

To provide a natural 
source of seed, 
organic matter and 
microorganisms for 
areas to be 
rehabilitated. 

During 
construction of 
shared 
infrastructure 

N/A 

 

Completed Item assessed as completed 
in a previous audit period.   

NR Clearing not 
yet 
commenced. 

EMP 151.  Ensure material to be used for 
rehabilitation (e.g. topsoil, cleared 
vegetation, etc.) does not contain 
declared weeds. 

To maximise potential 
for rehabilitation 
success by preventing 
the introduction 
and/or spread of 
declared weeds into 
rehabilitation areas. 

Prior to 
rehabilitation 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period. 

NR Clearing not 
yet 
commenced. 

EMP 152.  Relocate stripped topsoil and (if 
applicable) cleared vegetation 
directly to areas required to be 
rehabilitated, where possible.   

To maximise the 
benefits of using 
topsoil and mulch by 
minimising storage 
time. 

During 
construction of 
shared 
infrastructure 

N/A Completed Item assessed as completed 
in a previous audit period.   

NR Construction 
not yet 
commenced. 

EMP 153.  Spread stripped topsoil evenly 
across areas to be rehabilitated (to 
a nominal depth of approximately 
100–150 mm).  Work parallel with 
the contours as far as practicable, 
to minimise the creation of 
preferential drainage pathways. 

To provide a natural 
source of seed, 
organic matter and 
microorganisms for 
areas to be 
rehabilitated. 

During 
rehabilitation 
process 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period. 

NR Rehabilitation 
not yet 
commenced. 

EMP 154.  Rake rehabilitation areas to 
minimise potential impacts from 
compaction.  

To maximise potential 
for rehabilitation 
success by allowing 
roots and water to 
penetrate the soil 
profile. 

After spreading of 
topsoil and prior 
to placement of 
cleared 
vegetation 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period. 

NR Rehabilitation 
not yet 
commenced. 
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EMP Compliance Table 19 – Rehabilitation management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
EMP 155.  Where direct replacement of 

rehabilitation material (e.g. topsoil, 
cleared vegetation, etc.) is not 
possible, stockpile material for later 
use in rehabilitation activities. 

To provide a natural 
source of seed, 
organic matter and 
microorganisms for 
areas to be 
rehabilitated. 

During 
construction of 
shared 
infrastructure 

N/A 

 

Completed Item assessed as completed 
in a previous audit period.   

NR Clearing not 
yet 
commenced. 

EMP 156.  Locate stockpiles of rehabilitation 
material (e.g. topsoil, cleared 
vegetation, etc.) within already 
disturbed areas wherever possible.  

To minimise 
disturbance. 

Ongoing from 
commencement 
of ground 
disturbance 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period. 

NR Clearing not 
yet 
commenced. 

EMP 157.  Restrict topsoil stockpile height to 
less than 2 m. 

To conserve native 
seed banks for direct 
propagule return, 
reduce the risk of self-
composting and 
provide opportunities 
for the roots of 
temporary vegetation 
growing on the topsoil 
stockpile to reach the 
deepest parts of the 
stockpile, thereby 
sustaining many 
micro-organisms. 

Ongoing from 
commencement 
of ground 
disturbance 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant No new rehabilitation during 
this audit period. 

NR Clearing not 
yet 
commenced. 

EMP 158.  Where topsoil is not available, 
import topsoil in consultation with 
the Department of Parks and 
Wildlife (DPW) Kununurra office. 

To provide a natural 
source of seed, 
organic matter and 
microorganisms for 
areas to be 
rehabilitated. 

Prior to 
rehabilitation 

NA NR No importation of topsoil has 
occurred to date. 

 

NA Item not 
included in 
Knox EMP. 

EMP 159.  Provide temporary fencing and 
signage around rehabilitation 
areas. 

To minimise 
disturbance to 
rehabilitation areas by 
restricting access. 

During 
rehabilitation 
process 

Site inspections –  

19 July 2019 and 28 
November 2019 

Conformant Signage and earthen bunds 
(fences) to prevent access 
observed. 

NR Rehabilitation 
not yet 
commenced. 

EMP 160.  Inspect borrow pits no longer 
required following construction to 
ensure all pits are backfilled and 

To ensure timely and 
appropriate 
rehabilitation of 
borrow pits. 

As required  Site inspections –  

19 July 2019 and 28 
November 2019 

NR Inspections not required as 
Area 11 is still in use. 

 

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 19 – Rehabilitation management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 
rehabilitated such that they are 
free draining. 

 

EMP 161.  Where there is insufficient subsoil 
for backfilling: 

• import material for backfilling in 
consultation with DPW if 
applicable 

• ensure pits are rehabilitated to 
minimise standing shallow 
water as much as possible. 

To minimise the 
creation of mosquito 
breeding habitat. 

As required NA NR Not required to date. NA Item not 
included in 
Knox EMP. 

 

EMP Compliance Table 20 - Rehabilitation monitoring regime 

EMP Compliance Table 20 – Rehabilitation monitoring regime 

Item Activity and 
location 

Frequency
/ timing 

Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 162.  Native species 

richness, density 
and % cover 
within 
rehabilitation 
sites as outlined 
in the 
monitoring 
procedures. 

Twice 
annually (in 
May and 
October). 

Mean native species 
richness, plant density and 
% cover in the rehabilitation 
site after five years 
(including at least two wet 
seasons where >75% of the 
long-term average rainfall 
has fallen) is greater than: 

• 70% of the mean % cover 
of natives in the 
reference sites  

• 70% of the mean native 
species richness in the 
reference sites. 

1. Identify cause. 

2. Implement approach to remedy 
cause, which could include: 

• application of fertilisers or wetting 
agents etc. if applicable 

• implement supplementary direct 
seeding or seedling planting 
program in accordance with 
procedures 

• review rehabilitation process and 
amend if appropriate. 

3. Monitor success of approach. 

Refer to EMP 
135 

PNC Refer to EMP 
135.   

 

NR No 
rehabilitation 
sites 
associated 
with Knox 
Creek Plain. 

EMP 163.  Indicator 
species in 
rehabilitation 
sites. 

Twice 
annually (in 
May and 
October). 

As determined in accordance 
with Item EMP 136  

1. Identify cause. 

2. Implement approach to remedy 
cause, which could include: 

• application of fertilisers or wetting 
agents etc. if applicable 

Refer to EMP 
135 

PNC Refer to EMP 
135. 

NR No 
rehabilitation 
sites 
associated 
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• implement supplementary direct 
seeding or seedling planting 
program in accordance with 
procedures 

• review rehabilitation process and 
amend if appropriate. 

3. Monitor success of approach. 

with Knox 
Creek Plain. 

EMP 164.  Exotic species 
richness and % 
cover within 
rehabilitation 
sites as outlined 
in the 
monitoring 
procedures. 

Twice 
annually (in 
May and 
October). 

Exotic flora species: 

• no greater than 10% 
increase in weed 
species 
density/cover/distributi
on compared to 
reference sites 

• no Declared Plants 
present on-site six 
months following 
completion of 
construction. 

• no infested areas as 
defined in the Weed, 
Plant Pathogen and 
Pest Animal 
Management Sub-plan 

• no local priority areas as 
defined in the Weed, 
Plant Pathogen and 
Pest Animal 
Management Sub-plan  

• no new weed species 
present. 

1. Identify cause. 

2. Identify the weeds, their location 
and coverage. 

3. Implement remedy which could 
include:  

4. implementing a weed control 
program 

5. reinforcing management actions 
in the Weed, Plant Pathogen and 
Pest Animal Management Sub-
plan and Rehabilitation 
Management Sub-plan. 

6. Monitor success of control. 

Refer to EMP 
135 

PNC Refer to EMP 
135. 

NR No 
rehabilitation 
sites 
associated 
with Knox 
Creek Plain. 

EMP 165.  Erosion within 
and adjacent to 
rehabilitation 
sites. 

Opportunistic
ally following 
heavy rainfall 
events. 

Ensure landform is safe and 
stable with no erosion 
occurring 18 months after 
rehabilitation. 

1. Identify cause of erosion. 

2. Consult expert to determine 
appropriate remedy which may 
include 

• Installing culverts  

• Installing stormwater diversion 
structures. 

3. Implement remedy. 

4. Monitor success of remedy. 

Site inspections 
19 July 2019 
and 28 
November 2019 

Conformant No erosion 
observed 
adjacent to 
rehabilitation 
sites. 

Rehabilitation 
has now been in 
place for five 
years and sites 
appear 
stabilised. 

NR NR 

Reconstructed landform can 
withstand exceedance of 
average rainfall occurrences 
for a period of 10 years. 
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EMP Compliance Table 21 - Aboriginal heritage management actions 

EMP Compliance Table 21 – Aboriginal heritage management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 166.  Implement an induction program for 

personnel and contractors/consultants, 
and an information package for farm 
owners/managers, both of which 
containing information on: 

• significance of Aboriginal heritage 
and the potential impacts of the 
project 

• procedures to report potential new 
sites 

• obligations under the Aboriginal 
Heritage Act 1972 (WA) 

• requirements for the protection of 
known Aboriginal sites. 

To ensure protection of 
known sites of Aboriginal 
heritage significance in 
accordance with the 
requirements of the 
Aboriginal Heritage Act 
1972 (WA), to improve 
knowledge of Aboriginal 
cultural heritage in non-
indigenous people 
associated with the 
project. 

Within one 
week of 
personnel 
commencing 
work on-site 

2019.EMP2b 

2019.EMP2c 

 

Compliant 

 

 

Farm sales package 
assessed as completed 
in a previous audit 
period.   

 

 

NR Construction 
not yet 
commenced. 

EMP 167.  Document the location of protected 
areas on development design plans and 
make available to planners, agents, 
contractors, and relevant personnel. 

To ensure protection of 
known sites of Aboriginal 
heritage significance in 
accordance with the 
requirements of the 
Aboriginal Heritage Act 
1972 (WA), to improve 
knowledge of Aboriginal 
cultural heritage in non-
indigenous people 
associated with the 
project. 

Prior to 
ground 
disturbance 

N/A 

 

Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 

EMP 168.  Flag the boundaries of project areas to 
ensure activities do not intrude into 
areas where Aboriginal sites are 
present. 

Prior to 
ground 
disturbance 

N/A 

 

Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 

EMP 169.  Place ‘No Go’ signage along boundaries 
immediately adjacent to Buffer Areas 
around protected Aboriginal sites. 

Prior to 
ground 
disturbance 

N/A 

 

Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 

EMP 170.  If a suspected heritage site is detected 
follow procedures as outlined in the 
Heritage Site Detection Procedure.  
Potential heritage sites include 
stone/shell scatters (middens), stone 
tools, rock paintings and engravings, 
grinding patches, scar trees, ochre 
sites/quarries, and skeletal remains. 

To ensure protection of 
previously unrecorded 
Aboriginal heritage sites 
detected during 
construction/clearing 
activities in accordance 
with the Aboriginal 
Heritage Act 1972 (WA). 

Ongoing from 
commencem
ent of ground 
disturbance 

KAI advice July 2019. Conformant No new sites reported in 
2019.   

NR Construction 
not yet 
commenced. 
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EMP Compliance Table 21 – Aboriginal heritage management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 171.  Site heritage monitors from MG 

Corporation issued with a permit under 
Section 16 of the Aboriginal Heritage Act 
1972 (WA) will be on-site to monitor 
clearing and earthworks activities. 

Ongoing from 
commencem
ent of ground 
disturbance 

KAI advice (19 July 
2019). 

Completed Goomig clearing has 
been completed.  

NA Item not 
included in 
Knox EMP. 

EMP 172.  A qualified archaeologist issued with a 
permit under Section 16 of the 
Aboriginal Heritage Act 1972 (WA) will 
be available to come to site if a 
suspected heritage site is uncovered. 

As required KAI advice (19 July 
2019). 

NR No suspected heritage 
sites were identified 
during this audit period. 

NA Item not 
included in 
Knox EMP. 
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EMP Compliance Table 21 – Aboriginal heritage management actions 

Item Action Purpose Timing Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 
EMP 173.  The MG Corporation will be briefed on 

proposed works and work schedules and 
informed of detailed aspects of the 
project.   

Ensure regular ongoing 
involvement of the 
Miriuwung and Gajerrong 
people in heritage 
management throughout 
the life of the project, in 
accordance with the OFA 
and OES. 

Prior to 
ground 
disturbance 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 

EMP 174.  The MG Corporation will be involved in 
inspections of the Project Area 
throughout construction (with 
supporting briefing). 

Quarterly and 
as required  

N/A Completed Item assessed as 
completed in a previous 
audit period. 

NR Construction 
not yet 
commenced. 

EMP 175.  Meet with MG Corporation to discuss 
broader issues of Aboriginal cultural 
heritage and heritage protection in and 
around the buffer, and associated social 
impact. 

 Annually and 
as required  

KAI advice (July 2019). 

DPIRD advice (June 
2020).  

Conformant DPIRD advised that the 
Water and 
Environmental 
Management 
Instrument Agreement 
(WEMIA) between KAI 
and MG Corporation 
was being executed in 
June 2020 (outside the 
period of this audit) 
following negotiation in 
2019, and that a formal 
entity – Goomig Land 
and Water - is being 
established as the 
Special Purpose Vehicle 
to oversee 
environmental 
management on 
Goomig. 

Conformant Included with 
Goomig. 

EMP 176.  Establish cultural heritage database with 
GIS records of site locations in the 
project area. 

Establish and maintain up-
to-date records on 
Aboriginal heritage sites 
within the project area. 

Prior to 
ground 
disturbance 

N/A Completed Item assessed as 
completed in a previous 
audit period. 

Conformant No change 
since 
previous 
audit. 

 

EMP Compliance Table 22 - Aboriginal heritage monitoring regime and corrective actions 
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EMP Compliance Table 22 – Aboriginal heritage monitoring regime and corrective actions 

Item Activity 
and 
location 

Frequency Target Corrective action Evidence Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 177.  Signage or 
temporary 
fencing/ 
tape 
showing 
heritage site 
locations. 

Daily during 
clearing and 
construction. 

No disturbance 
to sites not 
approved to be 
disturbed under 
Section 18 of 
the Aboriginal 
Heritage Act 
1972 (WA). 

Report as Environmental Incident and initiate 
Incident Procedure, including: 

• stopping work in the vicinity of the boundary 

• investigating the cause of the disturbance 

• redefining boundaries if due to inadequate 
boundary marking 

• rehabilitating vegetation in the area as 
required in accordance with the 
Rehabilitation Management Sub-plan  

• restore the ‘site’ (e.g. scatters or middens 
could have been buried, rock art altered, 
skeletal remains exposed) – develop a 
remedial plan in consultation with 
appointed archaeologist and MG 
Corporation  

• monitoring the success of remedial action. 
Consult with the Department of Aboriginal 
Affairs and MG Corporation to determine 
actions required to restore the site to its original 
condition.   

N/A Completed Item assessed 
as completed in 
a previous audit 
period. 

NR Construction 
not yet 
commenced. 

EMP 178.  Aboriginal 
monitors to 
check 
ground-
disturbance 
work areas. 

For each new 
area to be 
disturbed. 

To identify new 
sites before 
clearing occurs. 

Refer to Heritage Site Detection Procedure.  N/A Completed Item assessed 
as completed in 
a previous audit 
period. 

NA Item not 
included in 
Knox EMP. 
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Attachment 5 - Evidence Register 
 
 
PART A – Evidence Summary 

Reference Title Related conditions and actions 
2019.S1_2.10  Goomig-Knox Surface Water Report 2019 SWL179228(2) S1_2.10 
2019.938.M4.3 Statement 938 and EMP Compliance Assessment Report 2018 M4.3 
2019.938.M4.4a Submission of compliance notice to DAWE 2020-02-17 M4.4 
2019.938.M4.4b Letter DPIRD to Secretary DEE re tailwater release M4.4 
2019.938.M4.4c Incident report - Ord Stage One tailwater release and response M4.4 
2019.938.M4.4d KAI incident report - Keep River flow March 2019 M4.4 
2019.938.M433b Submission of CAR 6 Nov 2019 M4.3 
2019.938.M6.1a Knox Creek Plain Final Project Design Plan REV C M6.1 
2019.938.M6.1b Knox FPDP REV C Approval Letter May 2020 M6.1 
2019.EMP2a KAI Induction - environmental management slide EMP2,  
2019.EMP2b KAI Induction questions EMP2, EMP166 
2019.EMP2c KAI Induction Register 2019 EMP2, EMP166 
2019.EMP30a KAI Farm chemical risk assessment EMP30 
2019.EMP30b Example spray log record EMP30 
2019.EMP30c Example spray log record EMP30 
2019.EMP30d Example spray log record EMP30 
2019.EMP30e Example spray log record EMP30 
2019.EMP30f Example spray log record EMP30 
2019.EMP40 Lot 14 spill kit EMP40 
2019.EMP42a Lot 9 hydrocarbon storage - double bunded tank EMP42 
2019.EMP42b Lot 3-5 hydrocarbon storage - double bunded tank EMP42 
2019.EMP42c Lot 3-5 oil container holder EMP42 
2019.EMP42d Lot 9 pump oil container on concrete EMP42  
2019.EMP42e Lot 14 pumpsite oil holder EMP42 
2019.EMP42f Lot 14 tailwater pump EMP42, EMP96 
2019.EMP69 Moonamang Road and Borrow Pit Environmental Management Guide REV A  EMP69, EMP70 
2019.EMP77 Volunteer cotton in on-farm drain Lot 5 EMP77 
2019.EMP84a Goomig Groundwater Monitoring Review EPBC5491 Condition 12 FINAL EMP84, EMP91, EMP92, EMP94 
2019.EMP84b North West Goomig bores data 2011-2019 EMP84, EMP91, EMP92, EMP94 
2019.EMP84c Cave Springs bore data 2011-2019 EMP84, EMP91, EMP92, EMP94 
2019.EMP84d Goomig Palaeochannel bores data 2011-2019 EMP84, EMP91, EMP92, EMP94 
2019.EMP84e Knox bore data 2011-2019 EMP84, EMP91, EMP92, EMP94 
2019.EMP84f M1 Channel bores data 2011-2019 EMP84, EMP91, EMP92, EMP94 
2019.EMP89a Bore monitoring lab data July 2019 19S0043_R0 EMP89, EMP90 
2019.EMP89b Bore monitoring lab data July 2019 19S0255_R0 EMP89, EMP90 
2019.EMP89c Dec2019 Goomig bores field data EMP89, EMP90 
2019.EMP89d June-July 2019 datalogger field readings EMP89, EMP90 
2019.EMP93a Revised SGDMP REV 13 Draft EMP93, EMP94, EMP95 

2019.EMP93b 
Proposal for a revised water quality monitoring and management approach - 
April 2019 EMP93, EMP94, EMP95 

2019.EMP93c New and Revised Guideline Values for Pesticides in Fresh and Marine Waters EMP93, EMP94, EMP95 
2019.EMP96 Farm chemical detection incident report Nov-Dec 2019 EMP96, EMP97, EMP104, M4.4 
2019.EMP100a KAI 2019 Farm chemical risk assessment EMP100 
2019.EMP100b Chemical risk and monitoring regime review 2019-04-12 EMP100 
2019.EMP100c IRG Record of Meeting 2019-04-12 EMP100 

2019.EMP104a Record of IRG Meeting - Weaber Plains Dev Project - 27 February 2020 
EMP104, EMP96, EMP97, 
EMP84 

2019.EMP104b IRG Draft Record of Meeting - 7 May 2020 EMP104 
2019.EMP132 Goomig firescar 2019 EMP132 
2019.EMP133a Buffer north of Lot 5 - Folly Rock 2019-07-19 EMP133 
2019.EMP133b Buffer between Lots 5 and 18 2019-07-19 EMP133 
2019.EMP133c Buffer north of Lot 16 2019-07-04 EMP133 
2019.EMP133d View to buffer from Lot 14 pump 2019-07-19 EMP133 
2019.EMP133e Gouldian Finch breeding area buffer N of Lot 19 2019-07-19 EMP133 
2019.EMP135 Example Goomig Post-Construction Rehabilitation - Satellite Imagery EMP135 
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